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5 CONFIDENTIAL ITEMS    

5.1 FUNDING OF MOUNT GAMBIER COMMUNITY AND RECREATION HUB PROJECT – 
REPORT NO. AR20/73196 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Regional Sport and Recreation 
Centre Committee orders that all members of the public, except Mayor L Martin, Councillors B 
Hood, Councillors K Amoroso, M Bruins, C Greco, P Jenner, S Mezinec, F Morello and S Perryman 
and Council Officers B Cernovskis, N Serle be excluded from attendance at the meeting for the 
receipt, discussion and consideration in confidence of Agenda Item 5.1 AR20/73196 Funding of 
Mount Gambier Community and Recreation Hub project. 

The Regional Sport and Recreation Centre Committee is satisfied that, pursuant to section 90(3) 
(b), (d) and (k) of the Act, the information to be received, discussed or considered in relation to the 
Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  

­ to confer a commercial advantage on a third party 

• tenders for the:  

­ supply of goods, or   

­ the provision of services, or   

­ the carrying out of works 

The Regional Sport and Recreation Centre Committee is satisfied that the principle that the 
meeting be conducted in a place open to the public has been outweighed in the circumstances 
because specifically, the present matter relates to the execution of a signed contract between 
Council and Badge for the construction of the Mount Gambier Community and Recreation Hub. 
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5.1 FUNDING OF MOUNT GAMBIER COMMUNITY AND RECREATION HUB PROJECT – 
REPORT NO. AR20/73196 

Committee: Regional Sport and Recreation Centre Committee 

Meeting Date: 10 November 2020 

Report No.: AR20/73196 

CM9 Reference: AF19/113 

Author: Jeroen Zwijnenburg, Manager Finance and Customer Service 

Authoriser: Barbara Cernovskis, Acting Chief Executive Officer  

Summary: Funding for the Mount Gambier Community and Recreation Hub – 
establishing the overall loan arrangements with the LGFA for the 
necessary trances of the loans and Cash Advance Debentures 
(CAD).  

Strategic Plan 
Reference: 

 

Goal 1: Our People 

Goal 2: Our Location 

Goal 3: Our Diverse Economy 

Goal 4: Our Climate, Natural Resources, Arts, Culture and Heritage 

Goal 5: Our Commitment 

The Committee is satisfied that, pursuant to Section 90(2) & (3) of the Local Government Act 1999, 
the information to be received, discussed or considered in relation to this agenda item is: 

(b) information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is conducting business; or 
proposing to conduct business; or to prejudice the commercial position of the Council 

(d) commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  to prejudice the commercial 
position of the person who supplied the information, or to confer a commercial 
advantage on a third party 

(k) tenders for the: supply of goods, or  the provision of services, or  the carrying out of 
works.  

REPORT RECOMMENDATION 

1. That Regional Sport and Recreation Centre Committee Report No. AR20/73196 titled 
‘Funding of Mount Gambier Community and Recreation Hub project’ as presented on 10 
November 2020 be noted. 

2. That Council approves that Council administration, for the purpose of the Mount Gambier 
Community and Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with Local Government 
Financing Authority 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

3. That the Mayor and the Chief Executive Officer be authorised to sign and affix the common 
seal to execute the required loan documentation as referenced in point 2 above. 
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TYPE OF REPORT 

Corporate 

BACKGROUND 

The ‘Elected Member Supplementary Briefing Note’ from 1 July 2020 included sections around 
Council Funding. With the project further advanced since there is a need for Council to implement 
its funding arrangements to allow Council administration to put the necessary funding arrangement 
in place with the LGFA. 

For this purpose, it is noted that the City of Mount Gambier is dealing for its funding with the Local 
Government Financing Authority (LGFA) and not with any (commercial) non-SA local government 
financial institutions.  

Council is therefore not exposed to need to negotiate preferable interest rate and/or loan terms and 
conditions but is a taker of the available loan options through the LGFA.  

The LGFA is able to offer the City of Mount Gambier very competitive loan arrangements and is very 
flexible in attending to Council’s needs in this respect.  

This situation therefore simplifies the proposition to Council. The focus is in this report is therefore 
on Council’s adoption of the overall loan amount that can be secured with the LGFA and the explicit 
delegation to Council’s administration to arrange the loan terms within this approved loan amounts.  

If and when required at a later stage, be it related to the Mount Gambier Community and Recreation 
Hub project or for other purposes, there is a requirement to fund more than the adopted overall loan 
amount Council will be approached again for the adoption of additional funding. 

 

Cash Advance Debenture (CAD) 

The use of Cash Advance Debentures (CAD) facilities is common in Councils to manage daily cash 
balances because the timing of revenue receipts (mostly rates that are received annually and 
quarterly) and payments(monthly) are usually not aligned. These facilities can be used to finance 
some aspects of any project as payments commence without locking Council into a fix term loan, 
thus avoiding unnecessary interest costs. 

At present Council has two $5 million facilities available. These have not been used since August 
2017. 

 

Recent changes to Council’s funding options 

A. RBA rates changes 

Per 3 November LGFA’s rates for CAD has been set at 2.05%, with the LGFA passing on the full 
Reserve Bank of Australia 0.15% rate cut on that day. 

B. LGFA CAD Support package 

The LGFA Support Packages provides the City of Mount Gambier with a $3.2 million CAD facility, 
taken out of one of Council’s existing CAD facilities. This will be available per 15 December 2020 
and be available for 3 years (15 December 2023) and provide Council with a 0.75% reduction in 
rates on this facility. I.e. this interest rate will only be 1.3%. 

This will result in Council having the following facilities available per 15 December 2020: 

• $5 million CAD 105 @ 2.05% 

• $1.8 million CAD 104 @ 2.05%  

• $3.2 million CAD Support facility @ 1.3% 
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Council will therefore aim to use the CAD Support facility to the maximum available at any time when 
Council is in a net cash deficit position. 

C. Mount Gambier Community and Recreation Hub timing 

Due to changes in the timing of the Mount Gambier Community and Recreation Hub construction as 
well as the Federal and State funding the Cash Flow projection has changed since the June 2020 
projection of having a first loan in place by September 2020. Council now anticipates that it can use 
the CAD Support facility initially and initiate the first loan in the first half of the 2021 calendar year. 

 

Future rates 

Local Government Finance Authority rates for credit foncier loans as at 23 June 2020 are as follows 
(in brackets the rates quoted per 23 June 2020): 

• 2.05% (2.20%) for a 10-year loan 

• 2.45% (2.65%) for a 15-year loan 

• 2.80% (2.75%) for a 20-year loan 

The rates applicable at the time loans will be entered into may differ, however, it is anticipated that 
rates are unlikely to change significantly in the near future. The conditions associated with these 
loans needs some careful treasury management. E.g. once established the loan cannot be repaid 
early without significant financial penalties. 

Another option that can be explored (and applied to the current loan Council has with LGFA) is to 
establish a loan for 10 years but base the repayment schedule on a 20 year loan. This will then lead, 
at the conclusion of the loan in 10 years’ time, to the need to repay the full remaining principal OR 
establish a new loan for another 10 years. Obviously, that comes with further exposure to interest 
rate risk, as the interest rate to be agreed upon in 10 years’ time will be unknown at the time of 
settlement of the first loan. 

With the current low rate environment we are in, if a 20 year loan is available at the start, that might 
well be the best option for one (or more) of the loans we expect to enter into rather than open 
ourselves up to the risk of a much higher interest rate environment in 10 years’ time. This will be re-
assessed closer to settlement.  

 

Funding plan for adoption 

Basic intentions 

Council intends to enter into a number of tranches of separate loans. This will balance the risk 
regarding interest rates, Council’s ability to repay the loans based on the LTFP projections and other 
factors. 

LGFA settles new loans on the 15th of the month and requires four weeks advance notice to establish 
such a loan. As currently the CAD facility’s interest rates are lower than the fixed interest rate loan 
facilities, Council only wants to establish the fixed interest rate long term loan once required and not 
any time earlier. To ensure that Council can continue to pay for the Mount Gambier Community and 
Recreation Hub related construction -progress claims and other project related expenditure without 
entering into a loan before this is fully necessary (and through this save on interest expenses) it 
wants to establish an additional $10 million CAD Facility (i.e. in addition to the current available $10 
million facilities). 

Council will also consider, towards the completion of the project, if it will be advantageous, taking 
into account the interest rate risk, to continue to call on (part of the) CAD facilities for financing rather 
than establishing a fixed term loan for that amount. This situation is expected to only arise in early 
2022 and is of lesser concern at this particular point in time. 



City of Mount Gambier 
Regional Sport and Recreation Centre Committee Meeting Confidential 
Agenda 

10 November 2020 

 

Item 5.1 Page 8 
 

 

 

Funding need 

The total borrowing requirement for Council in relation to the Mount Gambier Community and 
Recreation Hub project is expected to be $35 million at the end of the construction period. However, 
depending on the timing of the last payments from the Federal and State Council could require up 
to $40 million in funding before these payments are received. 

Therefore Council administration is seeking Councils adoption of $35 million of additional funding for 
the purpose of financing the Mount Gambier Community and Recreation Hub project related 
expenditure, with acceptance of a higher funding amount for bridging the period of higher funding 
needs and establishing the last LFGA loan tranche, i.e. an additional CAD facility of $10 million until 
shortly after the conclusion of the settlement of the last tranche within the overall $35 loan facilities. 

I.e. at the time just after the settlement of the last loan Council could have entered into $35 million 
of loans for the Mount Gambier Community and Recreation Hub project, while also still having the 
additional $10 million CAD facility in place. Council will then action the reduction of the total CAD 
facilities back to a maximum of $10 million in the month(s) thereafter.  

 

 

Any differential between the maximum approved $35 million loan amounts and the required 
borrowing amount will be financed firstly from the $3.2 million CAD Support facility, followed by the 
105 ($5 million) and 104 ($1.8 million) CAD facilities. 

 

Additional notes for information 

A. Existing $10 million CAD 

For completeness it is noted that the currently existing $10 million CAD facilities will be remaining to 
allow Council to finance operating cash flow fluctuations and / or other project related cash flow. 

B. Council debt limit 

The Treasury Management policy indicates that Council will consider its debt limit. Council will 
therefore need to consider an overall debt level of $42.2 million, which is the combination of an 
project maximum $40.234 million of borrowings in relation to the Mount Gambier Community and 
Recreation Hub and a total of $1.952 million for the currently existing loan in June 2022. 
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C. Accounting standards regarding capitalisation of borrowing costs 

AASB 116 Property, Plant and Equipment indicates in para 22 that ‘AASB 123 Borrowing Costs 
establishes criteria for the recognition of interest as a component of the carrying amount of a self-
constructed item of property, plant and equipment. This applies to the Mount Gambier Community 
and Recreation Hub within Council. 

AASB 123 indicates under its ‘Core Principle’ that ‘Borrowing costs that are directly attributable to 
the acquisition, construction or production of a qualifying asset form part of the cost of that asset’, 
where ‘borrowing costs are interest and other costs that an entity incurs in connection with the 
borrowing of funds’ and ‘a qualifying asset is an asset that necessarily takes a substantial period of 
time to get ready for its intended use or sale’. 

Although there is a clause 8.1 that indicates that a not-for-profit public sector entity may elect to 
recognise borrowing costs as an expense, the South Australian Model Financial Statements 2020 
on page 65 indicates that this clause is not to be applied. This makes Council’s treatment consistent 
with the treatment within the community at large. 

Based on current projections, the interest expense could be in the order of till the opening of the 
Mount Gambier Community and Recreation Hub project, this could amount to $500k to $700k 
depending on timing of income and expenditure as well as available interest rates.  

 

PROPOSAL 

The proposal is that Council approves that Council administration, for the purpose of the Mount 
Gambier Community and Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with LGFA 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

 

LEGAL IMPLICATIONS 

Council agrees that the Mayor and the CEO can apply the Council’s Common Seal to execute any 
loan requirements within this resolution. 

STRATEGIC PLAN 

Nil 

COUNCIL POLICY 

Treasury policy – see AR19/70520 

ECONOMIC IMPLICATIONS 

The above will impact on Council’s net financial liability and adjusted financial liability ratios. 

ENVIRONMENTAL IMPLICATIONS 

Nil 

SOCIAL IMPLICATIONS 

Nil 

CULTURAL IMPLICATIONS 

Nil 
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RESOURCE IMPLICATIONS 

The treasury function related to this resolution will be implemented by the Finance section within 
Council. 

VALUE FOR MONEY 

The proposal aims to minimise the interest expenditure that Council incurs over the length of the 
funding requirement. 

RISK IMPLICATIONS 

Settling the term of the loans, determining the principal and interest or interest only loan allocation, 
the usage of the CAD facilities, will all have an impact on Council’s interest rate risk.   

EQUALITIES AND DIVERSITY IMPLICATIONS 

Nil 

ENGAGEMENT AND COMMUNICATION STRATEGY 

Nil 

IMPLEMENTATION STRATEGY 

Council Finance department will implement the strategy. Reporting of the borrowing position of 
Council will occur on a regular basis as part of the regular budget review process. 

CONCLUSION AND RECOMMENDATION 

Council approves that Council administration, for the purpose of the Mount Gambier Community and 
Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with LGFA 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

 

ATTACHMENTS 

Nil 
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CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 5.1 AR20/73196 Funding of Mount Gambier Community and 
Recreation Hub project and its attachments, the discussion and the resolution/s and minutes 
arising from the report, having been considered by the Council in confidence under Section 
90(2) & (3) (b), (d) and (k) be kept confidential and not available for public inspection until 
that the item be reviewed 12 months after successful execution of the contract. 

2. Further that Council delegates the power to review, revoke, but not extend the confidential 
order to the Chief Executive Officer in accordance with the provisions of Section 91(9)(c) of 
the Local Government Act 1999. 
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   MINUTES OF REGIONAL SPORT AND RECREATION CENTRE COMMITTEE MEETING 
HELD AT THE COUNCIL CHAMBER, CIVIC CENTRE, 10 WATSON TERRACE, MOUNT 

GAMBIER 
ON TUESDAY, 10 NOVEMBER 2020 AT 5.00 P.M. 

 

PRESENT: Mayor Lynette Martin (OAM), Cr Ben Hood, Cr Kate Amoroso, Cr Max Bruins, 
Cr Christian Greco, Cr Frank Morello 

 

OFFICERS IN  Acting Chief Executive Officer  -  Ms B Cernovskis 
ATTENDANCE:  General Manager City Infrastructure  -  Mr N Serle 
 Manager Finance and Customer Service  - Mr J Zwijnenburg

 Executive Administration Officer -  Mrs F McGregor 
 

5 CONFIDENTIAL ITEMS 

5.1 FUNDING OF MOUNT GAMBIER COMMUNITY AND RECREATION HUB PROJECT – 
REPORT NO. AR20/73196 

COMMITTEE RESOLUTION   

Moved: Mayor Lynette Martin 
Seconded: Cr Frank Morello 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Regional Sport and Recreation 
Centre Committee orders that all members of the public, except Mayor L Martin ,Councillors B 
Hood, K Amoroso, M Bruins, C Greco, F Morello and Council Officers B Cernovskis, N Serle, J 
Zwijnenburg and F McGregor be excluded from attendance at the meeting for the receipt, 
discussion and consideration in confidence of Agenda Item 5.1 AR20/73196 Funding of Mount 
Gambier Community and Recreation Hub project. 

The Regional Sport and Recreation Centre Committee is satisfied that, pursuant to section 90(3) 
(b), (d) and (k) of the Act, the information to be received, discussed or considered in relation to the 
Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  

­ to confer a commercial advantage on a third party 

• tenders for the:  
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­ supply of goods, or   

­ the provision of services, or   

­ the carrying out of works 

The Regional Sport and Recreation Centre Committee is satisfied that the principle that the 
meeting be conducted in a place open to the public has been outweighed in the circumstances 
because specifically, the present matter relates to the execution of a signed contract between 
Council and Badge for the construction of the Mount Gambier Community and Recreation Hub. 

CARRIED 

 

COMMITTEE RESOLUTION   

Moved: Mayor Lynette Martin 
Seconded: Cr Max Bruins 

1. That Regional Sport and Recreation Centre Committee Report No. AR20/73196 titled 
‘Funding of Mount Gambier Community and Recreation Hub project’ as presented on 10 
November 2020 be noted. 

2. That Council approves that Council administration, for the purpose of the Mount Gambier 
Community and Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with Local Government 
Financing Authority 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

3. That the Mayor and the Chief Executive Officer be authorised to sign and affix the common 
seal to execute the required loan documentation as referenced in point 2 above. 

CARRIED 

 

COMMITTEE RESOLUTION   

Moved: Cr Frank Morello 
Seconded: Mayor Lynette Martin 

CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 5.1 AR20/73196 Funding of Mount Gambier Community and 
Recreation Hub project and its attachments, the discussion and the resolution/s and minutes 
arising from the report, having been considered by the Council in confidence under Section 
90(2) & (3) (b), (d) and (k) be kept confidential and not available for public inspection until 
that the item be reviewed 12 months after successful execution of the contract. 

2. Further that Council delegates the power to review, revoke, but not extend the confidential 
order to the Chief Executive Officer in accordance with the provisions of Section 91(9)(c) of 
the Local Government Act 1999. 

CARRIED 
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27.2 CONFIDENTIAL ITEMS OF THE REGIONAL SPORT AND RECREATION CENTRE 
COMMITTEE HELD ON 10 NOVEMBER 2020 - Go to Attachment 

  

27.3 Funding of Mount Gambier Community and Recreation Hub project 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except Mayor L Martin, Councillors S Mezinec, K Amoroso, M Bruins, C Greco, B 
Hood, P Jenner, F Morello and S Perryman and Council Officers B Cernovskis, N Serle, M 
McCarthy, S McLean and F McGregor be excluded from attendance at the meeting for the receipt, 
discussion and consideration in confidence of Agenda Item 27.3 AR20/73196 Funding of Mount 
Gambier Community and Recreation Hub project. 

The Council is satisfied that, pursuant to section 90(3) (b), (d) of the Act, the information to be 
received, discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

In addition, the disclosure of this information would, on balance, be contrary to the 
public interest. The public interest in public access to the meeting has been balanced 
against the public interest in the continued non-disclosure of the information. The 
benefit to the public at large resulting from withholding the information outweighs the 
benefit to it of disclosure of the information. 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  

­ to confer a commercial advantage on a third party  

In addition, the disclosure of this information would, on balance, be contrary to the 
public interest. The public interest in public access to the meeting has been balanced 
against the public interest in the continued non-disclosure of the information. The 
benefit to the public at large resulting from withholding the information outweighs the 
benefit to it of disclosure of the information. 

The Council is satisfied that the principle that the meeting be conducted in a place open to the 
public has been outweighed in the circumstances because specifically, the present matter relates 
to the execution of a signed contract between Council and Badge for the construction of the Mount 
Gambier Community and Recreation Hub. 
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RECOMMENDATION 

1. That Regional Sport and Recreation Centre Committee Report No. AR20/73196 titled 
‘Funding of Mount Gambier Community and Recreation Hub project’ as presented on 10 
November 2020 be noted. 

2. That Council approves that Council administration, for the purpose of the Mount Gambier 
Community and Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with Local Government 
Financing Authority 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

3. That the Mayor and the Chief Executive Officer be authorised to sign and affix the common 
seal to execute the required loan documentation as referenced in point 2 above. 

 

 

CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 5.1 AR20/73196 Funding of Mount Gambier Community and 
Recreation Hub project and its attachments, the discussion and the resolution/s and minutes 
arising from the report, having been considered by the Council in confidence under Section 
90(2) & (3) (b), (d) be kept confidential and not available for public inspection and that the 
item be reviewed 12 months after successful execution of the contract. 

2. Further that Council delegates the power to review, revoke, but not extend the confidential 
order to the Chief Executive Officer in accordance with the provisions of Section 91(9)(c) of 
the Local Government Act 1999. 
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   MINUTES OF COUNCIL MEETING 
HELD AT THE COUNCIL CHAMBER, CIVIC CENTRE, 10 WATSON TERRACE, MOUNT 

GAMBIER 
ON TUESDAY, 17 NOVEMBER 2020 AT 6.00 P.M. 

 

PRESENT: Mayor Lynette Martin (OAM), Cr Sonya Mezinec, Cr Kate Amoroso, Cr Max 
Bruins, Cr Ben Hood, Cr Paul Jenner, Cr Frank Morello, Cr Steven Perryman 

 

OFFICERS IN  Acting Chief Executive Officer  -  Ms B Cernovskis 
ATTENDANCE:  General Manager City Infrastructure  -  Mr N Serle  

 Media and Communications Coordinator - Ms S McLean  
 Manager Governance and Property - Mr M McCarthy 
 Manager Finance and Customer Service  - Mr J Zwijnenburg 

  Executive Administration Officer -  Mrs F McGregor 

 

27 CONFIDENTIAL ITEMS OF COMMITTEES 

27.1 CONFIDENTIAL ITEMS OF THE CHIEF EXECUTIVE OFFICER SELECTION PANEL 
HELD ON 11 NOVEMBER 2020 

RESOLUTION  2020/377 

Moved: Cr Frank Morello 
Seconded: Cr Max Bruins 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except Mayor L Martin, Councillors S Mezinec, K Amoroso, M Bruins, B Hood, P 
Jenner, F Morello and S Perryman and Council Officers B Cernovskis, N Serle, M McCarthy, J 
Zwijnenburg, S McLean and F McGregor be excluded from attendance at the meeting for the 
receipt, discussion and consideration in confidence of Agenda Item 27.1 AR20/75240 Confidential 
items of the Chief Executive Officer Selection Panel held on 11 November 2020. 

The Council is satisfied that, pursuant to section 90(3) (b) and (d) of the Act, the information to be 
received, discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  

­ to confer a commercial advantage on a third party 
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27.2 CONFIDENTIAL ITEMS OF THE REGIONAL SPORT AND RECREATION CENTRE 
COMMITTEE HELD ON 10 NOVEMBER 2020 

 

27.3 FUNDING OF MOUNT GAMBIER COMMUNITY AND RECREATION HUB PROJECT 
– REPORT NO. AR20/73196 

RESOLUTION  2020/380 

Moved: Cr Steven Perryman 
Seconded: Cr Max Bruins 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except Mayor L Martin, Councillors S Mezinec, K Amoroso, M Bruins, B Hood, P 
Jenner, F Morello and S Perryman and Council Officers B Cernovskis, N Serle, M McCarthy, S 
McLean, J Zwijnenburg, and F McGregor be excluded from attendance at the meeting for the 
receipt, discussion and consideration in confidence of Agenda Item 27.3 AR20/73196 Funding of 
Mount Gambier Community and Recreation Hub project. 

 

The Council is satisfied that, pursuant to section 90(3) (b), (d) of the Act, the information to be 
received, discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

In addition, the disclosure of this information would, on balance, be contrary to the 
public interest. The public interest in public access to the meeting has been balanced 
against the public interest in the continued non-disclosure of the information. The 
benefit to the public at large resulting from withholding the information outweighs the 
benefit to it of disclosure of the information. 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  

­ to confer a commercial advantage on a third party  

In addition, the disclosure of this information would, on balance, be contrary to the 
public interest. The public interest in public access to the meeting has been balanced 
against the public interest in the continued non-disclosure of the information. The 
benefit to the public at large resulting from withholding the information outweighs the 
benefit to it of disclosure of the information. 
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The Council is satisfied that the principle that the meeting be conducted in a place open to the 
public has been outweighed in the circumstances because specifically, the present matter 
relates to the discussion of information contained in a contract with Badge for the construction of 
the Mount Gambier Community and Recreation Hub, this disclosure of which could confer 
advantage on a 3rd party and prejudice the position of Council. 

 

CARRIED 

 

RESOLUTION  2020/381 

Moved: Cr Ben Hood 
Seconded: Cr Sonya Mezinec 

1. That Regional Sport and Recreation Centre Committee Report No. AR20/73196 titled 
‘Funding of Mount Gambier Community and Recreation Hub project’ as presented on 10 
November 2020 be noted. 

2. That Council approves that Council administration, for the purpose of the Mount Gambier 
Community and Recreation Hub project funding, can enter into: 

• a maximum combined $35 million long term credit foncier loans with Local Government 
Financing Authority 

• an additional $10 million CAD with LGFA for the length of the Mount Gambier Community 
and Recreation Hub project, to be closed in the month(s) following the Mount Gambier 
Community and Recreation Hub opening. 

3. That Council approves that Council administration can enter into a variation agreement for 
one of Council’s existing Cash Advance Debenture (CAD) facilities for the amount of $3.2 
million for a period of 3 years.  

4. That the Mayor and the Chief Executive Officer be authorised to sign and affix the common 
seal to execute the required loan documentation as referenced in point 2 and 3 above. 
 

CARRIED 

 

RESOLUTION  2020/382 

Moved: Cr Max Bruins 
Seconded: Cr Ben Hood 

CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 27.3 AR20/73196 Funding of Mount Gambier Community and 
Recreation Hub project and its attachments, the discussion and the resolution/s and minutes 
arising from the report, having been considered by the Council in confidence under Section 
90(2) & (3) (b), (d) be kept confidential and not available for public inspection and that the 
item be reviewed 12 months after successful execution of the contract. 

       





 


 
 
 
 


 
 


Nick Argyros 
Associate 
 
 
Turner & Townsend Pty Ltd 
Level 12 
19 Grenfell St 
Adelaide  SA  5000 
 
 
t: +61 (0)8 8113 0800 
e: nick.argyros@turntown.com 
w: turnerandtownsend.com 
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1 Executive Summary 
This is Monthly Report No 01 (Construction Phase) for the Mount Gambier Community & 
Recreation Hub project for the period ending on the 2nd November, 2020.  


 Turner & Townsend Role 


Turner & Townsend signed the Contract issued by the City of Mount Gambier Council for the Project 
Management role on the 10th January, 2020.  


Turner & Townsend have also been appointed to fulfil the role of the Project Superintendent.  


The Design Team led by Design Inc., as well as the Cost Manager, RLB are directly contracted to 
the Council.  


Refer to the Turner & Townsend Project Management Plan for further details with regard to the 
Project Team members, Project Governance, as well as Communications.     


 Key Result Areas – Traffic Light Report 


The following table illustrates the current project status against the identified Key Result Areas. 


Green Status: Exceeding expectations. No immediate action necessary. 


Amber Status: Meeting the requirements of the Project Brief. Monitoring required. 


Red Status: Unsatisfactory. Urgent attention required. 


 


Key Result Area 
(KRA) Description Status 


1. Time Practical Completion Separable Portion 1 (Hub 
& Southern Carpark) – 29th March, 2022. 


Practical Completion Separable Portion 2 
(Northern Carpark) – 28th May, 2022. 


Practical Completion Separable Portion 3 
(External Pool) – 29th March, 2022. 


Badge have noted a 
potential delay of 3 weeks 
and this is yet to be 
submitted formally and / or 
assessed by the Project 
Superintendent. 


2. Cost Delivering the Project within the Council endorsed 
Project Construction Budget of $57,335,247.66 
excluding GST. 
 
Delivering the Project within the Council endorsed 
Project Budget (across all Cost Centres) of 
$65,284,377.42 excluding GST*.   
 
* To be confirmed by CoMG. 
 


On track, noting that there 
will be drawdowns from the 
endorsed project 
contingency budget lines. 
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3. Value for 
Money  


Project outcomes on site are premised on the Council 
endorsed project vision, objectives and scope as per 
the executed Contract with Badge. 


On track. 
 
The design team have not 
cited any major non-
conformance issues. 


4. Internal 
Stakeholder 
Management &  
Communication 


City of Mount Gambier generally and the EG 
specifically, are kept informed of project progress 
and have been offered an opportunity to contribute 
to the success of the project.  


Turner & Townsend, as well 
as Design Inc., have 
generally had regular status 
meetings with the Council.  
 
Council have been asked to 
provide a direction for all 
major decisions.  
 
Turner & Townsend have 
scheduled monthly Project 
Control Group meetings. 


5. External 
Stakeholder 
Management & 
Communication 


Greater Community, immediate project property 
owners and Sports Clubs are kept informed of project 
progress and have been offered an opportunity to 
contribute to the success of the project.   


Council have and continue to 
consult with all external 
stakeholders. 
 
Generally, the results have 
been positive.  


6. Safety Safety management processes are implemented 
throughout project as per Work Health and Safety 
Act 2012 (SA). 


Badge are the Principal 
Contractor, as defined in the 
Contract. 
 
Nil major safety incidents to 
date. 
 
Badge have submitted their 
Safety & COVID-19 
Management Plans for 
review.  


7. Team 
Relationships & 
Communications 


Achieving a positive & collaborative team culture. 
Team members are focused on achieving endorsed 
project objectives.  


Generally, the project team 
are working well together. 
 
Badge need to find a balance 
between commercially 
aggressive behaviour and 
acting collaboratively with 
the balance of the project 
team. 


8. Regional 
South Australia 
Economic 
Benefit 


Badge achieve their Local Content Contract clause 
obligation – 40% of Contract Sum from the Mount 
Gambier Region using best endeavours.   
 


Badge have cited issues 
appointing local sub-
contractors. 
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Project team generally maximises Local Content 
separate to the above. 


This needs to be monitored 
closely. 
 
The project team may have 
to pursue an alternate 
approach to satisfy the 
intent of the Contract with 
regard to local content. 


9. Project 
Integration  


Project is successfully integrated with Council’s 
existing Policies generally (Risk Management, 
Procurement, Governance etc.), as well as Asset 
Management.   


On track and will be an 
ongoing process. 


 


 Time Snapshot 


  


Activity Proposed 
Dates Forecast Dates  


Contract Execution 
24.8.20 Actual - 24.8.20 


Site Possession 
7.9.20 Actual – 28.9.20 


Practical Completion – 
Separable Portion 1 (Hub 
& Southern Carpark) 


29.3.22 29.3.22 
**Badge are currently forecasting a 3 week delay. 
The EOT Claim is yet to be submitted and ratified.  


Practical Completion – 
Separable Portion 2 
(Northern Carpark) 


28.5.22 28.5.22** 


Practical Completion – 
Separable Portion 3 (50m 
Pool) 


29.3.22 29.3.22** 


 


 Cost Summary 


Generally on track and within budget, noting that there will be drawdowns from the endorsed 
project contingency budget lines. 


 Quality 


Nil issues to report. 


 Safety 


Nil issues to report. 







City of Mount Gambier Council 
Mount Gambier Community & Recreation Hub 


Turner & Townsend 04 


 Key Risks 


As per Section 2.1 of this Report, the key risks are inclement weather, COVID-19, untimely scope 
change by Council, Local Content Plan and project team behaviour.  


 Key Opportunities 


As per Section 2.2 of this Report, Council, Badge and the greater project team may be able to offer 
an additional and alternate approach with regard to the Local Content Plan. 


 Key Action Items 


 Confirm overall Project Budget for the Construction and DLP Phases; 


 Complete the design for the graphics to the site perimeter fencing; 


 Complete inductions for the design team, with a focus on COVID-19 protocols; 


 Close out the independent audit of the Badge Safety Management Plan; 


 Complete the review of the signage package (additional signs, branding & building name) 
and & instruct Badge;  


 Close out outstanding Service Authority Agreements (NBN, Telstra etc.); 


 Close out amendments which may be required to the southern carpark due to the works 
completed by Council prior to site possession; 


 Close out the manner in which the existing structure over the 50m pool will be removed 
and reinstalled; 


 Progress the identification of the Hub Operating Model; 


 Document the project governance structure; 


 Execute RLB Contract; 


 Assess and agree DIA Fees for the Construction & DLP Project Phases;    


 Issue Badge an Instruction for the SAPN civil works; 


 Close out the queries Badge have submitted for the Civil Works, including potential 
Variation Claims; 


 Pay Badge Progress Claim# 1 & 2;  


 Cite and record the original Badge Bank Guarantees; and 


 Resolve Clause 45.5 of the Contract – Potential additional scope between the Tender & 
Contract document revisions. 


 


  







City of Mount Gambier Council 
Mount Gambier Community & Recreation Hub 


Turner & Townsend 05 


2 Key Risks & Opportunities 
 Key Risks 


Please refer to Risk Matrix attached as Appendix E of this Report for further detail. 


Risk Current Approach & Recommendations 


A - Inclement weather Monitor progress on site and communicate any change to the Contract 
Practical Completion dates to all Project Stakeholders.  


Badge will only be awarded additional time, not costs, once the contract 
allowance of 20 days has been drawn down.  


B - Latent conditions Assess each issue as it is raised from first principles. Select a solution that 
offers the Council the best solution from a cost and benefit analysis 
perspective, noting that the Hub will be a long term asset for Council.  


Project contingency funds have been established. 


The only issue that has been raised to date is Badge claiming bad ground to 
the southern carpark. Further, that the Civil contract documents are not 
explicit with regard to their contract scope of work. The project team have 
issued a response to their request for information and the Superintendent 
has issued Site Instructions.  


C - Contract scope 
discrepancies 


Contract scope discrepancies are unavoidable and typical to the Industry.  


The solution to any discrepancy has to be aligned to the Councils Design 
Brief. 


The Council will be asked to select the solution where there are major time, 
cost and quality implications involved. 


Project contingency funds have been established. 


The most notable and recent example is the adjustment to the length of the 
Sports Courts to allow for the use of standard foreign sourced timber 
columns, while maintaining compliant court run-off distances. This has 
subsequently been instructed.   


D - COVID-19 Badge have issued Site Safety Management Plan. 


Badge are maintaining Long Lead Time Register. 


Contract allows for the effects of COVID-19. 


Issue to be monitored regularly at Site & PCG Meetings.  


Project contingency funds have been established. 
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Risk Current Approach & Recommendations 


E - Untimely scope 
change by Council 


Scope change is inevitable in any project. 


Early identification and instruction is the key to minimising abortive costs 
and program delays.  


Examples of the above are as follows;  


1. - Additional Signage throughout the Hub, which the Council is currently 
contemplating; and 


2. - Integration of branding and building name into the building design 
which the Council is also currently contemplating. 


If this is left unattended and Instructions are issued late in the Construction 
Program, it may cause substantial changes to the building frame, building 
services etc.  


F - Local Content Plan 
delivered by Badge is 
not compliant with 
Contract 


The Contract calls for Badge to commit 40% of the Contract Sum (supply of 
labour & materials) to the local Mount Gambier region, using best 
endeavours. 


Badge are currently concerned about achieving the 40% target. 


Badge are currently trying to construct the various work packages such that 
the local sub-contractors can commit to the same on a commercial and 
project quality level.  


Badge have also stated that the industry is busy and most of the local 
trades are opting for work which is commercially more attractive. 


The Council have provided Badge a list of local sub-contractors they have 
on file which may help them achieve their target.  


The issue needs to be closely monitored and the expectations of the various 
stakeholders shaped, as Badge progress through the issue. 


G - Undefined Project 
Governance Structure. 


The current CEO, Andrew Meddle, has resigned. Once Andrew leaves and 
while the Council advertise the position, Barbara Cernovskis will be the 
acting CEO. To date, Andrew Meddle has filled the Project Sponsor role. 
T&T’s understanding is that Nick Serle will fill the role of Project Sponsor, 
moving forward. 


While T&T consider the above structure to be fit for purpose for this type of 
project, we will need to understand the decision-making matrix moving 
forward. For example, we will need to understand the role of the Executive 
and Project Control Groups etc.  


The Project Sponsor will need an appropriate level of delegation to make 
decisions on a day to day basis and avoid project delays.    
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Risk Current Approach & Recommendations 


H - Dysfunctional 
project team 
behaviour. 


Prior to the Construction Phase, the team dynamics were collaborative, 
productive and positive. The tender assessment and award process was 
difficult and time consuming, but both Council & the external Consultants 
were focused on closing out the process.  


Badge's project team appear to be able to deliver the project, while 
maintaining appropriate levels of quality. However, to date, Badge have 
displayed an aggressive management style & attitude and this is not helping 
to bring the project team together as one. Badge have also flagged 
variation claims that are substantial. 


T&T note that it has been our experience that the project will need strong 
leadership on site to deliver the required outcome. However, a balance 
needs to be struck between strong leadership and dysfunctional behaviour.  


The project team will need to spend their allocated time concentrating on 
the built solution and not commercial type issues. The design team have 
been reminded to leave the commercial type issues in the hands of Turner & 
Townsend and focus on closing out the design and technical issues.  


This issue need to be monitored at PCG level and corrected, as required. 
The PCG will need to reinforce their expectations with regard to project 
team behaviour.    


 


 Key Opportunities 


 


Opportunity Current Approach & Recommendations 


A - Local Content Plan 
delivered by Badge is 
not compliant with 
Contract 


Further to the above, T&T, Council and Badge have identified educational 
institutions that could benefit from site visits to the Hub, as well as an 
ability to hear from the various project team members. The Council has 
circulated contact details for various educational institutions to Badge. 


We also considering the possibility of providing work experience to students 
and employment groups during the course of the Construction Phase. 


Mount Gambier Council will probably not deliver a $57 million dollar facility 
for many years to come and this represents an exciting opportunity for the 
entire community to witness and understand a project of this type.  
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3 Approvals 
 Development Approval 


 


Item Approval Date Status 


Development Plan Consent  19.3.20 Issued to Badge 12.10.20 & 22.10.20 (SI# 1) 


Building Rules Consent 30.8.20 Issued to Badge 12.10.20 & 22.10.20 (SI# 1) 


Development Approval 7.9.20 Issued to Badge 12.10.20 & 22.10.20 (SI# 1) 


 


 Authority Approvals 


 


Item Approval Date Status 


SA Metropolitan Fire 
Service 


Actual date to be confirmed. 


 


Approved & issued to Badge as part of 
Contract.  


SA Water Actual date to be confirmed. 


 


Approved & issued to Badge as part of the 
Contract. 


Sewer connection is outstanding and will be 
instructed in the next fortnight.  


SA Power Networks 30.7.20 SAPN Offer accepted 30.7.20.  


1st Instalment paid 17.9.20. 


Badge will complete civil works for SAPN 
Augmentation works. 


Badge will coordinate the works with SAPN 
on behalf of Council. 


Telecommunications - 
Telstra 


Actual date to be confirmed. Approved & issued to Badge as part of 
Contract. 


NBN Yet to be approved. Council and their project team currently 
pursuing NBN approval. 


Gas (APA) Actual date to be confirmed. 


 


Approved & issued to Badge as part of 
Contract. 







City of Mount Gambier Council 
Mount Gambier Community & Recreation Hub 


Turner & Townsend 09 


4 Design & Scope 
 Construction Phase 


The following Key Design Issues have been encountered during this reporting period: 


Item Description Status 


A - Badge 
RFI# 33 – 
Hess timber 
column sizes 
and run-off 
distance for 
Sports 
Courts. 


Badge raised a RFI requesting 
confirmation that we would achieve 
the minimum run-off distance 
around the courts if we use the 
standard timber column sizes. 


In order to achieve the minimum 
run-off distance and maintain the 
standard timber column sizes, the 
building floor plan had to be 
amended. 


Council endorsed Option 5 and have 
acknowledged the potential 
additional scope cost and program 
delays. 


Badge are currently forecasting a 3 
week delay to the Contract PC date. 
This yet to be ratified by the 
Principal. 


Drawings amended and Instruction issued to 
Badge 29.10.20 (SI# 6).  


SI# 6 also includes revised SCP connection 
details given the use of a timber structure 
that will be fabricated overseas. Council have 
issued DIA / SCP a PO for the work and we 
may seek to recover the same from Badge. 


DIA are currently finishing the balance of the 
amendments and this will be the subject of a 
further Instruction to Badge. 


Badge are yet to submit their Variation and 
Extension of Time Claims. The final costs and 
program delays will only be known once the 
Superintendent has assessed the Claims.  


B – Badge 
RFI# 31 – 
Council 
completed 
work prior to 
Site 
Possession 


Prior to Badge taking Site 
Possession, the Council completed 
minor demolition and relocation of 
existing assets works. 


In the course of doing so, the 
Council may have altered some of 
the proposed Contract works.  


Council have surveyed their as-built work and 
have issued the same to DIA for comparison 
to the proposed design.    


In addition to the above, Council will list all 
works completed to ensure they receive all 
project credit variation works they may be 
entitled to as per the Contract. 


C – Site 
Meeting Item 
1.6.5 - 
Removal and 
reinstatement 
of existing 
structure 
over 50m 
Pool 


The Contract documents call for the 
Council to remove and reinstate the 
existing structure over the 50m Pool. 


The structure cannot be removed 
and reinstated without affecting the 
footings which form part of the Pool. 


It may be best that Badge remove 
and reinstate the structure as this 
will preserve the warranty Badge will 
offer under the Contract.  


Badge are currently preparing a methodology 
statement for the work, as well as a cost 
submission for the Council to consider. 
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5 Time 
 Progress against Program 


The below table summarises the project key milestones activities and associated dates.   


Milestone 
Target 


Completion 
Date 


Current Forecast Date*  


Contract Execution 24.8.20 Actual - 24.8.20 


Site Possession 7.9.20 Actual – 28.9.20 


Practical Completion – Separable 
Portion 1 (Hub & Southern Carpark) 


29.3.22 29.3.22 
**Badge are currently forecasting a 3 
week delay. The EOT Claim is yet to 


be submitted and ratified.  


Practical Completion – Separable 
Portion 2 (Northern Carpark) 


28.5.22 28.5.22** 


Practical Completion – Separable 
Portion 3 (50m Pool) 29.3.22 29.3.22** 


Conclusion of Defects Liability Period 
– Separable Portions 1  29.3.23 29.3.23** 


Conclusion of Defects Liability Period 
– Separable Portions 2 28.5.23 28.5.23** 


Conclusion of Defects Liability Period 
– Separable Portions 3 29.3.23 29.3.23** 


 


* Actual dates where noted. 


 Progress 


Key tasks that were completed during this reporting period: 


 Contract execution; 


 Project Start-Up meeting; 


 Site possession issued to Badge;  


 Site establishment; 


 Stakeholder Consultation (greater Community, adjacent property owners & sports clubs; 


 Soft copies of Badge Bank Guarantees received, as well as Insurance Certificates;  
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 RLB have been issued a Contract for execution for the role of Project Cost Manager; 


 Appointment of Turner & Townsend as the Project Superintendent; 


 Key fee extensions approved and paid to DIA for the Tender Assessment / Value 
Management project phase; and 


 DIA have issued their Construction Phase Fee for assessment and endorsement by Council. 


Key tasks forecast for completion in the next reporting period: 


 Resolve the graphics to the site perimeter fencing; 


 Continued Stakeholder Consultation; 


 Execute RLB Cost Management Contract; 


 Assess and approve the DIA Construction Phase Fee; 


 Resolve cost and time implications for SI# 6 – Timber column sizes versus run-off 
clearance to Sports Courts and issue the balance of the amended documents to Badge; 


 Resolve amendments to proposed design due to Councils pre-site possession works (refer 
to Section 4.1, Item B); 


 Close out the removal and reinstatement of the pool structure issue (refer to Section 4.1, 
Item C); 


 Close out outstanding Authority Connections; 


 Issue Badge an Instruction for the SAPN civil works; 


 Close out the queries Badge have submitted for the Civil Works, including potential 
Variation Claims; 


 Pay Badge Progress Claim# 1 & 2; and 


 Resolve Clause 45.5 of the Contract – Potential additional scope between the Tender & 
Contract document revisions.    
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 Time Risks 


The below table provides a brief summary of Current and Potential Delay Risks that may lead to an 
actual delay or Extension of Time Claim.   


For a complete summary of all EoT Claims, please refer to Appendix B for the Superintendents 
PCG Report, as well as Appendix A for the Badge PCG Report.  


Current & Potential Delays Likely 
Impact Status 


NOD# 1 – Inclement Weather 1 day Under assessment with the Superintendent. 


Nil change to Contract PC date (part of 20 day 
Contract allowance). 


NOD# 2 – SI# 6 – Hess Timber 
Columns versus run-off Sports 
Courts clearances 


3 weeks 
approximately 


Claim yet to be submitted and assessed by the 
Superintendent. 


Civil Works compaction 
discrepancies 


TBA Issue is still the subject of discussion and 
Instruction by the Superintendent. 


 


6 Cost 
 Budget 


The approved budget for the project is as follows; 


Project Construction Budget: $57,335,247.66 excluding GST. 


Project Budget (across all Cost Centres): $65,284,377.42 excluding GST*.  


* To be confirmed by CoMG. 


Refer to the RLB PCG Report attached as Appendix D of this Report. 


 Cost Status 


Refer to the RLB PCG Report attached as Appendix D of this Report. 


 Expenditure to Date 


Refer to the RLB PCG Report attached as Appendix D of this Report. 
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 Variations & Potential Cost Risks 


The major unresolved cost risks currently facing the project are as follows: 


Ref. Description $+GST Status 


A - Contract 
Clause 45.5 – 
Change 
Register 


Potential additional scope yet to 
be allowed for by Badge between 
Tender and Contract Revision 
documents, other than the Value 
Management Items agreed upon 
during the RFT period. 


 


 


$70,000 
approximately. 


Badge have submitted their 
summary cost which is far in 
excess of $70,000 plus GST. 


RLB, T&T and Badge to meet 
and reconcile the scope and 
associated costs.   


B - Sewer 
Connection 
realignment 


The sewer line route has had to 
be amended to avoid the existing 
tennis courts.    


 


Approximately 
$30,000 plus 
GST credit. 


Acor and DIA are currently 
preparing the Project 
Instruction. 


C – Contract 
Provisional 
Sum 
(Additional 
Signage) 


The Contract includes a PS for 
additional signage above and 
beyond that currently 
documented. 


$100,000 Council are currently 
reviewing the need for 
additional signage. 


D – Badge 
Report, 
Annexure E 


Badge have listed Items they feel 
will constitute Contract Variations 


$76,950 Badge and Turner & 
Townsend are currently 
reviewing the validity of the 
claims. 


E – DIA Fees 
(Construction & 
DLP Phases, 
including 
Disbursements) 


DIA have submitted their fees for 
the Construction & DLP Phases, 
including disbursements. 


$1,266,162 Submitted 29/10/20 and 
currently being assessed by 
T&T.  


Total $1,483,112 As per the above notes. 
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7 Stakeholder Consultation 
 External Stakeholder Management  


The Council has consulted the various stakeholders for some time prior to the commencement of 
construction on site. This includes the greater community, the adjacent property owners and the 
Sports Clubs that use the Hub precinct. Since the execution of the Contract and Badge taking site 
possession, Council has continued its stakeholder consultation process. 


Of note, the Council spent considerable time consulting the Sports Clubs and the adjacent property 
owners with regard to the temporary modifications to the northern carpark off Margaret Street, 
including the reduced number of carparks.    


Generally, the stakeholders seem accepting of progress to date and eager to see the Hub 
constructed. 


8 Procurement – Project Team 
 Project Team 


Item Description Status 


Design Inc., including their sub-
consultants. 


Architects and design team 
lead.  


Balance of design team are 
sub-contracted to Design 
Inc.   


Appointed for project phases that 
have been completed (Design, 
and Tender).  
 
Yet to be formally appointed for 
the Construction and DLP Phases. 


Badge Construction Contractor Appointed 


Turner & Townsend  Superintendent Appointed 


RLB Cost Manager Contract issued to RLB for 
execution 30.10.20. 


 


9 Quality, Safety & Environment 
 Quality 


Badge have submitted their Quality Management Plan and is currently being reviewed by Turner & 
Townsend, as well as the design team. 


 Safety 
Badge have submitted their Safety Management Plan, as well as their COVID-19 Management Plan 
and they are currently being reviewed by Turner & Townsend. 


Council to confirm whether they would like to proceed with an independent audit of Badge’s Plans 
by an industry expert.  
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 Environment  


Badge have submitted their Environmental Management Plan and is currently being reviewed by 
Turner & Townsend.  


10 Project Team Health & Communication 
Generally, the project team are working well together. The work relationships are positive, 
collaborative and productive.  


Since Badge were appointed, their behaviour, on occasion, has been concerning and this has been 
noticed by the design team, Turner & Townsend and Council.  


Please refer to the Section 2.1 of this Report, as well as the Risk Register attached as Appendix E 
of this Report for further detail.  
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APPENDIX A – Badge PCG Report 
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1. Executive Summary  
 


The project has commenced with site activity well under way. Both onsite and offsite activities are progressing 


and no items of concern. The BADGE team is establishing in Mt Gambier and contracts being awarded. 


Site progress for the month, since site possession granted on the 28th September 2020, has been demolition of 


most buildings, removal of trees and preparation for site works. 
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2. Project Safety Report 
 


1. Monthly Safety Statistics 


 


  OCTOBER PROJECT TOTAL 


NUMBER OF LOST TIME INJURIES (LTI) 0 0 


NUMBER OF MEDICALLY TREATED INJURIES (MTI) (OFSC) 0 0 


NUMBER OF INCIDENTS RECORDED 0 0 


NUMBER OF NOTIFIABLE INCIDENTS 0 0 


NUMBER OF VISITS FROM SAFETY INSPECTORS 0 0 


NUMBER OF NOTICES ISSUED TO BADGE 0 0 


 


2. General Comments 


 
There were no notifiable incidents to report for October.. 
 
 
 


3. Major SWMS Submitted and Approved 


 


 Gambier Earthmoving 


 Commercial Aquatics 
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3. Contractual 
 


1. General 


Contracts are executed as at 24.08.2020. 


No disputes arising or issues to be raised. 


 


2. Outstanding information required  


The following contract requirements are: 


Requirement Badge Submission Superintendent Response 


Clause 1 - Plans Refer Below Table  


Clause 19 - Insurances    


   


   


3. Subcontract Disputes 


Subcontractor accounts for raising are: 


• nil to report 


 


4. Project Plans & Associated documentation 


The following documentation submitted: 


Plan type Date Submitted Comments 


Site Management Plan V3 13/10/20 Accommodates endorsed 


Tennis carparking area 


Environment Management Plan V1   


Workplace Health and Safety Plan V1 01/10/20  


Traffic Management Plan 13/10/20 Within SMP 


Quality Management Plan 12/10/20  


Covid Management Plan 30/09/20  


Local Industry participation plan V2 19/10/20 Final canges – waiting 


education benefit section 


Commissioning Management Plan  Not yet done 
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4. Authorities & Approvals 
 


1. General Comments 


 


BADGE provided copies of Building Approval for records. 


 


2. Building Approval 


 


Stamped (Endorsed Drawings) for scanning and site records provided. 


Conditions of BA have not yet been assessed for any impact. 
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5. Client Site Issues 
 


1. General Comments 


Site Access has been granted to Badge 28th September 2020. Site establishment plan signed off and endorsed 


2. Netball Club 


Nil to report 


 


3. Tennis Club 


Nil to report 


 


4. Meals on Wheels 


Nil to report 


 


5. Issues register 


4 incidents refer attached register 
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6. Risk and Opportunity 
 


1. General comments 


Refer to project risk register for detailed analysis of project risks. 


 


2. Supply Chain 


Code compliance project will impact local industry ability to be involved in the project due to compliance 


concerns. BADGE to review local supply options 


 


3. Labour Chain 


Code compliance project will impact local industry ability to be involved in the project due to compliance 


concerns. BADGE to review local trade options that are federal government accredited. This is a significant risk 


to the participation percentage required. 


 


4. Site Issues 


Existing ground is not achieving compaction under carpark areas 


 


5. Documentation Interface 


Nil to report 
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7. Procurement 
 


1. General Comments 


 


Local industry is being sort for all tenders, unfortunately the responses are varied and many refusing to price on 


the basis of work on hand already or size of project. We are working through this at the moment with the team. 


 


Trade Package Trade Contractor 


Demolition  Gambier Earthmoving 
Civil & Stormwater  Gambier Earthmoving 
Concrete Supply  United Concrete  
Reinforcement supply  Best bar (SA) 


Reinforcement Fixing  Southern Reinforcement  
Vertical Transportation Kone Lifts 
Aquatics – Pool Commercial Aquatics 


 


 


2. Local Industry Participation 


 


Refer attached report from the plan (Appendix G) 
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8. Financial     
 


ORIGINAL CONTRACT SUM  $57,335,247.66 


  


ADJUSTMENTS APPROVED TO DATE  $0.00 


  


CURRENT CONTRACT SUM  $57,335,247.66 


  


VARIATIONS SUBMITTED NOT YET APPROVED $0.00 


  


ESTIMATED VARIATIONS $76,500.00 


  


FORECAST CONTRACT SUM $57,335,247.66 


  


CLAIMED TO DATE (August Claimed) $0.00 


PAID TO DATE (CERTIFIED AMOUNT) (October 2020) $290,385.41 


ACTUAL CASH RECEIPTS TO DATE (September 2020) $0.00 


CURRENT CLAIM (SUBMITTED END OF EACH MONTH)  $0.00 


 


1. Claims & Payments 


BADGE waiting the provision of Bank guarantees prior to payment being received from MGCC. The bank 


guarantees are due early November. 


 


2. Provisional Sums  


The provisional Sum Register is attached in Appendix F 
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3. Project Cash Flow  


 


Snapshot of next three months in table below: 


MONTH  TOTAL 


SEPTEMBER $290,385.41 


OCTOBER $877,488.00 


NOVEMBER $1,472,191.00 


 


The Forecast Cash Flow is included in Annexure D. 


 


4. Variation Register 


The current Variation Register has been included in Annexure E.   


 


Submitted variation to date totalling $0.00 


 


Estimated variation to date totalling $76,500.00 
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9. Programme  


SEPARABLE PORTION 1 – MAIN BUILDING  


ORIGINAL START DATE 24TH AUGUST 2020 


ORIGINAL DATE FOR  PRACTICAL COMPLETION 29TH MARCH 2022 


APPROVED EOTS (DAYS) 0 


SUBMITTED EOTS (DAYS) 1 


APPROVED DATE FOR PRACTICAL COMPLETION                              29TH MARCH 2022 


FORECAST DATE FOR PRACTICAL COMPLETION 28TH SEPTEMBER 2020 


  


SEPARABLE PORTION 2  – EXTERNAL CARPARKS  


ORIGINAL START DATE 24TH AUGUST 2020 


ORIGINAL DATE FOR  PRACTICAL COMPLETION 29TH MARCH 2022 


APPROVED EOTS (DAYS) 0 


SUBMITTED EOTS (DAYS) 1  


APPROVED DATE FOR PRACTICAL COMPLETION                              29TH MARCH 2022 


FORECAST DATE FOR PRACTICAL COMPLETION 28TH SEPTEMBER 2020 


  


  


SEPARABLE PORTION 3  – EXTERNAL POOL  


ORIGINAL START DATE 24TH AUGUST 2020 


ORIGINAL DATE FOR  PRACTICAL COMPLETION 29TH MARCH 2022 


APPROVED EOTS (DAYS) 0 


SUBMITTED EOTS (DAYS) 1  


APPROVED DATE FOR PRACTICAL COMPLETION                              29TH MARCH 2022 


FORECAST DATE FOR PRACTICAL COMPLETION 28TH SEPTEMBER 2020 
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1. General Comments including works for coming month 


 


 Building Plateau completed 


 Excavation to pool areas 


 Carparks & civil stormwater 


 Concrete footings 


 
A photographic summary of work complete for the month is included in Annexure B. 
 


2. Notice of Delays    


Current Notice of Delays are submitted for the court changes which is ongoing & unresolved. 


 


3. Extensions of Time    


 
Rain event has been submitted for 1 day, this is part of the 20 day contingency for weather. Superintendent 
currently reviewing 
 


 


10. Requests for Information  
 


1. General Comments 


 


 Structural steel queries raised during the drafting process are the most prevalent 
 
No issue to raise. 
 
A current Request for Information Register has been included in Annexure C.  
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11. Quality Assurance  
 


1. General Comments 


Subgrade testing for carparks have failed expectations, BADGE waiting instruction to remediate. 


 


2. Alternatives, Samples, Submissions  


 


Alternative products submitted for: 


 Kone Lifts – alternative to Schindler Lift 


 Enviro lock pipe – Ribloc plastic pipe 


 


 


 


12. Industrial Relations 
 


1. General Comments 


 


No union site visits or activity for the month. 


 


2. Discussions arising  


 


 


13. Commissioning & Handover 
 


1. General Comments 


 


Commissioning Plan not yet submitted 


Draft Manuals not yet submitted 
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14. ANNEXURE A  │  STATUSED PROGRAMME 
  







ID % 
Complete


Actual Start Actual Finish Remaining 
Duration


Task Name Dur Start Finish


0 5% Fri 1/05/20 NA 480.15 d Mount Gambier Community & Recreational Hub 505 d Fri 1/05/20 Mon 30/05/22
1 15% Fri 1/05/20 NA 427.77 d KEY DATES & MILESTONE SUMMARIES 505 d Fri 1/05/20 Mon 30/05/22
6 0% Fri 1/05/20 NA 503.62 d KEY DATES & MILESTONES 505 d Fri 1/05/20 Mon 30/05/22


20 21% Tue 1/09/20 NA 166.87 d OFF-SITE WORKS 210 d Tue 1/09/20 Thu 15/07/21
21 80% Mon 7/09/20 NA 4.91 d Contractor Management Plans 24 d Mon 7/09/20 Mon 12/10/20


46 43% Tue 1/09/20 NA 13.77 d PROCUREMENT - Long lead & Critical Items 24 d Tue 1/09/20 Mon 5/10/20
48 0% NA NA 3 wks Vertical Transport services 3 wks Tue 8/09/20 Mon 28/09/20


50 0% NA NA 2 wks Pool Contractor 2 wks Tue 8/09/20 Mon 21/09/20


51 0% NA NA 2 wks Early Works Electrical contractor 2 wks Tue 8/09/20 Mon 21/09/20


54 17% Fri 18/09/20 NA 79.43 d Shop detailing 96 d Fri 18/09/20 Thu 18/02/21
55 30% Fri 18/09/20 NA 5.63 ewks Structureal Drafting 8 ewks Fri 18/09/20 Fri 13/11/20


56 0% Thu 15/10/20 NA 10 d NOD timber columns 10 d Thu 15/10/20 Wed 28/10/20
57 0% Thu 15/10/20 NA 1 d RFI raised 1 d Thu 15/10/20 Thu 15/10/20


58 0% Thu 22/10/20 NA 5 d Columns grid U submitted with assembly & marking plans 5 d Thu 22/10/20 Wed 28/10/20


59 0% NA NA 3 wks Zone 2 & 3 - Glu-Lam Timber - Columns 3 wks Tue 13/10/20 Mon 2/11/20


60 0% NA NA 4 wks Zone 1 - Glu-Lam - Columns & Rafters 4 wks Tue 20/10/20 Mon 16/11/20


61 0% NA NA 3 wks External 50mtr Pool 3 wks Wed 7/10/20 Tue 27/10/20


62 0% NA NA 4 wks Internal 25mtr Pool 4 wks Wed 28/10/20 Tue 24/11/20


63 0% NA NA 5 wks Internal Pools - other 5 wks Wed 25/11/20 Wed 13/01/21


64 0% NA NA 4 wks Vertical Transportation 4 wks Thu 21/01/21 Thu 18/02/21


65 0% NA NA 170 d Off Site Manufacture 170 d Wed 28/10/20 Thu 15/07/21


66 0% NA NA 10 ewks Structural Steel 10 ewks Fri 13/11/20 Fri 22/01/21


67 0% NA NA 8 wks Zone 2 & 3 - Glu-Lam Timber - Columns 8 wks Tue 3/11/20 Tue 12/01/21


68 0% NA NA 14 wks Zone 1 - Glu-Lam - Columns & Rafters 14 wks Tue 17/11/20 Thu 11/03/21


69 0% NA NA 4 wks External 50mtr Pool 4 wks Wed 28/10/20 Tue 24/11/20


70 0% NA NA 4 wks Internal 25mtr Pool 4 wks Wed 25/11/20 Wed 6/01/21


71 0% NA NA 5 wks Internal Pools - other 5 wks Thu 14/01/21 Thu 18/02/21


72 0% NA NA 20 wks Vertical Transportation 20 wks Fri 19/02/21 Thu 15/07/21


73 59% Mon 21/09/20 NA 24.34 d CONSTRUCTION PROGRAMME 59 d Mon 21/09/20 Fri 11/12/20
74 89% Mon 21/09/20 NA 3.08 d SITE ESTABLISHMENT & EARLY WORKS 27 d Mon 21/09/20 Wed 28/10/20
75 79% Mon 28/09/20 NA 4.71 d Site Establishment 22 d Mon 28/09/20 Wed 28/10/20


76 85% Mon 28/09/20 NA 3.38 d Site Fencing 22 d Mon 28/09/20 Wed 28/10/20
81 0% Wed 21/10/20 NA 6 d Erect Chain Link Fence temp  movable (Red) - North 6 d Wed 21/10/20 Wed 28/10/20


82 0% Sat 24/10/20 NA 3 d Temporary - Site Office & Amenities 3 d Sat 24/10/20 Wed 28/10/20


84 0% NA NA 0 d Site Establishment Complete 0 d Wed 28/10/20 Wed 28/10/20


96 30% Mon 28/09/20 NA 38 d Demolition & Early Works 54 d Mon 28/09/20 Fri 11/12/20


97 30% Mon 28/09/20 NA 38 d Separable Portion #1 54 d Mon 28/09/20 Fri 11/12/20
103 9% Mon 28/09/20 NA 20.09 d Recover Items for Re use 22 d Mon 28/09/20 Wed 28/10/20
106 0% Mon 5/10/20 NA 17 d Recover Items for re - use - Existing Wood Chip heater 17 d Mon 5/10/20 Wed 28/10/20


107 0% Mon 5/10/20 NA 4 d Recover Items for re - use - Photo Voltaic System 4 d Mon 5/10/20 Fri 9/10/20


108 82% Mon 5/10/20 NA 2.47 d Demolition General 14 d Mon 5/10/20 Fri 23/10/20
110 0% Fri 16/10/20 NA 3 d Removal of asphalt to courts 3 d Fri 16/10/20 Tue 20/10/20


111 73% Sat 10/10/20 NA 2.18 d Demolition of Structures 8 d Sat 10/10/20 Wed 21/10/20
114 0% Sat 17/10/20 NA 3 d Demolish- O Halloran Street 3 d Sat 17/10/20 Wed 21/10/20


115 0% NA NA 25 d 50mtr Pool 25 d Mon 9/11/20 Fri 11/12/20
116 0% NA NA 5 d Refurbishment existing pool  -Empty pool 5 d Mon 9/11/20 Fri 13/11/20


117 0% NA NA 5 d Refurbishment existing pool  - Demolish & Remove form site 2no existing stair & pipework 5 d Mon 16/11/20 Fri 20/11/20


118 0% NA NA 3 d Refurbishment existing pool  - Coat exposed reo with galvanised paint 3 d Mon 23/11/20 Wed 25/11/20


119 0% NA NA 5 d Refurbishment existing pool  - Detail demo & excavation to pool perimeter to install new 
pipework


5 d Mon 16/11/20 Fri 20/11/20


120 0% NA NA 12 d Refurbishment existing pool  - Construct new stairs in to Pool (north) 12 d Thu 26/11/20 Fri 11/12/20


121 0% Mon 24/08/20 NA 393 d Separable Portion 1 - Main Building Works 393 d Mon 24/08/20 Fri 8/04/22
122 0% Tue 20/10/20 NA 91 d Stage 1 Main Construction 91 d Tue 20/10/20 Fri 12/03/21


123 0% Tue 20/10/20 NA 91 d Establish site & Site Servivces 91 d Tue 20/10/20 Fri 12/03/21
124 0% Tue 20/10/20 NA 27 d Earthworks 27 d Tue 20/10/20 Wed 25/11/20
125 0% Tue 20/10/20 NA 7 d Plateau Preparation Zone 2 & 3 7 d Tue 20/10/20 Wed 28/10/20


126 0% NA NA 2 d Detailed Site Survey & grids for detailed excavation Zone 2 /4 2 d Tue 3/11/20 Wed 4/11/20


127 0% NA NA 4 d Plateau Preparation zone 1 & 4 4 d Thu 5/11/20 Tue 10/11/20


128 0% NA NA 6 d Bulk Earthworks & Subgrade prep 6 d Wed 11/11/20 Wed 18/11/20


129 0% NA NA 5 d Lay and compact quarry rubble fill 5 d Thu 19/11/20 Wed 25/11/20


130 0% NA NA 4 d Bulk Excavation for Balance Tank 4 d Thu 19/11/20 Tue 24/11/20


131 0% NA NA 64 d Stormwater 64 d Thu 26/11/20 Fri 12/03/21
139 0% NA NA 20 d Hydrant Ring Main 20 d Thu 10/12/20 Thu 21/01/21


145 0% NA NA 15 d Sewer Connection Line (Tennis Courts) 15 d Thu 3/12/20 Thu 7/01/21
149 0% NA NA 16 d Gas Service (Margaret Street) 16 d Fri 22/01/21 Mon 15/02/21
152 0% NA NA 385 d Stage 1 STRUCTURE 385 d Mon 24/08/20 Tue 29/03/22
153 0% NA NA 238 d Zone 1 - Pool Area 238 d Wed 25/11/20 Wed 17/11/21
154 0% NA NA 38 d Footings & Foundations incl. for Stairs/Lifts 38 d Wed 25/11/20 Tue 2/02/21


155 0% NA NA 18 d Ex FRP footings Zone 1 18 d Tue 15/12/20 Fri 22/01/21


156 0% NA NA 8 d Ex FRP footings Zone 2 8 d Tue 19/01/21 Fri 29/01/21


157 0% NA NA 2 d Backfill to pads & trim for formwork/steelwork erection 2 d Mon 25/01/21 Wed 27/01/21


158 0% NA NA 2 d Column Reo & Form Cols and Pour CC1 2 d Mon 1/02/21 Tue 2/02/21


159 0% NA NA 24 d Construct balance tank 24 d Wed 25/11/20 Tue 12/01/21


Contractor Management Plans


PROCUREMENT - Long lead & Critical Items


Vertical Transport services


Early Works Electrical contractor


Shop detailing


Structureal DraftingStructureal Drafting


NOD timber columns 


RFI raised


22/10/20 Columns grid U submitted with assembly & marking plans


Zone 2 & 3 - Glu-Lam Timber - Columns


20/10/20 Zone 1 - Glu-Lam - Columns & Rafters


External 50mtr Pool


28/10/20 Internal 25mtr Pool


25/11/20 Internal Pools - other


21/01/21 Vertical Transportation


13/11/20 Structural Steel


3/11/20 Zone 2 & 3 - Glu-Lam Timber - Columns


17/11/20 Zone 1 - Glu-Lam - Columns & Rafters


28/10/20 External 50mtr Pool


25/11/20 Internal 25mtr Pool


14/01/21 Internal Pools - other


19/02/21


CONSTRUCTION PROGRAMME


SITE ESTABLISHMENT & EARLY WORKS


Site Establishment


Site Fencing


21/10/20 Erect Chain Link Fence temp  movable (Red) - North


24/10/20 Temporary - Site Office & Amenities


28/10/20 Site Establishment Complete


Demolition & Early Works


Separable Portion #1


Recover Items for Re use


Recover Items for re - use - Existing Wood Chip heater


Recover Items for re - use - Photo Voltaic System


Demolition General


16/10/20 Removal of asphalt to courts


Demolition of Structures


17/10/20 Demolish- O Halloran Street


50mtr Pool


9/11/20 Refurbishment existing pool  -Empty pool


16/11/20 Refurbishment existing pool  - Demolish & Remove form site 2no existing stair & pipework


23/11/20 Refurbishment existing pool  - Coat exposed reo with galvanised paint


16/11/20 Refurbishment existing pool  - Detail demo & excavation to pool perimeter to install new pipework


26/11/20 Refurbishment existing pool  - Construct new stairs in to Pool (north)


Stage 1 Main Construction


Establish site & Site Servivces


Earthworks


20/10/20 Plateau Preparation Zone 2 & 3


3/11/20 Detailed Site Survey & grids for detailed excavation Zone 2 /4


5/11/20 Plateau Preparation zone 1 & 4


11/11/20 Bulk Earthworks & Subgrade prep


19/11/20 Lay and compact quarry rubble fill


19/11/20 Bulk Excavation for Balance Tank


Stormwater


Hydrant Ring Main


Sewer Connection Line (Tennis Courts)


Gas Service (Margaret Street)


Footings & Foundations incl. for Stairs/Lifts


15/12/20 Ex FRP footings Zone 1


19/01/21 Ex FRP footings Zone 2


25/01/21 Backfill to pads & trim for formwork/steelwork erection


1/02/21 Column Reo & Form Cols and Pour CC1


25/11/20 Construct balance tank
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ID % 
Complete


Actual Start Actual Finish Remaining 
Duration


Task Name Dur Start Finish


160 0% NA NA 54 d Lower Ground Slab Zine 1 - Pools 54 d Wed 3/02/21 Thu 22/04/21
161 0% NA NA 4 d Bulk Excavation 4 d Wed 3/02/21 Mon 8/02/21


162 0% NA NA 12 d Detailed Excavation Retaining walls & footings 12 d Tue 9/02/21 Wed 24/02/21


163 0% NA NA 4 d Subsoil Drainage 4 d Thu 25/02/21 Tue 2/03/21


164 0% NA NA 2 d Non Fines Concrete Blinding 2 d Wed 3/03/21 Thu 4/03/21


165 0% NA NA 10 d FR & Pour Under pools slab 10 d Fri 5/03/21 Fri 19/03/21


166 0% NA NA 6 d FRP C1, C8 Cols for Myrtha steel walls 6 d Mon 22/03/21 Mon 29/03/21


167 0% NA NA 6 d FRP Cols under seating 6 d Tue 30/03/21 Thu 8/04/21


168 0% NA NA 10 d Blockwork walls under suspended slabs NB Myrtha pool panels fixed to wall 10 d Fri 9/04/21 Thu 22/04/21


169 0% NA NA 33 d Steelwork/Structural Timber 33 d Wed 28/04/21 Fri 11/06/21
170 0% NA NA 12 d Erect Structural  steel Zone 1,7  Pool 12 d Wed 28/04/21 Thu 13/05/21


171 0% NA NA 5 d Erect Structural Timber cols Zone 1 Grid A 14no 5 d Wed 28/04/21 Tue 4/05/21


172 0% NA NA 3 wks Erect Structural Timber Rafters TR 1  Zone 1,7  Pool 3 wks Fri 14/05/21 Thu 3/06/21


173 0% NA NA 2 wks Erect Glulam Purlins 2 wks Fri 28/05/21 Thu 10/06/21


174 0% NA NA 1 d Sign off Steel Braced/Complete 1 d Fri 11/06/21 Fri 11/06/21


175 0% NA NA 38 d Roof System (4392m2) 38 d Fri 11/06/21 Wed 4/08/21
180 0% NA NA 0 d Base Building works of pool hand over to Pool Contractor 0 d Wed 4/08/21 Wed 4/08/21


181 0% NA NA 172 d External Cladding 172 d Tue 16/03/21 Wed 17/11/21


197 0% NA NA 235 d Zone 2&3 - Courts 235 d Wed 13/01/21 Thu 16/12/21
198 0% NA NA 15 d Footings & Foundations 15 d Wed 13/01/21 Wed 3/02/21
199 0% NA NA 6 d Grid 14 - Lift 6 d Wed 13/01/21 Wed 20/01/21
200 0% NA NA 2 d FRP  Base 2 d Wed 13/01/21 Thu 14/01/21


201 0% NA NA 4 d FRP  Walls 4 d Fri 15/01/21 Wed 20/01/21


202 0% NA NA 6 d Ex FRP footings Grid M 6 d Fri 15/01/21 Fri 22/01/21


203 0% NA NA 7 d Ex FRP footings - Grid U 7 d Mon 25/01/21 Wed 3/02/21


204 0% NA NA 7 d Lift Walls - Level Ground 7 d Mon 25/01/21 Wed 3/02/21


205 0% NA NA 30 d Structural Steel - Zone 1-14 30 d Thu 4/02/21 Thu 18/03/21
206 0% NA NA 1 wk Erect Glulam  13no TC1 & TC4 Cols  Zone 2/Zone 5  Basket Ball 1 wk Thu 4/02/21 Wed 10/02/21


207 0% NA NA 5 wks Erect Structural steel Zone 2/Zone 5  Basket Ball 5 wks Thu 11/02/21 Thu 18/03/21


208 0% NA NA 0 d Sign off Steel Braced/Complete 0 d Thu 18/03/21 Thu 18/03/21


209 0% NA NA 28 d Structural Steel - Zone 15-26 28 d Fri 19/03/21 Fri 30/04/21
213 0% NA NA 26 d Roof System - Grid 1-14 (3356sm) 26 d Fri 19/03/21 Wed 28/04/21
217 0% NA NA 29 d Roof System - Grid 15-26 (3643sm) 29 d Mon 3/05/21 Thu 10/06/21


221 0% NA NA 53 d Zone 3 - Services Grid 1-14 53 d Thu 10/06/21 Wed 25/08/21
228 0% NA NA 25 d Zone 2 - Services Grid 14-26 25 d Fri 11/06/21 Fri 16/07/21
235 0% NA NA 80 d Ground Floor Slab Zone 3 Indoor Recreation 80 d Thu 26/08/21 Thu 16/12/21
240 0% NA NA 108 d Ground Floor Slab Zone 2  Basket Ball Zone 2 108 d Mon 19/07/21 Thu 16/12/21
245 0% NA NA 64 d Zone 2 Basket Ball 64 d Tue 29/06/21 Fri 24/09/21


257 0% NA NA 89 d Zone 3  Indoor Recreation 89 d Tue 13/07/21 Mon 15/11/21
271 0% NA NA 213 d Zone 4 - General Areas 213 d Wed 11/11/20 Tue 28/09/21
272 0% NA NA 30 d Footings & Foundations 30 d Wed 11/11/20 Wed 6/01/21
273 0% NA NA 3 wks Ex FRP footings 3 wks Wed 11/11/20 Tue 1/12/20


274 0% NA NA 1 wk Erect Load bearing CW1 - Grid L - 3to7 1 wk Wed 2/12/20 Tue 8/12/20


275 0% NA NA 2 wks Erect Load bearing Blockwork Grid L - 3to7 2 wks Wed 9/12/20 Wed 6/01/21


276 0% NA NA 1 wk Concrete Columns - 28off 1 wk Wed 2/12/20 Tue 8/12/20


277 0% NA NA 13 d Structural Steel Erection 13 d Fri 19/03/21 Thu 8/04/21
278 0% NA NA 12 d Erect Structural steel Zone 4/Zone 6 Admin/Fitness 12 d Fri 19/03/21 Wed 7/04/21


279 0% NA NA 1 d Sign off Steel Braced/Complete 1 d Thu 8/04/21 Thu 8/04/21


280 0% NA NA 31 d Roof System (2654m2) 31 d Mon 17/05/21 Tue 29/06/21


281 0% NA NA 10 d Install safety mesh sarking and  Insulation 10 d Mon 31/05/21 Fri 11/06/21


282 0% NA NA 10 d Erect Box Gutters with down pipes (NB. Hydrostatic test on internal downpipes)  Zone 4 10 d Mon 17/05/21 Fri 28/05/21


283 0% NA NA 11 d Erect  Profiled Metal Roof Sheeting RF01 & skylight  (2,654sm) 11 d Tue 15/06/21 Tue 29/06/21


284 0% NA NA 15 d Ground Floor Slab Zone 4  Entry Lobby 15 d Wed 8/09/21 Tue 28/09/21
285 0% NA NA 5 d Ex & lay Ug services 5 d Wed 8/09/21 Tue 14/09/21


286 0% NA NA 10 d Reo edge form & pour raft slab for Entry Lobby 10 d Wed 15/09/21 Tue 28/09/21


287 0% NA NA 302 d STRUCTURE  - 1st Floor Slabs,Steelwork, Timber Beams, Cladding, Slabs 302 d Mon 24/08/20 Mon 15/11/21


288 0% NA NA 77 d Zone 5 1st Floor Slab - Function rooms etc 77 d Thu 4/02/21 Thu 27/05/21


318 0% NA NA 101 d Zone 6 1st Floor Slab - Fitness Etc 101 d Thu 7/01/21 Thu 3/06/21
350 0% NA NA 89 d Zone 4 & 6 - Entry Etc 89 d Tue 13/07/21 Mon 15/11/21
357 0% NA NA 238.75 d Zone 7 1st Floor Slab Plant room 238.75 d Mon 24/08/20 Tue 17/08/21
385 0% NA NA 267 d Services & Finishes 267 d Mon 22/02/21 Tue 29/03/22
578 0% NA NA 71 d Storage Shed (Note includes MSB, Fire Pump Rm, Hydraulic Pump Rm) 71 d Mon 1/02/21 Fri 14/05/21


622 0% NA NA 336 d External Works 336 d Thu 29/10/20 Fri 25/03/22
623 0% NA NA 316 d Margaret O Halloran Terrace Cross Over work 316 d Thu 29/10/20 Thu 24/02/22
624 0% NA NA 8 d Demolition & Earthworks 8 d Wed 11/11/20 Mon 23/11/20


625 0% NA NA 0 d Start Cross Overs - Task link changed to 81 due to rcontract staging plan (Appendix 3) 0 d Wed 11/11/20 Wed 11/11/20


626 0% NA NA 1 d Remove existing signage (use temporaries as required) 1 d Thu 12/11/20 Thu 12/11/20


627 0% NA NA 5 d Remove existing kerb & gutter, ramps/ paving 5 d Fri 13/11/20 Thu 19/11/20


628 0% NA NA 2 d Bulk excavation & Subgrade compaction 2 d Fri 20/11/20 Mon 23/11/20


629 0% NA NA 6 d Stormwater 6 d Tue 24/11/20 Tue 1/12/20


3/02/21 Bulk Excavation


9/02/21 Detailed Excavation Retaining walls & footings


25/02/21 Subsoil Drainage


3/03/21 Non Fines Concrete Blinding


5/03/21 FR & Pour Under pools slab


22/03/21 FRP C1, C8 Cols for 


30/03/21


9/04/21


Footings & Foundations


Grid 14 - Lift 


13/01/21 FRP  Base


15/01/21 FRP  Walls


15/01/21 Ex FRP footings Grid M


25/01/21 Ex FRP footings - Grid U


25/01/21 Lift Walls - Level Ground


Structural Steel - Zone 1-14


4/02/21 Erect Glulam  13no TC1 & TC4 Cols  Zone 2/Zone 5  Basket Ball


11/02/21 Erect Structural steel Zone 2/Zo


18/03/21 Sign off Steel Braced/Complete


Footings & Foundations


11/11/20 Ex FRP footings


2/12/20 Erect Load bearing CW1 - Grid L - 3to7


9/12/20 Erect Load bearing Blockwork Grid L - 3to7


2/12/20 Concrete Columns - 28off


19/03/21


8/04/21


Demolition & Earthworks


11/11/20 Start Cross Overs - Task link changed to 81 due to rcontract staging plan (Appendix 3)


12/11/20 Remove existing signage (use temporaries as required)


13/11/20 Remove existing kerb & gutter, ramps/ paving


20/11/20 Bulk excavation & Subgrade compaction


Stormwater
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ID % 
Complete


Actual Start Actual Finish Remaining 
Duration


Task Name Dur Start Finish


630 0% NA NA 6 d Stormwater Bulk culvert lay and backfill, including traffic signals conduits 6 d Tue 24/11/20 Tue 1/12/20


631 0% NA NA 292 d Pavement - Asphalt & Concrete Works 292 d Wed 2/12/20 Thu 24/02/22


632 0% NA NA 6 d Trim, kerb and pram ramp installation 6 d Wed 2/12/20 Wed 9/12/20


633 0% NA NA 8 d Trim, median Kerb installation & rubble installation 8 d Thu 10/12/20 Tue 5/01/21


634 0% NA NA 8 d Trim Base course, pavement asphalt in phases to maintain traffic flows with temp line marking 8 d Wed 6/01/21 Fri 15/01/21


635 0% NA NA 1 d New task - Final 30 mm layer 1 d Thu 27/01/22 Thu 27/01/22


636 0% NA NA 2 d Final Line marking 2 d Fri 28/01/22 Mon 31/01/22


637 0% NA NA 9 d Install general traffic signage 9 d Mon 14/02/22 Thu 24/02/22


638 0% NA NA 314 d Move task to Sep 1 - Stage 3b  - South Carpark Area Completed in Stage 1 314 d Thu 29/10/20 Tue 22/02/22


639 0% NA NA 15 d Demolition and Bulk excavation 15 d Thu 29/10/20 Wed 18/11/20


640 0% NA NA 6 d Prepare concrete crossover 6 d Fri 13/11/20 Fri 20/11/20


641 0% NA NA 15 d Prepare & lay base course to Car park Area 15 d Fri 13/11/20 Thu 3/12/20


642 0% NA NA 10 d FRP concrete driveways & ramps 10 d Thu 19/11/20 Wed 2/12/20


643 0% NA NA 3 d Place Bitumen to Roadways and Car parks 3 d Fri 4/12/20 Tue 8/12/20


644 0% NA NA 2 wks Carpark Pathway construction kerbing etc 2 wks Wed 9/12/20 Wed 6/01/21


645 0% NA NA 3 d New task - Place Final 30mm Bitumen to Roadways and Car parks 3 d Fri 28/01/22 Tue 1/02/22


646 0% NA NA 4 d Line Marking -3b 4 d Wed 2/02/22 Mon 7/02/22


647 0% NA NA 3 wks Landscaping 3 wks Wed 2/02/22 Tue 22/02/22


648 0% NA NA 41 d External Works/Landscaping 41 d Thu 27/01/22 Fri 25/03/22
649 0% NA NA 41 d Fencing & Landscapig 41 d Thu 27/01/22 Fri 25/03/22
650 0% NA NA 20 d Landscaping 20 d Fri 25/02/22 Fri 25/03/22


651 0% NA NA 4 d Site Clean 4 d Tue 22/03/22 Fri 25/03/22


652 0% NA NA 12 d Block paving, external works - 12 d Thu 27/01/22 Fri 11/02/22


653 0% NA NA 15 d General 15 d Mon 14/02/22 Fri 4/03/22
654 0% NA NA 15 d Install  protection metalwork to down pipes/bollards etc. 15 d Mon 14/02/22 Fri 4/03/22


655 0% NA NA 5 d Install Community Signs 5 d Mon 14/02/22 Fri 18/02/22


656 0% NA NA 53 d Separable Portion 3 - 53 d Tue 12/01/21 Mon 29/03/21


665 0% NA NA 296 d Main Building Testing & Commissioning 296 d Fri 22/01/21 Fri 8/04/22
723 0% NA NA 38 d HANDOVER - Separable Portion #1 38 d Wed 2/02/22 Tue 29/03/22


724 0% NA NA 0 d ORIGINAL CONTRACT DATE FOR PRACTICAL COMPLETION 0 d Tue 29/03/22 Tue 29/03/22


725 0% NA NA 0 d CURRENT APPROVED EOT'S 0 d Tue 29/03/22 Tue 29/03/22


726 0% NA NA 0 d CURRENT APPROVED DATE FOR PRACTICAL COMPLETION  0 d Tue 29/03/22 Tue 29/03/22


727 0% NA NA 0 d Final Certification, As-builts, warranty's, Manuals etc. 0 d Wed 2/02/22 Wed 2/02/22


728 0% NA NA 3 wks Final Clean & Builders Defect Rectifications 3 wks Tue 8/03/22 Tue 29/03/22


729 0% NA NA 2 wks Builders Demobilisation 2 wks Tue 8/03/22 Tue 22/03/22


730 0% NA NA 0 d ANTICIPATED DATE of PRACTICAL COMPLETION [Nett] 0 d Tue 29/03/22 Tue 29/03/22


731 0% NA NA 145.13 d Separable Portion 2 - Landscaping, Paving Carpark (in 3b in Stage 1 ) 145.13 d Mon 24/08/20 Tue 6/04/21


732 0% NA NA 39 d Stage 3a - North Carpark Area for 2 months after Stage 1 PC 39 d Thu 29/10/20 Wed 6/01/21
733 0% NA NA 6 d Prepare concrete crossovers 6 d Thu 29/10/20 Thu 5/11/20


734 0% NA NA 2 wks Prepare & lay base course to Car park Area 2 wks Fri 6/11/20 Thu 19/11/20


735 0% NA NA 3 d Place Bitumen to Roadways and Car parks 3 d Fri 20/11/20 Tue 24/11/20


736 0% NA NA 4 d Line Marking - all areas 4 d Wed 25/11/20 Mon 30/11/20


737 0% NA NA 1 wk FRP concrete driveways & ramps 1 wk Tue 1/12/20 Mon 7/12/20


738 0% NA NA 1 wk Pathway construction 1 wk Tue 8/12/20 Mon 14/12/20


739 0% NA NA 20 d Landscaping 20 d Wed 25/11/20 Wed 6/01/21


740 0% NA NA 64 d HANDOVER - Separable Portion Entire Project 64 d Wed 23/02/22 Mon 30/05/22


741 0% NA NA 0 d ORIGINAL CONTRACT DATE FOR PRACTICAL COMPLETION 0 d Mon 30/05/22 Mon 30/05/22


742 0% NA NA 0 d CURRENT APPROVED EOT'S 0 d Mon 30/05/22 Mon 30/05/22


743 0% NA NA 0 d CURRENT APPROVED DATE FOR PRACTICAL COMPLETION  0 d Mon 30/05/22 Mon 30/05/22


744 0% NA NA 1 d Builders Demobilisation 1 d Wed 23/02/22 Wed 23/02/22


745 0% NA NA 0 d ANTICIPATED DATE of PRACTICAL COMPLETION [Nett] 0 d Mon 30/05/22 Mon 30/05/22


746 0% NA NA 0 d END OF NETWORK [CONSTRAINED] 0 d Mon 30/05/22 Mon 30/05/22


24/11/20 Stormwater Bulk culvert lay and backfill, including traffic signals conduits


2/12/20 Trim, kerb and pram ramp installation


10/12/20 Trim, median Kerb installation & rubble installation


6/01/21 Trim Base course, pavement asphalt in phases to maintain traffic flows with temp line markin


29/10/20 Demolition and Bulk excavation


13/11/20 Prepare concrete crossover


13/11/20 Prepare & lay base course to Car park Area


19/11/20 FRP concrete driveways & ramps


4/12/20 Place Bitumen to Roadways and Car parks


9/12/20 Carpark Pathway construction kerbing etc


Separable Portion 3 


Stage 3a - North Carpark Area for 2 months after Stage 1 PC


29/10/20 Prepare concrete crossovers


6/11/20 Prepare & lay base course to Car park Area


20/11/20 Place Bitumen to Roadways and Car parks


25/11/20 Line Marking - all areas


1/12/20 FRP concrete driveways & ramps


8/12/20 Pathway construction


25/11/20 Landscaping
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OFF-SITE WORKS 


Off Site Manufacture


Zone 1 - Glu-Lam - Columns & Rafters


Vertical Transportation


Separable Portion 1 - Main Building Works


Stage 1 Main Construction


Establish site & Site Servivces


Stage 1 STRUCTURE


Zone 1 - Pool Area
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318


350


357


385


578


622


623


624


625


626


627


628


629


Lower Ground Slab Zine 1 - Pools


Detailed Excavation Retaining walls & footings


Non Fines Concrete Blinding


FR & Pour Under pools slab


FRP C1, C8 Cols for Myrtha steel walls


FRP Cols under seating


9/04/21 Blockwork walls under suspended slabs NB Myrtha pool panels fixed to wall


Steelwork/Structural Timber


28/04/21 Erect Structural  steel Zone 1,7  Pool


28/04/21 Erect Structural Timber cols Zone 1 Grid A 14no


14/05/21 Erect Structural Timber Rafters TR 1  Zone 1,7  Pool


28/05/21 Erect Glulam Purlins


11/06/21 Sign off Steel Braced/Complete


Roof System (4392m2)


4/08/21 Base Building works of pool hand over to Pool Contractor


External Cladding


Zone 2&3 - Courts 


Structural Steel - Zone 1-14


  13no TC1 & TC4 Cols  Zone 2/Zone 5  Basket Ball


Erect Structural steel Zone 2/Zone 5  Basket Ball


Sign off Steel Braced/Complete


Structural Steel - Zone 15-26


Roof System - Grid 1-14 (3356sm)


Roof System - Grid 15-26 (3643sm)


Zone 3 - Services Grid 1-14


Zone 2 - Services Grid 14-26


Ground Floor Slab Zone 3 Indoor Recreation


Ground Floor Slab Zone 2  Basket Ball Zone 2


Zone 2 Basket Ball


Zone 3  Indoor Recreation


Zone 4 - General Areas


Structural Steel Erection


Erect Structural steel Zone 4/Zone 6 Admin/Fitness


8/04/21 Sign off Steel Braced/Complete 


Roof System (2654m2)


31/05/21 Install safety mesh sarking and  Insulation


17/05/21 Erect Box Gutters with down pipes (NB. Hydrostatic test on internal downpipes)  Zone 4


15/06/21 Erect  Profiled Metal Roof Sheeting RF01 & skylight  (2,654sm)


Ground Floor Slab Zone 4  Entry Lobby


8/09/21 Ex & lay Ug services


15/09/21 Reo edge form & pour raft slab for Entry Lobby


STRUCTURE  - 1st Floor Slabs,Steelwork, Timber Beams, Cladding, Slabs


Zone 5 1st Floor Slab - Function rooms etc


Zone 6 1st Floor Slab - Fitness Etc


Zone 4 & 6 - Entry Etc


Zone 7 1st Floor Slab Plant room


Services & Finishes


Storage Shed (Note includes MSB, Fire Pump Rm, Hydraulic Pump Rm)


External Works


Margaret O Halloran Terrace Cross Over work
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Pavement - Asphalt & Concrete Works


n phases to maintain traffic flows with temp line marking


27/01/22 New task - Final 30 mm layer 


28/01/22 Final Line marking


14/02/22 Install general traffic signage


Move task to Sep 1 - Stage 3b  - South Carpark Area Completed in Stage 1


28/01/22 New task - Place Final 30mm Bitumen to Roadways and Car parks


2/02/22 Line Marking -3b


2/02/22 Landscaping


External Works/Landscaping


Fencing & Landscapig


25/02/22 Landscaping


22/03/22 Site Clean


27/01/22 Block paving, external works -


General


14/02/22 Install  protection metalwork to down pipes/bollards etc.


14/02/22 Install Community Signs


Separable Portion 3 -


Main Building Testing & Commissioning


HANDOVER - Separable Portion #1


29/03/22 ORIGINAL CONTRACT DATE FOR PRACTICAL COMPLETION 


29/03/22 CURRENT APPROVED EOT'S


29/03/22 CURRENT APPROVED DATE FOR PRACTICAL COMPLETION  


2/02/22 Final Certification, As-builts, warranty's, Manuals etc.


8/03/22 Final Clean & Builders Defect Rectifications


8/03/22 Builders Demobilisation


29/03/22 ANTICIPATED DATE of PRACTICAL COMPLETION [Nett] 


Separable Portion 2 - Landscaping, Paving Carpark (in 3b in Stage 1 )


30/05/22


30/05/22


30/05/22


23/02/22 Builders Demobilisation


30/05/22
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15. ANNEXURE B  │  PHOTOGRAPHIC SUMMARY OF WORK 
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16. ANNEXURE C  │  PROGRESS CLAIMS 
 


  







 PROGRESS CLAIMS BY DEBTOR REPORT - All Claims
 PROJECT: SA-19-046 - Mt Gambier Community & Recreational Hub
 PRINTED ON: 19:40:50 28 OCT 2020 Badge Constructions (S.A.) Pty Ltd


Project  : SA-1 Mt Gambier C    
1 25SEP20 290,385.41 290,385.41 290,385.41 290,385.41 290,385.41 290,385.41 26OCT20   
(10890) (26OCT20) 0.00 319,423.95 0.00 319,423.95    


Total for Debtor SA-19-046 - City of Mount Gambier 290,385.41 0.00 0.00
Total Includes GST 319,423.95


Claim (Invoice)
Number


Claim (Invoice)
Date


Total Claimed
<Retention>


Total Amount
Claimed


This Claim (Plus
GST)


Certified
Total<Retention


>
Total Amount


Certified
This Certificate


(Plus GST) Due Date Amount Paid
Excl. GST


Amount Paid
Incl. GST Date Paid Type


Page 1 (CIV415.REP) -13 (CIV Rel:5.3.0) \\BCCHEOPS\CSSPSHARED\C3\STDBASE\USER_INFO\CSSPRPTS.mdb 5.2.2
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17. ANNEXURE D  │  PROJECT CASH FLOW  
  







Progress Claims Cash Flow Forecast


Mt Gambier Community Hub


Sep-20


$57,335,247 FALSE Contract Sum matches 


22


Month
Cumulative 


Flow
Nett Flow Nett Flow % Expected Nett


Expected 


Cumlative


1 $475,760 $475,760 0.83% $490,090 $490,090 Sep-20


2 $1,580,978 $1,105,218 1.93% $877,448 $1,367,538 Oct-20


3 $3,239,781 $1,658,803 2.89% $1,472,191 $2,839,728 Nov-20


4 $5,393,817 $2,154,035 3.76% $2,030,710 $4,870,438 Dec-20


5 $7,980,351 $2,586,534 4.51% $1,901,793 $6,772,231 Jan-21


6 $10,936,651 $2,956,300 5.16% $3,341,906 $10,114,137 Feb-21


7 $14,199,983 $3,263,332 5.69% $3,929,460 $14,043,597 Mar-21


8 $17,707,614 $3,507,631 6.12% $3,755,040 $17,798,637 Apr-21


9 $21,396,811 $3,689,197 6.43% $3,886,211 $21,684,848 May-21


10 $25,204,841 $3,808,030 6.64% $3,507,857 $25,192,705 Jun-21


11 $29,068,970 $3,864,129 6.74% $3,496,940 $28,689,646 Jul-21


12 $32,926,466 $3,857,495 6.73% $3,723,240 $32,412,885 Aug-21


13 $36,714,594 $3,788,128 6.61% $3,146,394 $35,559,280 Sep-21


14 $40,370,622 $3,656,028 6.38% $4,333,883 $39,893,162 Oct-21
15 $43,831,816 $3,461,194 6.04% $3,584,147 $43,477,310 Nov-21


16 $47,035,444 $3,203,628 5.59% $3,270,291 $46,747,600 Dec-21
17 $49,918,772 $2,883,328 5.03% $3,527,363 $50,274,963 Jan-22


18 $52,419,066 $2,500,294 4.36% $3,536,955 $53,811,918 Feb-22


19 $54,473,594 $2,054,528 3.58% $2,154,522 $55,966,440 Mar-22


20 $56,019,622 $1,546,028 2.70% $735,113 $56,701,553 Apr-22


21 $56,994,418 $974,795 1.70% $416,823 $57,118,376 May-22


22 $57,335,247 $340,829 0.59% $177,731 $57,296,107 Jun-22


Project Name
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Expected Monthly Cash Flow -


Progress Claim
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Complete
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Complete
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Complete
Cost


% 


Complete
Cost
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Complete
Cost


% 


Complete
Cost


90 CONTRIBUTION 


Costs entered into Cheops
CHEOPS Budgets $306,894 $212,569 $197,747 $209,897 $209,397 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $368,068 $186,854 $211,249 $124,570


2 PRELIMINARIES 


2-11 Establishment 330,164.00$                    


80% $264,131 20% $66,033 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


2-12 Ongoing Separable Portion #01 & 03 2,138,120.50$                 


2% $42,762 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 6% $117,597 5% $106,906 0% $0 0% $0 0% $0


2-13 Ongoing Separable Portion #02 622,848.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 20% $124,570 30% $186,854 30% $186,854 20% $124,570


2-14 Demobilisation 60,987.50$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 60% $36,593 0% $0 40% $24,395 0% $0


TOTAL PRELIMINARIES COSTS 3,152,120.00$                 
$306,894 $183,629 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $117,597 $268,068 $186,854 $211,249 $124,570


4 TRADE WORKS 


4-01
Demolition


474,213.00$                    
10% $47,421 60% $284,528 30% $142,264 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-02
Earthworks including Stormwater


1,645,321.00$                 
0% $0 10% $164,532 25% $411,330 10% $164,532 10% $164,532 10% $164,532 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $164,532 10% $164,532 10% $164,532 0% $0 0% $0 5% $82,266 0% $0 0% $0


4-10
Landscaping & Irrigation


939,291.00$                    
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $93,929 20% $187,858 30% $281,787 40% $375,716 0% $0 0% $0 0% $0


4-16
Fencing Gates & External Screens


96,224.00$                      
20% $19,245 60% $57,734 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 20% $19,245 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-18
Structure


4-20
Concrete


5,777,180.16$                 
0% $0 1% $57,772 5% $288,859 8% $462,174 10% $577,718 24% $1,386,523 20% $1,155,436 10% $577,718 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 5% $288,859 5% $288,859 5% $288,859 0% $0 5% $288,859 2% $115,544 0% $0


4-21
Polished Concrete


24,864.00$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $24,864 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-22
Masonry Labour


880,251.00$                    
0% $0 0% $0 0% $0 0% $0 0% $0 10% $88,025 10% $88,025 0% $0 35% $308,088 25% $220,063 15% $132,038 5% $44,013 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-23
Structural Steel


5,015,606.00$                 
1% $50,156 2% $100,312 1% $50,156 0% $0 0% $0 10% $501,561 20% $1,003,121 25% $1,253,902 25% $1,253,902 16% $802,497 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-27
Structural Timbers


1,327,484.00$                 
5% $66,374 0% $0 5% $66,374 25% $331,871 10% $132,748 45% $597,368 10% $132,748 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-28
Roofing & metal cladding


2,405,824.00$                 
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $240,582 30% $721,747 30% $721,747 20% $481,165 10% $240,582 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-30
Roof Safety Systems


46,933.00$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 50% $23,467 50% $23,467 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


4-31
Aluminium Windows & Doors


1,274,221.00$                 
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 2% $25,484 5% $63,711 10% $127,422 10% $127,422 30% $382,266 15% $191,133 10% $127,422 5% $63,711 11% $140,164 2% $25,484 0% $0 0% $0 0% $0


4-44
Ceilings & Partitions


6,934,951.00$                 
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 2% $138,699 2% $138,699 6% $416,097 8% $554,796 20% $1,386,990 15% $1,040,243 15% $1,040,243 15% $1,040,243 8% $554,796 6% $416,097 2% $138,699 2% $138,699 0% $0 0% $0 0% $0


4-66
Operable Walls


63,579.00$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $63,579 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Toilet Partitions
335,507.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $33,551 50% $167,754 40% $134,203 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Metalwork - Miscellaneous
375,994.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $37,599 20% $75,199 30% $112,798 20% $75,199 20% $75,199 0% $0 0% $0 0% $0


Roller Doors
317,021.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 33% $104,617 33% $104,617 34% $107,787 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Louvres
428,830.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $42,883 0% $0 10% $42,883 30% $128,649 20% $85,766 20% $85,766 10% $42,883 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Doors & Hardware
196,755.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 35% $68,864 15% $29,513 20% $39,351 10% $19,676 10% $19,676 10% $19,676 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Floor & Wall Tiling
629,450.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $62,945 25% $157,363 15% $94,418 0% $0 25% $157,363 25% $157,363 0% $0 0% $0 0% $0 0% $0


Resilient Wall & Floor Coverings
370,643.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 33% $122,312 33% $122,312 25% $92,661 9% $33,358 0% $0 0% $0 0% $0 0% $0


Carpentry (Panelling & Sprung Floor)
96,510.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $9,651 20% $19,302 20% $19,302 20% $19,302 20% $20 10% $9,651 0% $0 0% $0 0% $0


Joinery
692,401.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 15% $103,860 20% $138,480 25% $173,100 10% $69,240 10% $69,240 20% $138,480 0% $0 0% $0 0% $0 0% $0


Sundry Glazing
202,849.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 33% $66,940 33% $66,940 34% $68,969 0% $0 0% $0 0% $0


Miscellaneous Accessories
101,802.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $101,802 0% $0 0% $0 0% $0 0% $0


Blinds
64,607.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $64,607 0% $0 0% $0 0% $0


Item #20 - Window pelmets system
14,370.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $14,370 0% $0 0% $0 0% $0


Painting
250,557.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 5% $12,528 5% $12,528 15% $37,584 15% $37,584 15% $37,584 20% $50,111 20% $50,111 5% $12,528 0% $0 0% $0


Signage
39,067.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $39,067 0% $0 0% $0 0% $0 0% $0


Services
-$                                 


0%


Hydraulic Services
1,629,311.00$                 


0% $0 0% $0 5% $81,466 5% $81,466 5% $81,466 5% $81,466 10% $162,931 10% $162,931 5% $81,466 5% $81,466 5% $81,466 5% $81,466 5% $81,466 5% $81,466 5% $81,466 5% $81,466 5% $81,466 6% $97,759 5% $81,466 2% $32,586 1% $16,293 1% $16,293


Electrical Services
3,686,835.00$                 


0% $0 0% $0 2% $73,737 2% $73,737 2% $73,737 2% $73,737 12% $442,420 10% $368,684 4% $147,473 2% $73,737 2% $73,737 5% $184,342 5% $184,342 25% $921,709 5% $184,342 5% $184,342 5% $184,342 5% $184,342 2% $73,737 2% $73,737 2% $73,737 1% $36,868


Electrical - Lightning protection
11,775.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $11,775 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Mechanical Services
4,781,482.00$                 


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $478,148 10% $478,148 10% $478,148 10% $478,148 20% $956,296 5% $239,074 5% $239,074 5% $239,074 5% $239,074 5% $239,074 8% $382,519 5% $239,074 2% $95,630 0% $0 0% $0 0% $0


Fire Services
896,747.00$                    


0% $0 0% $0 15% $134,512 5% $44,837 0% $0 0% $0 2% $17,935 2% $17,935 15% $134,512 5% $44,837 5% $44,837 0% $0 7% $62,772 2% $17,935 10% $89,675 10% $89,675 10% $89,675 10% $89,675 2% $17,935 0% $0 0% $0 0% $0


Lift Services
171,642.00$                    


0% $0 0% $0 15% $25,746 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 75% $128,732 0% $0 0% $0 0% $0 10% $17,164 0% $0 0% $0 0% $0 0% $0


Builder's Work
72,294.00$                      


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 25% $18,074 25% $18,074 25% $18,074 25% $18,074 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Swimming Pools
6,621,960.00$                 


0% $0 0% $0 0% $0 10% $662,196 10% $662,196 5% $331,098 5% $331,098 5% $331,098 5% $331,098 5% $331,098 10% $662,196 15% $993,294 5% $331,098 0% $0 5% $331,098 10% $662,196 5% $331,098 4% $264,878 1% $66,220 0% $0 0% $0 0% $0


Specialist Trades
-$                                 


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Sports Equipment
1,679,024.00$                 


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 5% $83,951 5% $83,951 20% $335,805 5% $83,951 5% $83,951 20% $335,805 20% $335,805 20% $335,805 0% $0 0% $0 0% $0


Commercial Kitchen
303,046.50$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $30,305 10% $30,305 10% $30,305 0% $0 25% $75,762 40% $121,219 5% $15,152 0% $0 0% $0 0% $0


Solar System
871,719.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 30% $261,516 30% $261,516 30% $261,516 10% $87,172 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Specialist Flooring
748,818.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 20% $149,764 40% $299,527 20% $149,764 5% $37,441 5% $37,441 10% $74,882 0% $0 0% $0 0% $0 0% $0


Court flooring
312,865.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 50% $156,433 50% $156,433 0% $0 0% $0 0% $0 0% $0


Fixed Furniture & Equipment
378,576.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 20% $75,715 0% $0 0% $0 0% $0 0% $0 40% $151,430 40% $151,430 0% $0 0% $0 0% $0


Audio Visual
582,830.00$                    


0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 10% $58,283 10% $58,283 0% $0 0% $0 0% $0 10% $58,283 30% $174,849 30% $174,849 10% $58,283 0% $0 0% $0


TRADEWORK TOTAL
53,771,229.00$               


$183,196 $664,878 $1,274,444 $1,820,813 $1,692,397 $3,224,309 $3,811,863 $3,637,444 $3,768,614 $3,390,261 $3,379,344 $3,605,643 $3,028,798 $4,216,286 $3,466,551 $3,152,694 $3,409,766 $3,419,358 $1,786,454 $548,259 $205,573 $53,161


50 PROVISIONAL SUMS & PCs 


50-01
Client Contingency Sum


100,000.00$                    
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 100% $100,000 0% $0 0% $0 0% $0


50-02
SA Water - Sewer Disconnection (2off)


1,310.00$                        
0% $0 100% $1,310 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-03
SA Waster New Sewer (Margaret Street)


16,190.00$                      
0% $0 100% $16,190 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-04
SA Water Meter 50mm


7,100.00$                        
0% $0 100% $7,100 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


Jul-21 Aug-21 Sep-21
Fill out Cost Flow only section. Cash flow and resources are self populating. Fill below "blue cells" 


based on your requirements to manage your cost flow. This is easiest comleted by exporting 


Cheops budgets and inserting below, or simply type in. Then add the % completed to suit the 


construction programme


Dec-21Oct-21 Nov-21Jun-21Mar-21 Apr-21 May-21


Mt Gambier Community Centre - Anticipated Cashflow - BASELINE PROGRAMME


Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22
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50-05
SA Water Water Meter Disconnections


2,840.00$                        
0% $0 100% $2,840 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-06
APA Gas Fee Disconnectkion meters (2off)


1,000.00$                        
0% $0 100% $1,000 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-07
APA Gas New Connection


500.00$                           
0% $0 100% $500 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-08
SA Water Trade Waste Application


500.00$                           
0% $0 0% $0 0% $0 100% $500 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-09
SA Water New Fire Connection 100mm


14,250.00$                      
0% $0 0% $0 100% $14,250 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-10
Contaminated materials


20,000.00$                      
0% $0 0% $0 100% $20,000 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-11
SAPN Civil Work


229,500.00$                    
0% $0 0% $0 20% $45,900 40% $91,800 40% $91,800 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-12
Feature Light to Foyer (Item 25)


8,000.00$                        
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-13
Floor Hardening (Item 26)


30,000.00$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-14
Value Mgt Items (change Register)


60,000.00$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-15
Credit - Electrical Lighting (Item 27)


52,292.00-$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


50-16
Credit - External Gas Hot Water Plant (Item 28)


27,000.00-$                      
0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0 0% $0


TOTAL PROVISIONAL SUMS 411,898.00$                    
$0 $28,940 $80,150 $92,300 $91,800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $0 $0 $0


Total Costs 57,335,247.66$               1% $490,090 $0 $877,448 $0 $1,472,191 $0 $2,030,710 $0 $1,901,793 $0 $3,341,906 $0 $3,929,460 $0 $3,755,040 $0 $3,886,211 $0 $3,507,857 $0 $3,496,940 $0 $3,723,240 $0 $3,146,394 $0 $4,333,883 $0 $3,584,147 $0 $3,270,291 $0 $3,527,363 $0 $3,536,955 $0 $2,154,522 $0 $735,113 $0 $416,823 $0 $177,731


ORIGINAL CONTRACT SUM 57,335,247.66$               


% Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs % Costs


Aug-21


$3,496,940


Sep-21


$3,723,240


PROJECT CASH FLOW - BASELINE PROGRAMME


Oct-21
Revenue 


Nov-21


$2,030,710 $1,901,793


Oct-20 Nov-20


Expected Monthly Cash Flow - Progress Claim 


Mar-21 Apr-21


$4,333,883


Dec-20 Dec-21


$3,584,147$3,146,394


Jan-22


$3,270,291$3,341,906 $3,929,460 $3,755,040 $3,886,211$490,090 $877,448 $1,472,191


May-21 Jun-21 Jul-21Jan-21 Feb-21


$3,507,857 $3,527,363 $3,536,955 $2,154,522 $735,113 $416,823 $177,731


Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22
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18. ANNEXURE E  │  VARIATION REGISTER 
 


  







 ALL VARIATIONS
 Variation Type: CV 
 PROJECT: SA-19-046 - Mt Gambier Community & Recreational Hub
 PRINTED ON: 19:30:20 28 OCT 2020 Badge Constructions (S.A.) Pty Ltd


CV*1  Additional linemarking & signage to Northern Carpark 27 OCT 20 750.00    VARIATION 
CV*2  50mtr pool - Stormwater changes as directed by response to RFI. Pipe


increase and drainage connections 
27 OCT 20 1,200.00    VARIATION 


CV*3  Southern Carpark - Subgrade bad ground remediation to achieve 98%
MDD 


27 OCT 20 5,000.00    VARIATION 
CV*4  Margaret Street Crossover relocation (RFI) 27 OCT 20 5,000.00    VARIATION 
CV*5  Margaret Street sewer relocation around tennis courts 27 OCT 20 15,000.00    VARIATION 
CV*6 RFI-033 Changes to grid N due to error in court set out 27 OCT 20 50,000.00    VARIATION 


Totals for Type CV - CONTRACT VARIATION


Sub Totals 76,950.00 0.00 0.00  
Nett Sub Totals 76,950.00 0.00 0.00  


Totals for SA-19-046 - Mt Gambier Community & Recreational Hub


Totals 76,950.00 0.00 0.00  
Nett Totals 76,950.00 0.00 0.00  
 


Reference Consultant Description Date Estimated Estimated Excl.
GST Date Submitted Submitted Excl.


GST Date Approved Approved Excl.
GST


Approval
Reference


Variation
Category


Page 1 (CIV222) -16 (CIV Rel:5.3.0) \\BCCHEOPS\CSSPSHARED\C3\STDBASE\USER_INFO\CUSTRPTS.mdb 5.2.2
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19. ANNEXURE F │  PROVISIONAL SUM REGISTER 
 


  







 ALL VARIATIONS
 Variation Type: PSA 
 PROJECT: SA-19-046 - Mt Gambier Community & Recreational Hub
 PRINTED ON: 19:32:09 28 OCT 2020 Badge Constructions (S.A.) Pty Ltd


PSA*00  Credit original Provisional Sums 22 OCT 20 -411,898.00 22 OCT 20 -411,898.00   VARIATION 
PSA*1  Actual Cost - PS01 - Client Contingency 22 OCT 20 100,000.00    VARIATION 
PSA*2  Actual Cost - PS02 - SA Water Sewer disconnection (2 off) 22 OCT 20 1,310.00    VARIATION 
PSA*3  Actual Cost PS03 - SA Water New swere Connection (Margaret Street) 22 OCT 20 16,190.00    VARIATION 
PSA*4  Actual Costs PS04 - SA Water 50mm meter (Margaret Street) 22 OCT 20 7,100.00    VARIATION 
PSA*5  Actual Costs PS05 - SA Water meter disconnections 22 OCT 20 2,840.00    VARIATION 
PSA*6  Actual Cost PS06 - APA gas disconnection 22 OCT 20 1,000.00    VARIATION 
PSA*7  Actual cost PS07 - APA new gas connection 22 OCT 20 500.00    VARIATION 
PSA*8  Actual cost PS08 - SA Water trade waste application 22 OCT 20 500.00    VARIATION 
PSA*9  Actual Cost PS09 - SA Water new fire connection (100mm) 22 OCT 20 14,250.00    VARIATION 
PSA*10  Actual Cost - Contaminated materials 22 OCT 20 20,000.00    VARIATION 
PSA*11  Actual Cost PS11 - SAPN Civil works (contestable) 22 OCT 20 229,500.00    VARIATION 
PSA*12  Actual cost PS12 - Feature light to foyer 22 OCT 20 8,000.00    VARIATION 
PSA*13  Actual cost PS13 - Fllor hardener (Item #26) 22 OCT 20 30,000.00    VARIATION 
PSA*14  Actual Cost PS14 - Value Management Items 22 OCT 20 60,000.00    VARIATION 
PSA*15  Actual Cost PS15 - Credit Electrcal lighting 22 OCT 20 -52,292.00    VARIATION 
PSA*16  Actual Cost PS16 - Credit External Gas Hot Water Plant (Item #28) 22 OCT 20 -27,000.00    VARIATION 


Totals for Type PSA - PROVISIONAL SUM ADJUSTMENT


Sub Totals 0.00 -411,898.00 0.00  
Nett Sub Totals 411,898.00 -411,898.00 0.00  


Totals for SA-19-046 - Mt Gambier Community & Recreational Hub


Totals 0.00 -411,898.00 0.00  
Nett Totals 411,898.00 -411,898.00 0.00  
 


Reference Consultant Description Date Estimated Estimated Excl.
GST Date Submitted Submitted Excl.


GST Date Approved Approved Excl.
GST


Approval
Reference


Variation
Category


Page 1 (CIV222) -16 (CIV Rel:5.3.0) \\BCCHEOPS\CSSPSHARED\C3\STDBASE\USER_INFO\CUSTRPTS.mdb 5.2.2
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20. ANNEXURE G │ LOCAL PARTICIPATION REPORT 


 


  







Local Industry Participation Plan


CONTRACT VALUE Non Direct Benefit Total Benefit PERCENTAGE


53,771,249.16$                  


Local Contractors 3,398,628.00$                    3,398,628.00$                    3,398,628.00$                    6.32%


South Australian Contractors 1,163,579.00$                    2.16%


Interstate/ Overseas Contractors 7,949,444.00$                    655,000.00$                       655,000.00$                       14.78%


655,000.00$                       -$                                    -$                                    1.22%


Contract Value


Non-Direct Benefits 


Description


0


10000000


20000000


30000000


40000000


50000000


60000000


Local Industry Participation
Plan


Contract Value Local Contractors South Australian Contractors Interstate/ Overseas
Contractors


Non-Direct Benefits







      Mt Gambier Community Hub Locality Participation Report 


Project Number Trade Company 
No of Proposed 


Trade Packages 


Number of Trade 


Packages let 


Total Value of Trade 


Packages to be let 


 Value of Let Trade 


Packages 


% of Trade 


Packages let 


LIP within 


55kms


 Value of Local 


Trade Total 


Packages  


 Value of South 


Australian Total 


Packages  


LIP Interstate/ 


Overseas


Value of Trade 


Total Packages 


Indirect Costs 


associated with 


non-local trade lets


% of Trade 


packages let to 


Local Industry 


SA-19-046
Mt Gambier Community 


Hub 
61 11 53,756,879.16$             12,511,696.00$          23.27% 3 3,398,628.00$     1,163,579.00$     7,949,444.00$    $0 655,000.00$            1073770%


BADGE Accommodation and Travel 305,000.00$                  305,000.00$            


BADGE Labour 


Local Employed Labour 320,000.00$                  320,000.00$            


Site Sheds 174,000.00$                  144,000.00$        30,000.00$              


Site Purchases 250,000.00$                  


Surveying 51,000.00$                    


Waste 62,000.00$                    


61 11 53,756,879.16$             12,511,696.00$          23.27% 3 3,398,628.00$     1,163,579.00$     7,949,444.00$    -$                     0 0%


Demolition Gambier Earthmoving 1 1 474,213.00$                  474,213.00$               1.00 474,213.00$        100%


Earthworks including Stormwater Gambier Earthmoving 1 1 1,645,321.00$               1,645,321.00$            1.00 1,645,321.00$     100%


Landscaping & Irrigation 1 939,291.00$                  1.00$                          -$                     0%


Fencing Gates & External Screens Baxter Fencing - Nanarilla Homes 2 2 96,224.00$                    96,224.00$                 2.00 96,224.00$          100%


Concrete 6 5,777,180.16$               1.00$                          -$                     0%


Concrete Supply United Concrete 1 1,082,870.00$            1,082,870.00$     100%


Reinforcement Best Bar 1 720,000.00$               -$                     720,000.00$        0%


Reinforcement Labour Southern Steel Fix 1 380,000.00$               -$                     380,000.00$        0%


Formwork 1 1.00$                          -$                     0%


Detailed excavation GEM 100,000.00$               100,000.00$        100%


Concrete Labour 1.00$                          -$                     0%


Polished Concrete 1 24,864.00$                    1.00$                          -$                     0%


Masonry Labour 2 880,251.00$                  1.00$                          -$                     0%


Structural Steel 2 5,015,606.00$               1.00$                          -$                     0%


Structural Timbers - Supply Only Hess Timbers 2 1 1,327,484.00$               1,327,484.00$            -$                     1,327,484.00$    0%


Structural Timbers - Labour Install 1.00$                          -$                     0%


Roofing & metal cladding 1 2,405,824.00$               1.00$                          -$                     0%


Roof Safety Systems 1 46,933.00$                    1.00$                          -$                     0%


Aluminium Windows & Doors 1 1,274,221.00$               1.00$                          -$                     0%


Ceilings & Partitions 4 6,934,951.00$               1.00$                          -$                     0%


Operable Walls Hufcor 1 1 63,579.00$                    63,579.00$                 -$                     63,579.00$          0%


Toilet Partitions 1 335,507.00$                  1.00$                          -$                     0%


Metalwork - Miscellaneous 2 375,994.00$                  1.00$                          -$                     0%


Roller Doors 1 317,021.00$                  1.00$                          -$                     0%


Louvres 1 428,830.00$                  1.00$                          -$                     0%


Doors & Hardware 2 196,775.00$                  1.00$                          -$                     0%


Floor & Wall Tiling 2 629,450.00$                  1.00$                          -$                     0%


Resilient Wall & Floor Coverings 2 370,643.00$                  1.00$                          -$                     0%


Carpentry (Panelling & Sprung Floor) 2 96,510.00$                    1.00$                          -$                     0%


Joinery 1 692,401.00$                  1.00$                          -$                     0%


Sundry Glazing 1 202,849.00$                  1.00$                          -$                     0%


Miscellaneous Accessories 1 101,802.00$                  1.00$                          -$                     0%


Blinds 1 64,607.00$                    1.00$                          -$                     0%


Painting 1 250,557.00$                  1.00$                          -$                     0%


Signage 1 39,067.00$                    1.00$                          -$                     0%


Hydraulic Services 1 1,629,311.00$               1.00$                          -$                     0%


Electrical Services 1 3,686,835.00$               1.00$                          -$                     0%


Security & CCTV 1.00$                          -$                     0%


Communications & Data 1.00$                          -$                     0%


Switchboards 1.00$                          -$                     0%


Electrical - Lightning protection 1 11,775.00$                    1.00$                          -$                     0%


Mechanical Services 1 4,781,482.00$               1.00$                          -$                     0%


Fire Services 2 896,747.00$                  1.00$                          -$                     0%


Fire Services - Wet 1.00$                          -$                     0%


Fire Services - Dry 1.00$                          -$                     0%


Lift Services 1 171,642.00$                  1.00$                          -$                     0%


Builder's Work 1 72,294.00$                    1.00$                          -$                     0%


Swimming Pools Commercial Aquatics 1 1 6,621,960.00$               6,621,960.00$            -$                     6,621,960.00$    0%


Sports Equipment 1 1,679,024.00$               1.00$                          -$                     0%


Commercial Kitchen 1 303,046.00$                  1.00$                          -$                     0%


Solar System 1 871,719.00$                  1.00$                          -$                     0%


Specialist Flooring 1 748,818.00$                  1.00$                          -$                     0%


Court flooring 1 312,865.00$                  1.00$                          -$                     0%


Fixed Furniture & Equipment 1 378,576.00$                  1.00$                          -$                     0%


Audio Visual 1 582,830.00$                  1.00$                          -$                     0%


Breakdown


TOTAL


Specialist Trades


Services


Structure


Non-direct Benefits (Accommodation, Travel, LAFHA)


Subcontractor Package & Name
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21. ANNEXURE H  │  REQUEST FOR INFORMATION REGISTER 
 


 


  







RFI Register


RFI No RFI Number Query Date 
Submitted


Date 
Required


Specification 
Drawing Ref.


Reply Date Closed 
Out


RFI Due Comments RFI Query Description


66 SA-19-046 - RFI 
- 0066


Structural Steel RFI 7 28/10/2020 5/11/2020 No 4/11/2020 RFI Please find attached Structural Steel Queries - 


65 SA-19-046 - RFI 
- 0065


Technical submission - Concrete 
mix designs


28/10/2020 12/10/2020 No 4/11/2020 Technical Data Please see attached concrete mix designs for your review and approval 


64 SA-19-046 - RFI 
- 0064


Compaction requirements 28/10/2020 29/10/2020 No 4/11/2020 Test As per discussions during the proof roll inspection, we seek clarification around the compaction requirements for the subgrade and fill 
across the building slab and the pavement. Please see attached notes, extracting the information collated from various drawings FYI. 
Please see below for your review and confirmation, our understanding of the documents:


1. Under Building slab 
 a. Subgrade - 95% standard compaction as per discussions with Livio over the zoom engineers inspection
b. Fill (recycled concrete sub-base) - 100% 


2. Vehicular pavement 
a. Subgrade - 98% 
b. Fill - TBC by Engineer as notes vary


3. Areas of service trenching - 98%


4. Non-vehicular pavement 
a. Subgrade - 98% 
b. Fill - 98%


5. Landscaping areas
a. Subgrade - 98% 
b. Fill - TBC by Engineer as notes vary


63 SA-19-046 - RFI 
- 0063


C24 Column Dimension 28/10/2020 30/10/2020 No 4/11/2020 RFI Please see attached mark-up showing the 450mm x 900mm column 'C24'. While we know the dimensions of the column, can you 
please confirm the dimension 'x' ("the rectangular portion") as per the mark-up?


62 SA-19-046 - RFI 
- 0062


Pad footing type clarification 28/10/2020 30/10/2020 No 4/11/2020 RFI Please see attached mark-up highlighting two pad footing on drawing S-03-01 (C1) that do not label the pad footing type. 


Can you please confirm the PF Type


61 SA-19-046 - RFI 
- 0061


Hoist and Back Curtain 28/10/2020 5/11/2020 Volume D No 4/11/2020 RFI Please find attached queries - 


60 SA-19-046 - RFI 
- 0060


Footing Reinforcement 
Schedules - Zone 1 & 2 Pad 
footings


27/10/2020 30/10/2020 Reinforcement 
schedules


No 3/11/2020 Other Submission Find for your records reinforcement schedules for the project.


Thanks


59 SA-19-046 - RFI 
- 0059


Margaret Street Crossover 28/10/2020 17/11/2020 CV-02-01 No 4/11/2020 RFI The existing Margaret street crossover at tennis courts shows on civil demolition drawing to remain. Can you confirm it is not to be 
replaced nor requires upgrading & the new trench grate is to be located up to the existing crossover.


58 SA-19-046 - RFI 
- 0058


Western Pool Shelter 27/10/2020 30/10/2020 No 3/11/2020 RFI Confirm that the western pool shelter is to remain. The demolition drawings A-1100 show the item in grey (remains).


Thanks


57 SA-19-046 - RFI 
- 0057


50Mtr Pool shelter 27/10/2020 9/11/2020 No 3/11/2020 RFI The pool shelter at the western end of the 50mtr pool is shown on drawing A-1100 to stay. (grey remains).


Please confirm 


56 SA-19-046 - RFI 
- 0056


Lift Shop Drawings 28/10/2020 6/11/2020 Vol D No 4/11/2020 Shop Drawings Please find attached Lift Services shop drawings for your review and comments. 


55 SA-19-046 - RFI 
- 0055


Lift Proposal 27/10/2020 6/11/2020 Vol N No 3/11/2020 Technical Data Please find attached lift proposal from Kone Elevators for your review and approval. 
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54 SA-19-046 - RFI 
- 0054


Inspection request - Proof-roll - 
Subgrade - Zone 1 to 4 and 
storage shed


26/10/2020 20/10/2020 No 2/11/2020 Inspection Request As per the schedule of inspections previously provided under RFI-0050, BADGE would like to request for a subgrade proof-roll test 
inspection.


Location - Zone 3 to Zone 4
Date: Wednesday, 28th October 2020
Time: 9am


Location- Zone 1, 2 and Storage shed
Date: Thursday, 29th October 2020
Time: 12pm 


Design Inc and T&T are requested to confirm attendance. 


53 SA-19-046 - RFI 
- 0053


Contract Documents 26/10/2020 No 2/11/2020 RFI Contract drawings and volume information to be reviewed and reissued. Some Aquatic drawings have not been updated to contract 
from tender and alternative drafting drawings don't include the contract drawing number. 
Issues with Volume I and Volume S changes from C0 to C0.A


52 SA-19-046 - RFI 
- 0052


Asphalt mix deisgns 24/10/2020 21/10/2020 No 31/10/2020 Technical Data Please see attached asphalt mix design for review and approval the following:


1. AC10: Pavement type 2, 3 and 4
2. AC14: Pavement type 6


51 SA-19-046 - RFI 
- 0051


Margaret Street - new cross-
over


23/10/2020 6/11/2020 CV-03-01 & 
sheet 2-5 
existing survey


No 30/10/2020 RFI Civil Queries.
We have set out the crossover and can you advise & or action. 
1. Contract preliminaries 7.2.12 - requires the superintendent to inspect where we believe there may be damage to tree protection 
zone. The tree on the western side of the entry. Badge advise but refer attached photos for proximity. 
2. The light pole shown in the cross-over, both existing survey & CV-03-01, can you advise that it is removed by others & or remains 
and the driveway is relocated accordingly
3. The telstra pit shown in the same two drawings, can you confirm that it is to be shifted by others or remain as the driveway set out is 
changed.
Thanks


50 SA-19-046 - RFI 
- 0050


Schedule of Inspections - Civil 23/10/2020 26/10/2020 No 30/10/2020 Inspection Request Please find attached schedule of upcoming civil hold points and test inspections at the back of the specified inspections and test points 
under the project documents. 


Design Inc and T&T are requested to confirm the required inspections to allow BADGE to send out inspection requests accordingly. 


49 SA-19-046 - RFI 
- 0049


Set Out 23/10/2020 A-1200 No 30/10/2020 RFI Drawing A-1200C1 indicates the intersection of grid line U/26 to the nearest meter (E480318 N5812613). The supplied auto-cad 
drawing has the intersection of U/26 at E480317.825 N5812612.865. 


Please clarify the Easting and Northing setout for grid U/26 intersection.


48 SA-19-046 - RFI 
- 0048


Shop Drawings - Timber 
Columns in Zone 1 & 2


23/10/2020 30/10/2020 No 30/10/2020 Shop Drawing Please find attached timber columns shop drgs in Zone 1 & 2 for your review and comments. 


47 SA-19-046 - RFI 
- 0047


O Halloran Terrace Crossover 23/10/2020 5/11/2020 No 30/10/2020 RFI Civil Query.
Can you provide the set out and size of the cross-over to O'Halloran Terrace. The note on drawing CV-03-01 - states to be confirmed 
by Traffic Consultant. We are looking at boxing this out in the coming weeks.
Please confirm
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46 SA-19-046 - RFI 
- 0046


Footings below Block wall 22/10/2020 22/10/2020 S-03-01 No 29/10/2020 RFI 1) Please refer attached Markup (in yellow) on Structural drg S-03-01 showing there is no footing /slab below nominated block wall. 
Also refer Aquatic drgs AS201, AS202 & AS203. Please provide details 
2) Please refer attached mark up (in red) on Str drg S-03-01 showing that the nominated blockwall is directly sitting on the slab. Please 
confirm if blockwall is to be installed directly on the slab.


45 SA-19-046 - RFI 
- 0045


Margaret Street Crossover 21/10/2020 29/10/2020 CV-03-01 No 28/10/2020 RFI Margaret street crossover has now been set out as the drawings. There is an existing light pole and telstra pit in the crossover itself as 
shown on CV-03-01 which matches the supplied survey drawings sheet 2 of 5. refer attached


Please confirm that the light pole is to remain as the civil drawing, or that the works is part of the SAPN work being completed by 
others.


Please confirm the Telstra pit remains and, or is part of work by others to rectify.


Thanks


44 QL-19-046 - RFI 
- 0044


Scorer's Table 20/10/2020 23/10/2020 VOL D - Page 
130


No 27/10/2020 RFI - Depends on response The specified Scorer's Table in Vol D -  ATB01 is from Acromat product code is A15-139 - 3400W x 650D for 6 people. 
However Acromat product code A15-139 is with 1800W x 650D ans is only for 3 people. 


For 6 people the code is A15-142 with 3400W x 650D.


Refer attached catalogue from Acromat. 


Please confirm which one to procure. 


43 QL-19-046 - RFI 
- 0043


Pool Sub-grade compaction 20/10/2020 26/10/2020 No 27/10/2020 RFI Civil Query. The pool structural drawings - AS201 (attached), 202 & 203. These drawings have reference to the pool base being at or 
about existing ground level requiring scraping & then request the use of impact rolling. The actual sub-grade of the pool is current 
existing surface level survey states 44.30 whereas the pool concourse is 44.080 less depth for pool & base - sub grade RL is 41.720 
and this is actually a basement formation. the sub grade is therefore approximately 2.3mtrs below existing ground level.
Can you 1. confirm the impact roller is required at this levelbgrade RL), 2. confirm the limited access within the basement area will not 
impede any expected benefit for the impact roller.
is there a required compaction that is required below the pool base?
thanks


42 QL-19-046 - RFI 
- 0042


Sports Equipment & Curtain 
Shop Drgs 


19/10/2020 23/10/2020 Vol D & A2901 & 
A2902


No 26/10/2020 RFI - No Variation Please find attached Sports Equipment shop drgs for your review and comments. 


41 QL-19-046 - RFI 
- 0041


Operable Wall Shop Drawings 19/10/2020 23/10/2020 Vol D, S-10-20, 
A8208


No 26/10/2020 Shop Drawings - shop drgs 
and Clarifications


Can you please confirm the following - 
1) Please find attached Operable Wall shop drgs for your review and comments. 
2) Door Schedule drg A-7700 shows Acoustic rating for Door G.112 as 45RW. As per finishing schedule we have allowed 53RW. 
Please confirm.
3) Please confirm if the track colour to be white Satin (to match ceiling) or require Monument Satin. 
4) Refer Arch drg A8208 - in which we have to make provision of structural steel for future operable wall. Can you please confirm the 
Hufcor series and RW rating so we can allow for drilling pattern. Please note track installation is not part of BADGE scope.
5) Selected fabric is not pinnable. 
6) Vol D specifies the substrate for both walls to be Laminex Triboard. Hufcor provides mdf as their substrate. Please confirm 
acceptable. 
7) Refer Str drg S-10-20 Section detail Gr floor operable wall frame detail - Please confirm the PFC size.
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40 QL-19-046 - RFI 
- 0040


Zone 1 - H1 lights mounting RL 16/10/2020 20/10/2020 No 23/10/2020 RFI A3205 - shows the detail for the light mounting but no RL shown to underside of light
A6203 - is the section showing lights but no actual RL is shown.


Can you advise so we can determine dropper length and therefore roof load.


Thanks


39 QL-19-046 - RFI 
- 0039


Zone 1 - Suspended lights H1 16/10/2020 20/10/2020 No 23/10/2020 RFI H1 type light fittings - queries regarding:
1. If we proceed with the CLT 51mm panel the lighting frames will be suspended from the CLT ceiling not purlins.
2. Can you confirm that the power feeds as shown on Architectural drawing to be laid in ceiling cavity is acceptable and code compliant
3. can you confirm the lights included in the attached are the correct lights (weights required)
4. Can you confirm that the 125mm droppers at every second purlin (2400mm) can be extended to create an equal division across 
length where not less than 2400 and not greater than say 3000


thanks


37 QL-19-046 - RFI 
- 0037


Timber and Steel Finishes 16/10/2020 19/10/2020 Volume D, Q & R No 23/10/2020 RFI - Clarifications Please confirm below if alternative proposals from HESS is acceptable -
1) HESS Timber protection system is from Remmers Induline LW 732WF System which is different to what's specified from Dulux - 
Luxafloor CP in Volume Q.  Refer attached tech data for Remmers.
2) For Zone 2 and Zone 3  - HESS is providing steel column base attached in factory. As the base will be sitting in recess and in filled 
with nominated 20Mpa concrete can this be finished in Hot Dip Galvanised Finish. Refer attached mark up.
3) Zone 1 - the exposed plates HESS is proposing the treatment from Tikkurila Teamcoat C5 System and colours selection from RAL 
range where as our spec calls from Dulux as per Volume R and P. If acceptable can you please confirm the colour selection. Link - 
https://www.ralcolor.com/
Refer attached mark up.


36 QL-19-046 - RFI 
- 0036


Civil - Sub Grade 16/10/2020 16/10/2020 No 23/10/2020 Test The extension to the Southern (O'Hallaron Terrace) Carpark has been profiled out to sub grade levels (see attached)
The sub base is within natural ground and has been proof rolle. No wet of soft areas have been discovered and our subcontractor has 
completed compaction testing. The results are a 95% compaction obtained. (Compaction certificate will be issued in due course once 
received)
Do SCP wish to witness a proof roll of the sub grade prior to concreting existing culvert and commencing with Subbase & Base course 
rubble placements?
Thanks


34 QL-19-046 - RFI 
- 0034


Structural Steel RFI 4 14/10/2020 19/10/2020 ZONE 4 & 6 No 21/10/2020 RFI Please refer attached queries - 
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32 QL-19-046 - RFI 
- 0032


Existing building foundation 
stones


16/10/2020 19/10/2020 No 23/10/2020 RFI Confirming earlier email correspondence between T&T & Badge. Any changes to below please advise.
Further where these stones are to be delivered to, can you provide Council contact person.
Email extract 07.10.20 from Grenville Smith. Further to our phone conversation earlier today, I have had a site walk with Nick Serle and 
Heidi Gajic from the City of Mount Gambier.


The following was discussed and decided:


1) The Girl Guides building does not have a foundation stone and the timber (individual letter) signage (40% missing) is not 
salvageable. 
2) The Baptist Church has a foundation Stone and will be retained.
3) The Aquatic Centre building has a Foundation Stone and will be retained.


Thanks


31 QL-19-046 - RFI 
- 0031


Existing Netball Court - client 
work completed


14/10/2020 19/10/2020 A-1202, CV-08-
02


No 21/10/2020 RFI Prior to site possession, and in response to VM items agreed, the City of Mount Gambier altered the southern netball court by:
1) Moving the court line marking and goal posts northeast to obtain required run off areas
2) Extending the playing area (new bitumen) east into the proposed O'Halloran Tce car park
3) Installing new link fencing to the extent of new bitumen
4) Constructing new facilities (shed) to the south 


Can you confirm these amendment are to remain? if so can you provide revised documentation for the set out of the O'Halloran Tce 
car park and associated  redesign of  storm water drainage to suit the new layout.


Should you require any site survey or further details we wait your instruction requesting this information.


30 QL-19-046 - RFI 
- 0030


Shop drawing submission - 
Structural steel HDB (Stages 03 
to 07)


13/10/2020 19/10/2020 Refer attached 
Document 
Transmittal 


No 20/10/2020 Shop Drawings Please find attached HDB shop drawings for for stages 3 to 7 with transmittal for your review and comment.


29 QL-19-046 - RFI 
- 0029


Concrete Strength Grades 13/10/2020 16/10/2020 S-00-02 No 20/10/2020 RFI- Only clarifications As discussed with SCP below are the following grades of Concrete -
1) Blinding Layer - 15Mpa
2) Pad footings and Strip footings - 40Mpa 
3) Concrete Columns, Stairs, Lift walls  and Suspended slab - 40Mpa
4) C27 column - 50Mpa
5) Ground Floor Slab - 32Mpa
6) Blockwall core filling - 20Mpa
7) Precast - 40Mpa
8) Waterproofing Admixtures - As there is waterproofing membrane to lift walls and Swiming pool retaining walls - waterproofing 
admixtures is not required in the concrete. However BADGE to issue MasterLife 300D from BASF as an alternative to specified 
Penetron for SCF review as this is the product local concrete supply contractor uses.  
9) Badge to issue mix design as part of ITP once contractor is on board. 


28 QL-19-046 - RFI 
- 0028


Volley Ball Referee Stand 12/10/2020 8/10/2020 Vol D - Sports 
Equipment 
Schedule 


No 19/10/2020 RFI Please confirm all selections for Volleyall Referee Stand is approved so we can place order.  Also confirm if we require only 1 stand as 
per finishing schedule. Refer attached.


25 QL-19-046 - RFI 
- 0025


Structural Steel RFI 03 8/10/2020 14/10/2020 Str Drgs No 15/10/2020 RFI- NO VO only clarification 
on details


Please find attached queries - 
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RFI No RFI Number Query Date 
Submitted


Date 
Required


Specification 
Drawing Ref.


Reply Date Closed 
Out


RFI Due Comments RFI Query Description


24 QL-19-046 - RFI 
- 0024


Netball Court 9/10/2020 Drawing A-1101 No 16/10/2020 RFI The western extremity (Grid 1) of the building has been set out (surveyed) to ascertain adequate working clearance to the site 
boundary hoarding on the netball courts. The set out has revealed there is only 1300mm overrun from the eastern side of the netball 
court to the building western wall. Refer attached.


23 QL-19-046 - RFI 
- 0023


Existing Tennis club - Gas 
Supply


12/10/2020 16/10/2020 Drawing H101 No 19/10/2020 RFI Gas supply feed to the Tennis Club building is shown as continuing through carpark with no work by BADGE, refer drawing H101 
(highlighted on attached).


We have now NDD discovered the existing gas line & request confirmation of the required changes to ensure the facility does not lose 
gas supply in future.


The attached survey indicates the current supply is from the existing Aquatic gas meter (to be removed) and there is no replacement 
line shown or required.


We wait your response
 


22 QL-19-046 - RFI 
- 0022


Structural Steel RFI 2 7/10/2020 12/10/2020 Structural Drgs No 14/10/2020 RFI- No VO Please refer attached queries - 


21 QL-19-046 - RFI 
- 0021


SAPN Network Query 2/10/2020 12/10/2020 12/10/2020 No 9/10/2020 RFI Nick,


I met with the Installers yesterday and have the following queries regarding the selected provisional sum cots & scope:


1. Along Margaret Street the HV conduits are to be directional bored, this location is in teh parking bays and we need this agreed in 
writing by the council. Can you provide.


2. The conduits then proceed through the Scouts driveway. This is noted as a two meter easement. Has documentation of this 
easement commenced and if so do we have an approved boundary realignment to allow the set out for us to resolve final 
documentation.


3. Can you confirm the SAPN fee deposit has been paid. As i am looking to progress with SAPN 


thanks


20 QL-19-046 - RFI 
- 0020


MGCH - Solar panels & wood 
chipper


2/10/2020 12/10/2020 9/10/2020 No 9/10/2020 RFI Nick,


Confirming that the salvage items are to be delivered to the council depot. We will be commencing disconnections next week so the 
delivery will be in the coming weeks.


Can you provide a contact for us to advise when we have a final date


Thanks


17 QL-19-046 - RFI 
- 0017


MGCH - Quality Manual - Draft 
submission


2/10/2020 12/10/2020 No 9/10/2020 Manual Nick,


Find attached our draft quality manual. Please review and advise any commentary


thanks


11 QL-19-046 - RFI 
- 0011


Project Sign Board & Screen 
Print Design 


23/09/2020 28/09/2020 0144 Prelims - 
AS4000 & A1101 
C1


No 30/09/2020 RFI 1) Please confirm the Text & Graphics for the Project Sign Board. 
    Sign Board Size to be 4m x 2.5m mounted on steel structure  with bottom of 
    sign 2m above Ground Level.


2)  Hoarding Signage - Please confirm the final signage for screen printed shade cloth 
     which is to be installed on O'Halloran Tce as per drg A-1101 C1. 


3 SA-19-046 - RFI 
- 0003


Cad files and Model 18/09/2020 11/09/2020 No 25/09/2020 Can you please issue the cad files for all disciplines and current model for the project. 
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RFI Register


RFI No RFI Number Query Date 
Submitted


Date 
Required


Specification 
Drawing Ref.


Reply Date Closed 
Out


RFI Due Comments RFI Query Description


1 SA-19-046 - RFI 
- 0001


HESS Timber Design Queries 9/09/2020 9/09/2020 9/09/2020 No 16/09/2020 N/A Please refer attached queries from HESS Timber - 
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RFI Register


Date: 28/10/2020 


QL-19-046 Mt Gambier Community & Recreational Hub


Issue No Issue raised Date 


Submitted


Date Required Date Reply Query Description Suggested resolution/ comments Closed Y/N Overdue? Days 


Overdue


Origin


QL-19-046-ISSUE-001 Markings to existing Netball courets 6/10/2020 6/10/2020 6/10/2020
Issue raised by Netball Assoc. to City Mount Gambier reguarding markings 


eveident on Netball courts. Are they by BADGE and what for.
Photos of red markings to court attached to email Yes N/A


QL-19-046-ISSUE-002 Security System 7/10/2020
Wilson Security Alarm/Patrol Report 24297 (left on site) revealed alarm was 


not ARMED overnight on 6/10/2020.


GS in discussions with Mark (maintenance City of MG) 


and Ben McPherson 06/10/2020 requested security 


monitoring be terminated after call out Friday 2/10/2020. 


Further request by GS 7/10/2020 to Nick Serle (City MG) 


for alarm monitoring be terminated to avoid further call 


outs. GS to follow up/confirm with Nick in coming days.


Yes N/A


QL-19-046-ISSUE-003 Fencing 8/10/2020 Meals on Wheels Chairperson raised issue of site fence placement/carparking


Chairperson requested fence move 6m and when were 


we building new carpark for meals on wheels promised by 


City. GS indicated new carpark not within BADGE scope 


and an issue she needed to address directly to City of Mt 


Gambier. GS contacted (by phone) Nick Serle. GS then 


further spoke to Meals on Wheels general manager Lisa. 


Fewins whom advised the fence to be located as per 


BADGE set out as all agreed previosly with City (Nick 


Serle) 


Yes N/A


QL-19-046-ISSUE-004 Tennis Club Alarm 21/10/2020
Tennis Club alarm set off at approx. 10.15am by maintenance man high 


pressure cleaning courts.
Tennis Club to reset. BADGE do not have access. No


QL-19-046-ISSUE-005 Verge Damage 22/10/2020


Resident (Jim O'hehir, via email to GS) advised of tree and verge damage at 


the intersection of Power St and Lake Terrace caused by a GEM float turning 


the corner.


GS advised Conor (GEM) by phone to immediately clean 


up and make good.
No


QL-19-046-ISSUE-006 Public Access 23/10/2020


Email received from Nick A indicated the public were driving into the site (old 


Netball carpark) to obtain a closer viewing point. The City asked for additional 


signage to advise the public its now a construction site.


GS installed signage (1.00pm 23rd October) and 


instructed contractors to keep gates closed until site huts 


established and operational.


Yes


QL-19-046-ISSUE-007


QL-19-046-ISSUE-008


QL-19-046-ISSUE-009


QL-19-046-ISSUE-010


QL-19-046-ISSUE-011


QL-19-046-ISSUE-012


QL-19-046-ISSUE-013


QL-19-046-ISSUE-014


QL-19-046-ISSUE-015


QL-19-046-ISSUE-016


QL-19-046-ISSUE-017


QL-19-046-ISSUE-018


QL-19-046-ISSUE-019


QL-19-046-ISSUE-020


QL-19-046-ISSUE-021


QL-19-046-ISSUE-022


QL-19-046-ISSUE-023


QL-19-046-ISSUE-024


QL-19-046-ISSUE-025


QL-19-046-ISSUE-026


QL-19-046-ISSUE-027


QL-19-046-ISSUE-028


QL-19-046-ISSUE-029


QL-19-046-ISSUE-030
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RFI Register


Date: 28/10/2020 


QL-19-046 Mt Gambier Community & Recreational Hub


Issue No Issue raised Date 


Submitted


Date Required Date Reply Query Description Suggested resolution/ comments Closed Y/N Overdue? Days 


Overdue


Origin


QL-19-046-ISSUE-031


QL-19-046-ISSUE-032


QL-19-046-ISSUE-033


QL-19-046-ISSUE-034


QL-19-046-ISSUE-035


QL-19-046-ISSUE-036


QL-19-046-ISSUE-037


QL-19-046-ISSUE-038


QL-19-046-ISSUE-039


QL-19-046-ISSUE-040


QL-19-046-ISSUE-041


QL-19-046-ISSUE-042


QL-19-046-ISSUE-043


QL-19-046-ISSUE-044


QL-19-046-ISSUE-045


QL-19-046-ISSUE-046


QL-19-046-ISSUE-047


QL-19-046-ISSUE-048


QL-19-046-ISSUE-049


QL-19-046-ISSUE-050


QL-19-046-ISSUE-051


QL-19-046-ISSUE-052


QL-19-046-ISSUE-053


QL-19-046-ISSUE-054


QL-19-046-ISSUE-055


QL-19-046-ISSUE-056


QL-19-046-ISSUE-057


QL-19-046-ISSUE-058


QL-19-046-ISSUE-059


QL-19-046-ISSUE-060


Page 2 of 2







 


  


 


 
 


 







City of Mount Gambier Council 
Mount Gambier Community & Recreation Hub 


Turner & Townsend 17 


APPENDIX B – T&T Superintendent’s PCG Report 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 







 


 
 
 
 


 
 


Mark Goudge 
Associate Director 
 
 
Turner & Townsend Pty Ltd 
Level 12 
19 Grenfell St 
Adelaide  SA  5000 
 
 
t: +61 (0)8 8113 0800 
e: mark.goudge@turntown.com 
w: turnerandtownsend.com 
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© Turner & Townsend Pty Ltd.  This document is expressly provided to and solely for the use of City of Mount Gambier on the Mount 
Gambier Community & Recreational Hub and takes into account their particular instructions and requirements.  It must not be made 
available or copied or otherwise quoted or referred to in whole or in part in any way, including orally, to any other party without our 
express written permission and we accept no liability of whatsoever nature for any use by any other party. 


We have expressly not taken into account the impact of the COVID-19 pandemic (or any other matter coming to our attention after the 
date of this report) and accordingly have excluded from this report any implications in relation to programme, costs, supply shortages, 
performance of parties due to shortages of labour and the inability to travel due to global and national travel restrictions, etc. Turner & 
Townsend accepts no liability for any loss or damage which arises as a result of such matters or any reliance on this report which 
assumes such matters have been taken into account. 
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1 General 
This is Monthly Report No 01 for the Mount Gambier Community & Recreational Hub project for 
the period ending on 30 October 2020.  


 Turner & Townsend Role 


Turner & Townsend signed the Contract issued by the City of Mount Gambier (CoMG) for the 
Superintendents role on 1 October 2020. 


Turner & Townsend are engaged to fulfil the role of the Project Manager for the project. 


The Design Team led by DesignInc Adelaide (DIA), as well as the Cost Manager (RLB) are directly 
contracted to CoMG.  


Project Governance, as well as Communications, were discussed and documented at the Project 
Start-Up Meeting.  


 Construction Contracts 


The Contract between CoMG and Badge Construction for the Mount Gambier Community & 
Recreational Hub project comprised of Separable Portion 1 (SP1), Separable Portion 2 (SP2) and 
Separable Portion 3 (SP3) was executed by both parties on 24 August 2020. 


 Contract Security & Insurance Certificates 


Badge Constructions have provided soft copies of Bank Guarantees and Insurance Certificates for 
the works and are included as Appendix A of this report.        


 Site Possession & Dilapidation Report 


The Principal has supplied a copy of the Site Possession Letter to Turner & Townsend with Badge 
Constructions taking possession of site on 28 September 2020.   


Badge Constructions have not yet issued a copy of their Dilapidation Report. The Dilapidation 
Report will be included within the Appendices of future reports.  


2 Program 
 Program Update 


At the execution stage, the Badge Constructions Contract depicted a Practical Completion date for 
SP1, SP2 and SP3 as follows: 


 SP1 – 29 March 2022 


 SP2 – 28 May 2022 


 SP3 – 29 March 2022 


Refer to Badge Construction and Turner & Townsend PCG Reports for further commentary on 
program. 
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 EOT Notices & Claims 


Any Notices of Delay (NOD’s) & Extensions of Time (EOT) issued by Badge Constructions will be 
outlined in the Monthly Reports for Separable Portion 1 & 3 as per the summary table below.  


Badge Constructions Contraction Contract includes for the first 20 days of inclement weather 
across SP’s 1, 2 & 3 without impact to the contractual Practical Completion date. 


2.2.1 Notices of Delay 


NOD # Cause Duration 
(days) PC Date Amended 


PC Date Status 


Separable Portion 1 & 3  


NOD-0002 Option 5 - 
documentation error 
resulting in 
additional shop 
drawing 


TBC TBC TBC TBC 


Separable Portion 2  


Nil to date      


2.2.2 Extensions of Time 


EOT # Cause Duration 
(days) PC Date Amended 


PC Date Status 


Separable Portion 1 & 3 


EOT-0001  
(NOD-0001) 


Inclement 


weather 
1 23/3/22 23/3/20*1 Pending 


Separable Portion 2  


Nil to date      


Note *1 – 19 days Inclement Weather Contingency remains in event EOT-0001 is 
approved. 


3 Cost 
 Progress Claims 


To date Badge Constructions have issued two (2) Progress Claims, each for the month of 
September 2020 and October 2020. 


Claim No./ Date Claimed Value (excl. GST) Certified Value (excl. GST) 


PC1 – September 20*2 $290,385.41 $290,385.41 


PC2 – October 20 $1,092,153.67 tba 


Total $1,382,539.08 $290,385.41 


Note *2 – PC1 has been certified by the Superintendent, but not reviewed by the Cost 
Manager as Cost Manager has not yet been appointed.  







City of Mount Gambier 
Mount Gambier Community & Recreational Hub 


Turner & Townsend                CONFIDENTIAL DOCUMENT – NOT TO BE ONFORWARDED OR DISTRIBUTED 03 


Payment of PC1 to be held until Bank Guarantees received by CoMG, as per Contract. 


 Contract Variations 


All Contract Variations (CV’s) will be instructed by way of a Superintendents Instruction. 


As of the date of this report, the following Contract Variations have been submitted and certified. 


CV No. Description Claimed Value 
(excl. GST) 


Certified Value 
(excl. GST) 


CV0 Credit all Provisional Sums -$411,898.00 Pending 


 Total -$411,898.00 Pending 


 Superintendents Instructions 


Refer to Appendix B for a copy of the Superintendents Instruction Register. 


Badge Constructions and RLB will commence reconciling Contract Variation Register’s over the 
coming reporting period for inclusion in the future Progress Claims and reflecting in the RLB 
Financial Statements containing the detail regarding Contract Variations.   


 Provisional Sums (PS) 


The executed Contract contains a number of identified Provisional Sums (PS’s). Badge 
Constructions have submitted a credit CV for the total value of the Provisional Sums.  Future 
expenditure against PC’s will be by way of CV. 


4 Quality 
 Project Management Plans – Safety 


Badge Constructions issued their project specific Work, Health and Safety Management Plan on 29 
October 2020.   


Independent audit of Badge Constructions Safety Plan will be undertaken by an independent safety 
auditor in the next reporting period.    


Badge Constructions chair and minute Site Meetings every week and the Agenda includes reporting 
with regard to Project Safety and Site Incidents.   


 Project Management Plans – Covid-19 


Badge Constructions issued their project specific Covid-19 Management Plan on 15 September 
2020 to the Project Team for their review.  


 Project Management Plans – Environmental 


Badge Constructions have issued a Project Environmental Management Plan on 29 October 2020.  
The Environmental Management Plan is yet to be reviewed by the Project Team. 


 Scope Change 


Turner & Townsend acting as the Superintendent have issued Superintendent Instructions for 
scope change as authorised by the Principal. 
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Refer to Appendix B for a copy of the Superintendents Instruction Register. 


Generally, Turner & Townsend will only issue Scope Change Instructions once we have been 
instructed by the Principal and in accordance with the Contract. 


 Consultants Inspections / Contractor Inspection & Test Plans 


Badge Constructions have submitted copies of their Inspection & Test Plans (ITP’s) for review by 
the Principal and their Design Team.  


Badge Constructions will progressively issue ITP’s which will be reviewed by the Design Team over 
the coming reporting periods.   


The Principal has confirmed that their Design Team have allowed for Site Inspections, as part of 
their Service provision, to ensure Badge Constructions comply with the Contract deliverables. 
Typically, this will take place post the Site Meetings which are currently held on a weekly basis. 
That said and generally, the COVID-19 issue has, on occasion, precluded Site Inspections from 
taking place. In lieu, Badge Constructions and the Design Team have relied on on-site video 
conferencing, site images and written correspondence to facilitate this consultant review.   


 Samples & Prototypes 


Badge Constructions have submitted their Samples & Prototypes Register for review by the 
Principal and their Design Team.   


The Design Team will review the samples and prototypes, as required, for compliance with the 
Contract deliverables. 


 Site Meetings 


Badge Constructions chair and minute Site Meetings on a weekly basis. 


The Agenda for the meetings includes a review of Health, Safety & Environment, Client Items, 
Consultant Discipline Items, Construction Program Status & Key Risks, Contractor Requests for 
Information (RFI’s), Authorities, Shop Drawings / Workflows / Samples, Progress Claims / 
Variations / Provisions Sums as well as Building Code & Industrial Relation items. 


 Authority Approvals 


The Principal is responsible for securing all Authority Approvals associated with Building Rules 
Consent and Full Development Approval. 


5 Dispute Resolution 
 Dispute Status 


Nil to report. 
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6 Project Risks & Issues 


Item 
No. 


Topic Issue & Commentary 


1 COVID-19 The COVID-19 issue is fluid, but to date, restrictions on meeting 
regimes and site visits have been applied.  


Further, the supply of materials and labour to the site may be 
impacted and will continue to be monitored in the weekly 
Construction Meetings. 


2 Inclement Weather Inclement weather remains a project risk. Partial mitigation is 
achieved via 20 day Inclement Weather contingency included 
within Contract.  


3 Impending CV - 
Modifications to 
Structure 


Impending Contract Variation due to amendment to building set 
out to accommodate changed structural member sizes. Costs not 
yet determined. 


4 CV Risk – Sub-grade 
preparation 


Badge have been instructed to proceed with sub-grade 
preparation in line with Contract documentation, but believe this 
to be a scope adjustment due to differing interpretation of the 
documents.  
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APPENDIX A – Bank Guarantees & Possession of Site                
     (incl. Insurance Certificates) 


 
 


  























 
 


 
 
 
 


 


 


Turner & Townsend Pty Ltd 
ABN 84 115 688 830 
 


 


30th September 2020 
 
Mark Wyatt 
Group Construction Manager 
Badge Construction (SA) Pty Ltd  
 
e: mark.wyatt@badge.net.au 


Level 12 
19 Grenfell Street 
Adelaide SA 5000 
 
+61 (0)8 8113 0800 
www.turnerandtownsend.com.au 


 


 


RE: MGCRH Project – Site Possession – Contract Ref: AF19/359  


On behalf of the Principal and as per Clause 24.1 of the Contract, the Principal grants site possession to 


Badge Constructions as of the 28th September, 2020.   


Turner & Townsend Thinc note that Badge Constructions declined the opportunity to take possession of the 


site as per the date in the Contract. That is, within 14 days of the execution of the Contract which took 


place on the 24th August, 2020.   


Please refer to the attached Insurance Certificates as issued by Badge Constructions.  


Should you have any queries regarding the contents of this letter, please do not hesitate to contact Turner & 


Townsend Thinc.  


 


Yours faithfully 


 


Nick Argyros 


MGCRH Project Manager 
Associate - Turner & Townsend Thinc Pty Ltd 


e: nick.argyros@turntown.com 


cc: 


1. Andrew Meddle – CoMG; 


2. Barbara Cernovskis – CoMG; 


3. Nick Serle – CoMG; 


4. Lisa Hinton – CoMG; 


5. Mark Goudge – T&TT; 


6. Ben Luppino – DIA; 


7. Grenville Smith – Badge Constructions; 


8. Steve Crowther – Badge Constructions; and 


9. Mahesh Ghodke – Badge Constructions. 
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STD DOC [Certificate of Currency for BADGE - 15/09/2020 - NATIM] 


25 August 2020 


 


Certificate of Currency Our Ref: 038443 


INSURANCE CLASS Contract Works


POLICY HOLDER Badge Group Holdings Pty Ltd 
Badge Constructions (Qld) Pty Ltd  ABN 63 092 774 662 
Badge Constructions (SA) Pty Ltd  ABN 85 008 015 496 
Badge Constructions (WA) Pty Ltd  ABN 31 099 721 089 
Badge Project Management Pty Ltd  ABN 78 096 918 759 
Badge Management Pty Ltd ABN 11 115 076 072 
NACP Projects Australia Pty Ltd ABN 18 618 481 486 


This Policy also insures other parties as specified in the definition 
of the Insured herein. 


ADDITIONAL INSURED City Of Mount Gambier 


PROJECT DETAILS Mount Gambier Community Hub 
Contract Value  $57,335,247 
Commencement Date  16 September 2020 
Date for Completion  28 May 2022 
Defects Period  12 months from Completion 


INSURED OPERATIONS All Contracts of any kind or description undertaken by or on behalf 
of the Named Insured and; 


1. Commenced during the Period of Insurance; 


but shall not include Excluded Contracts unless endorsed onto 
this Policy 


EXCLUDED CONTRACTS The following contracts are specifically excluded from this policy, 
these types of contracts will need to be referred to Insurers for 
consideration under either this policy or potentially a single project 
policy.  Any contracts;  


Where the original estimated Contract Value exceeds 
$60,000,000 below the 25th Parallel South  


Where the original estimated Contract Value exceeds 
$15,000,000 above the 25th Parallel South unless agreed to prior 
to the projects commencement  


Marsh Pty Ltd 
ABN  86 004 651 512 


Level 1 
148 Frome Street 
ADELAIDE  SA  5000 
GPO Box 1693 
ADELAIDE  SA 5001 


Tel +61 8 8418 0288 
Fax  +61 8 8223 6903 


www.marsh.com.au 
 







STD DOC [Policy Certificate of Currency for BADGE - Policy 38443 - 06/07/2020 - NATIM] 2 


Where the original estimated Construction Period exceeds 24 
Months  


Where the Defects Liability period exceeds 12 Months  


Where the Project Site is located outside of the territorial Limits  


PROJECT COMMENCEMENT  
PERIOD Contracts commenced during the following policy period 


 From: 30 June 2020 at 4 PM Local Time (SA). 


To: 30 June 2021 at 4 PM Local Time (SA). 


CONSTRUCTION PERIOD Not more than 24 Months, including up to 4 weeks performance 
testing. 


MAINTENANCE 12 months any one contract. 


GEOGRAPHICAL SCOPE Anywhere in the Commonwealth of Australia 


LIMITS OF LIABILITY Limit of Liability any one Occurrence at any one situation: 
Contract Works $60,000,000 
Existing Property Not Covered 
Construction Plant and Equipment including  
Hired in Plant (limit any one loss) $300,000 
Escalation Percentage  15.00% 


Sub Limits of Liability 
Removal of Debris and Other Costs  $6,000,000  
Expediting Expenses $500,000 
Professionals’ Fees $6,000,000  
Temporary Protection/Government and other Fees $500,000 
Search and Locate Costs $250,000 
Claims Preparation Costs $500,000 
Local Authorities $500,000 
Sue and Labour $250,000 
Transit $500,000 
Offsite Storage $500,000 


INSURER PROPORTION POLICY NUMBER 
Allianz Global Corp and Specialty 100.000% 99 0009109 CMD  


This certificate of currency provides a summary of the policy cover and is current on the date of issue. It is not intended to 
amend, extend, replace or override the policy terms and conditions contained in the actual policy document. This certificate 
of currency is issued as a matter of information only and confers no rights upon the certificate holder. We accept no 
responsibility whatsoever for any inadvertent or negligent act, error or omission on our part in preparing these statements or 
in transmitting this certificate by email or for any loss, damage or expense thereby occasioned to any recipient of this letter. 


 
Matthew Nation 
Divisional Manager 
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15 September 2020 


 


Certificate of Currency Our Ref: 039860 


INSURANCE CLASS Public & Products Liability


INSURED Badge Group Holdings Pty Ltd 
Badge Constructions (Qld) Pty Ltd  ABN 63 092 774 662 
Badge Constructions (SA) Pty Ltd  ABN 85 008 015 496 
Badge Constructions (WA) Pty Ltd  ABN 31 099 721 089 
Badge Project Management Pty Ltd  ABN 78 096 918 759 
Badge Management Pty Ltd ABN 11 115 076 072 
NACP Projects Australia Pty Ltd ABN 18 618 481 486 


and/or affiliated and/or subsidiary and/or controlled companies as 
defined in the Corporations Law of Australia now or previously 
existing or hereafter formed or acquired. 


OTHER INSUREDS Prinicipals, Construction/Project Managers and all contractors and 
subcontractors and other parties as required by contract or 
agreement for their respective rights and interests. 


Architects, Engineers, other Consultants and Suppliers for the on-
site activities only 


All others as defined herein, all for their respective rights and 
interests. 


ADDITIONAL INSURED City Of Mount Gambier 


PROJECT DETAILS Mount Gambier Community Hub 
Contract Value  $57,335,247 
Commencement Date  16 September 2020 
Date for Completion  28 May 2022 
Defects Period  12 months from Completion 


INTEREST INSURED  All Contracts and/or Work of every kind and description 
whatsoever commenced by or for the Insured during the Policy 
Period in connection with their Business as defined and where the 
Contract price at inception does not exceed $60,000,000 


 Cover is automatically granted by this Policy at the terms and 
conditions Except for referral contracts as listed below: 


Marsh Pty Ltd 
ABN  86 004 651 512 


Level 1 
148 Frome Street 
ADELAIDE  SA  5000 
GPO Box 1693 
ADELAIDE  SA 5001 


Tel +61 8 8418 0288 
Fax  +61 8 8223 6903 


www.marsh.com.au 
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 with an estimated construction period, at the commencement 
of the contract, exceeding twenty-four (24) months; or 


 with maintenance/defects liability period exceeding eighteen 
(18) months; or  


 with underpinning, underground, bridging and dam works; or 


 with Tunnelling work; 


 Mines; 


 Airside 


PROJECT COMMENCEMENT  
PERIOD Contracts commenced during the following policy period 
 Section 1 – Contruction Period  


From: 30 June 2020 at 4:00pm Local Time (SA). 


To: 30 June 2021 at 4:00pm Local Time (SA).Maximum 
Construction Period 24 Months any one Contract 


Including any testing and commissioning period 


Section 2 - Maintenance/Defects Liability Period 
Maximum Maintenance/Defects Liability Period 18 Months any 
one Contract 


TERRITORIAL LIMITS Anywhere in the Commonwealth of Australia. 


LIMITS OF LIABILITY $50,000,000 any one Occurrence or series of Occurrences arising 
out of the one event/unlimited in the aggregate with respect to the 
number of Occurrences during the Policy Period, but limited to 
$50,000,000 in the aggregate per project per annum for one 
Occurrence or series of Occurrences arising out of the one event 
with respect to Completed Operations and/or Products Liability. 


INSURER PROPORTION POLICY NUMBER 
1. Primary $10 Million 


AIG Australia Limited 100.000% 0300023271 


2. Excess $40 Million 
Insurance Aust Ltd T/a CGU  100.000% 10M8270871 


This certificate of currency provides a summary of the policy cover and is current on the date of issue. It is not intended to 
amend, extend, replace or override the policy terms and conditions contained in the actual policy document. This certificate 
of currency is issued as a matter of information only and confers no rights upon the certificate holder. We accept no 
responsibility whatsoever for any inadvertent or negligent act, error or omission on our part in preparing these statements or 
in transmitting this certificate by email or for any loss, damage or expense thereby occasioned to any recipient of this letter. 


 
Matthew Nation 
Divisional Manager 
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SUPERINTENDENTS INSTRUCTION


1 22‐Oct‐20 Badge Constructions QL‐19‐046‐RFI‐0027 BRC Documentation We have requested BRC documentation for site previously. Can you 
provide a a stamped copy for site (legislative requirement) & an electronic 
copy for our records. As work has commenced this should be considered 
urgent. Thanks


TRANSMITTAL 


Badge are to find attached the following documents:


1. Planning Consent (South Australia ‐ Regulation under the D~t, 1993 ‐ 
Development Plan Cons...);
2. Building Rules Consent (Privately Certified Decision Notification Form ‐ 
DA 38101942019 ‐ DA 381...AM‐9.9.20); and
3. Development Approval (Development Approval ‐ DNF and Conditions ‐ 
DA 381 0194 2019 ‐ 5A Margaret ~ City of Mount Gambier).


Stamped documents are available for download from the following url:


https://mountgambier‐
my.sharepoint.com/:b:/g/personal/kallen_mountgambier_sa_gov_au/EUx
WPe8WKatHrr7EquZyW9YB5hifNH2klD0N_DISaN7gmA?e=aMm62h


Badge are to construct in accordance with the Consents and the stamped 
drawings so that the Conditions of Consent are achieved.


2 21‐Oct‐20 Badge Constructions n/a Northern Carpark ‐ Temporary line 
marking & traffic signage


Further to email correspondence between Badge, Turner & Townsend & 
Design Inc, subject: MGCRH ‐ Site Fencing & Site Establishment Plan, dated 
20/10/20 & 21/10/20.


Badge are instructed to provide to the Principal's Agent and 
Superintendent a marked up plan showing temporary line marking & traffic 
signage to the public carpark, for purpose of improving ease of use and 
safety to the public, by close of business Thursday 22/10/20.


3 22‐Oct‐20 Badge Constructions n/a For Construction Documentation 
Issue ‐ Document Issue No. 92


n/a TRANSMITTAL ‐ Document Issue Transmittal No. 92


Formal issue of For Construction documents issued to Badge by DesignInc 
Adelaide via Document Issue Transmittals No. 92 & associated download 
link.


Copy of transmittal accompanies this SI.


RequestDate ResponseSubjectTo 1 Company RFI #


AF19/359
Mount Gambier Community & Recreation Hub







4 22‐Oct‐20 Badge Constructions n/a For Construction Documentation 
Issue ‐ Document Issue No. 93


n/a TRANSMITTAL ‐ Document Issue Transmittal No. 93


Formal issue of Change Register & associated drawings issued to Badge by 
DesignInc Adelaide via Document Issue Transmittal No. 93 & associated 
download link.  


DesignInc Adelaide provide the following comment in relation to the 
Change Register & associated drawings:


'there are also 6 hydraulic Drawings, with revision C, to supersede those 
issued yesterday, there is no change between those issued yesterday, with 
the exception of clouding on the drawings to coordinate with change 
register'


Copy of transmittal accompanies this SI.


5 28‐Oct‐20 Badge Constructions n/a Northern Carpark ‐ Temporary line 
marking & traffic signage


Badge request instruction for the installation of temporary traffic 
management signage for Olympic Park car park.


Badge are instructed to install traffic management signage & linemarking 
to the Olympic Park car park as per the mark‐up included on the following 
page.


This work is required to make to improve ease of use of the car park and 
safety to the public, required due to temporary modifications to the car 
park by Badge.


This SI is an extension to SI#2 issued previously. 
6 29‐Oct‐20 Badge Constructions QL‐19‐046‐RFI‐0033 RFI#33 ‐ Option 5 Badge request direction in response to RFI#33 Badge are instructed to proceed with the 'Option 5' amedments depicted 


in the drawings included in the attached Transmittal No. 103 and accessible 
via the DesignInc Adelaide link included within email from Natalia Di Sisto 
(DIA) titled: Document Issue No. 103 ‐ A18‐0050 CoMG ‐ RFI 33 Option 5 ‐ 
updated architectural drawings and SCP connection detail sketches. 


Both Transmittal No. 103 and the email referenced above are issued with 
this SI.


7 29‐Oct‐20 Badge Constructions QL‐19‐046‐RFI‐0036 Civil Sub‐grade Badge request instruction confirming requirements for sub‐grade 
preparation.


Badge are instructed to proceed with the preparation of sub‐grade in 
accordance with the contract documentation, as summarised in the 
attached letter from SCP to DesignInc Adelaide and accompanying email 
from Nick Argyros, both dated 28 October 2020.
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Project Number A18-0050 


Project Title 
City of Mount Gambier - 
Community & Recreation Hub 


Report No 1 


Date 29 Oct 2020 


 


 


 


 


Distribution    


Nick Argyros Project Manager  Turner & Townsend 


To be distributed to PCG attendees via Turner & Townsend. 
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Progress This Month Status Action Comment 


Site Fencing & Hoardings installed Complete  Graphics & signage ongoing 


Civil set out and commencement of groundworks / carparks Ongoing   


Timber shop drawing & engineering with Hess  Ongoing Badge  


Adoption of international timber supply co-ordination Ongoing DI/SCP/Badge  


RFI process - 59 received to date.  Ongoing DI/Badge Refer RFI register attached 


    


 


 


 


 


The Month Ahead Status Action Comment 


Structural shop drawings, RFIs and coordination   On-going Badge/DI/SCP  


Civil works, base prep and footing preparation  On-going Badge  


RFI responses on going – mainly structure and civil to date  On-going  All Will need to set priority list with 
contractor to maintain program. 


    


    


 


 


 


 


 


Scope Changes + Value Added Date Status Action Comment 


Lift substitution  On-going Badge/DI Awaiting substitution form 


Grid alignments to suit Timber column sizes in courts  On-going DI/SCP 
C2 drawings issued 28/10 
Additional drawings to follow 
30/10 


Timber structure to Pool hall. Use of CLT in lieu of 
purlins/ply for buildability.  


 On-going Badge Hess to provide shop drawings 


Potential expansion joint in roof between steel/timber 
structure to aid construction programming.  26/10 On-going Badge Awaiting details from Badge 
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Client / Contractor Input Required Status Action Comment 


Graphics for hoardings, will require input from Client (government 
signage requirements) On-going CoMG/DI Update graphics / signboard 


Safety in Design Meeting  Required DI 
DI to update register and 
distribute, prior to meeting with 
client/contractor 


    


 


 


 


 


Issues / Concerns / Risks / Opportunities Status Action Comment 


Safety in Design Register to be updated to include VM items On-going DI 
meeting with Client / contractor 
to maintain moving forward 


Program of timber structure delivery to pool hall On-going  Latest indicative information was 
may delivery for timber. 


Issue – RFI and shop drawing timing. Refer Register –    


59 received. 33 closed. 20 outstanding – 6 shop drawings under review.  
(16 received in 24 hours prior to report preparation) - Note shop drawings are issued by the contractor as RFIs. 


Inspections for reinforcement prior to pouring to be co-ordinated with Contractor.  - Expecting 3 – 4 inspections /week for 2 
months. 


 


 


 


 


Programme  % Complete Comment 


Architecture  5%  


Services  0% Minimal input required to date 


Structural / Civil  5% Shop drawings and coordination 


Aquatic  0% Minimal input required to date 


Landscape  0% Not expected until mid 2021 
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RFI Register
Project # A18-0050 Closed out


Client City of Mount Gambier Active


Project Name Community and Recreation Hub


Contractor Badge Constructions


Date 29 October 2020


RFI # Date Received Item Response Responded Potential Variation Comments


1 01.09.2020 HESS Timber Queries HESS Timber Queries (Consolidated 
Responses)


07.02.2020 No Ongoing communication, multiple 
responses


2 08.09.2020 Site fencing Response via e-mail - not submitted as a 
formal RFI


08.09.2020 No


3 18.09.2020 Request for CAD files and Model Issue Revite Model for information only. 
CAD files will not be issued.


22.09.2020 No


4 18.09.2020 Grout under base plate and Epoxy Grout Responses supplied by SCP 22.09.2020 No


5 18.09.2020 Unfactored Reaction Forces Responses supplied by SCP 23.09.2020 No


6 22.09.2020 Contractor insurances No Response Required


7 NOT ISSUED TO DESIGN TEAM


8 NOT ISSUED TO DESIGN TEAM


9 NOT ISSUED TO DESIGN TEAM


10 23.09.2020 SCP to confirm Steel member sizes SCP Provided updated drawing 28.08.2020 Potentially


11 23.09.2020 Project Sign Board Specs
Hoarding Signage


Ongoing


12 NOT ISSUED TO DESIGN TEAM


13 24.09.2020 50m pool survey Badge to provide detailed drawings 30.09.2020 No No action for Design Team. Action 
with Badge. 


14 25.09.2020 Civil Options T&T provided response 03.10.2020 No


15 30.09.2020 Operable Wall panel finish Refer PDF in Alfred 08.10.2020 No


16 02.10.2020 Pedestrian Path from O'Halloran to Margaret St Clsoed out By T&T


17 NOT ISSUED TO DESIGN TEAM


18 02.10.2020 Holding Down Bolts Shop Drawings - Zone 2 & 
3


Refer PDF in Alfred 16.10.2020 No Shop Drawings have 14 day response 
time as per contract.


19 NOT ISSUED TO DESIGN TEAM


20 NOT ISSUED TO DESIGN TEAM


21 02.10.2020 SAPN Network Query To be closed out by T&T


22 07.10.2020 Structural Queries Responses supplied by SCP 14.10.2020 No


23 12.10.2020 Gas supply for Tennis/Netball Clubrooms 27.10.2020


24 09.10.2020 Building Setout and proximity to existing 
Netball Courts


Refer PDF in Alfred 08.10.2020 No


25 08.10.2020 Structural Queries 20.10.2020 Yes


26 12.10.2020 Stormwater - 50m pool concourse drainage Responses supplied by SCP 14.10.2020 No


27 12.10.2020 Request stamped copy of BRC documentation T&T provided response 12.10.2020 No


28 12.10.2020 Volleyball Referee Stand Approval Request To be closed out by T&T


29 13.10.2020 Concrete Grades Badge discussion with SCP - Badge 
followed up with record of phone call


13.10.2020 No


30 13.10.2020 Holding Down Bolts Shop Drawings - Stages 3 
to 7 with SCP


31 13.10.2020 Existing Netball Court Location vs Proposed 
Carpark


with DI to set out. Delayed by site 
survey informaiton from Badge


32 NOT ISSUED TO DESIGN TEAM


33 14.10.2020 Timber Column Sizes Responses supplied by SCP 16.10.2020 Yes
34 14.10.2020 Structural Steel RFI 4 26.10.2020
35 15.10.2020 Lift Shaft opening Lift Opening Sizes provided 19.10.2020 No
36 16.10.2020 Compaction results for O'Halloran Carpark 23.10.2020 Claimed - No Ongoing commentary following
37


16.10.2020
HESS Queries regarding timber treatment and 
base plate 27.10.2020 No


38
16.10.2020


Structural change requests in pool zone to 
separate timber form steel due to lead times 24.10.2020 No


39
16.10.2020


H1 type light fittings in pool area with ceiling 
change with ACOR


40
16.10.2020


RL to underside of light to determine dropper 
length 26.10.2020 No


41 19.10.2020 Operable Wall shop drawings Shop Drawings have 14 day response 
i42


19.10.2020 Sports equipment shop drawings


To be rejected. Issued Design team 
tender drawings to design team as 
shop drawings.


43 23.10.2020 Use of impact roller below ground level with SCP
44 20.10.2020 Scorers Table 26.10.2020
45 20.10.2020 Structural Steel RFI 5 and 6 with SCP
45 21.10.2020 Margaret St Crossover Duplicate Consolidate with 59
46 22.10.2020 no footing below block walls to pool lower level with SCP
47


23.10.2020


Set out and size of O'Halloran St Crossover, 
civil drawings states to be confirm by traffic 
consultant


48 23.10.2020 Timber Columns Zone 1 & 2 Shop Drawings 26.10.2020 Shop Drawings have 14 day response 
i
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49 23.10.2020 Building setout - Drawings A1200 vs CAD 27.10.2020
50 23.10.2020 Civil Inpsection and Hold Points
51 23.10.2020 New vehicle crossover Duplication Consolidate with 59
52 24.10.2020 Asphalt mix designs With SCP
53 NOT ISSUED TO DESIGN TEAM


54 26.10.2020 Inspection request Inspection undertaken 27.10.2020 No response required.
55 27.10.2020 Lift Proposal Hold - Awaiting subsitution approval for
56 28.10.2020 Lift shop drawings Withdrawn / Re-issued. Not specified product. Hold Hold - Awaiting subsitution approval for
57 29.10.2020 50m Pool shelter


58 NOT ISSUED TO DESIGN TEAM


59 28.10.2020 Maragaret Street Crossover Refer RFI 45 & 51  also
60 NOT ISSUED TO DESIGN TEAM


61 28.10.2020 Hoist and stage curtains
62 28.10.2020 Pad footing clarification
63 28.10.2020 Column Dimensions
64 28.10.2020 Compaction Requirements 29.10.2020 Urgent
65 28.10.2020 Concrete mix submission
66 28.10.2020 Strucutral steel RFI 7 With SCP
67 29.10.2020 Steel cutting list NO action with Design Team
68 29.10.2020 Zone 2 & 3 strucutral steel shop drawings Shop Drawings have 14 day response 


i69 29.10.2020 Plant platform access
70 29.10.2020 External Strucutral Steel Finish
71 29.10.2020 Compaction test results Zone 1 & 4
72 29.10.2020 Temporary propping
73 NOT ISSUED TO DESIGN TEAM


74 29.10.2020 Footing inspections 
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1 Key Issues and Activities Completed in this period 


1.1 Design related Activities (Incl site meetings) 


WORK ELEMENT KEY ISSUES & RISKS RECOMMENDATIONS 


Weekly Site Meetings 


20/10/2020 


No Issues   


1.2 Delivery Phase (Construction Activities ) 


WORK ELEMENT ACTIVITIES COMPLETED OTHER COMMENTS 


Civil works  subgrade testing Review of test certificates  Submission rejected due to 
non-conformances. Ref RFI 36 


Earthworks Proof Rolling Zone 
1  ( 28/10/2020) 


Virtual site inspection 
attendance  


Proof rolling undertaken is 
satisfactory with soft areas 
identified to be remediated by 
tyning and aerating to remove 
excessive moisture  to obtain  
MC and re roll to achieve 
required compaction. REF 
Geotechnical report.  


Earthworks Subgrade 
preparation meeting 
28/10/2020 


Discussion as to the suitability 
of subgrade material and 
whether attaining OMC prior 
to compaction as specified 
constitutes a variation or 
latent condition  


Refer to formal RFI 36  
response , No variation since 
the subgrade preparation 
notes  clearly indicate  that 
compaction is to be 
undertaken at OMC.  
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2 Design Correspondence 


2.1 RFI’s / Construction Correspondence 


WORK ELEMENT REFERENCE 
DATE 
RESPONDED/REQUESTED 


Earthworks  RFI 36  Confirming that: 


1 the Geotechnical report for 
subgrade preparation applies 
to the building platforms as 
noted on the structural 
drawings  


2 That the Subgrade 
preparation notes on the civil 
drawings apply to the civil 
works (external to buildings) 


RFI 64 Clarified the applicability of 
compaction to fill areas from 
the Civil Notes sheet are those 
under “Compaction notes” 
and Not those under 
“’Earthworks Notes “  
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1 Key Issues and Activities Completed in this period 


1.1 Design related Activities (Incl site meetings) 


WORK ELEMENT KEY ISSUES & RISKS RECOMMENDATIONS 


Weekly Site Meeting 
(13/10/2020) 


RFIs and general minutes  


Weekly site meeting 
(20/10/2020) 


RFIs and general minutes  


Meeting with HESS and 
Badge (26/10/2020) 


Pool timber redesign: 
Discussion of loads, - 10kg/m2 
for services + light Gantry  


SCP to provide forces from 
eaves overhang and wind 
forces from western side of 
building to HESS to design. 


Weekly site meeting 
(27/10/2020) 


Redesign of zone 3 timber 
column connections for 
foreign source timber 
required asap. Delay of 
constructing Pool roof and 
implications on adjacent steel 
structure and temp support 
required 


Badge to send proposed 
temp support sketch for SCP 
to review and provide a Fee to 
provided Temp support 
advice / details for adjacent 
steel 


Redesign of Timber details for 
Zone 2 and 3 timber columns 
(foreign sourced timber) 


Sketches produced and 
issued 28/10/2020 


SCP to produce a dwg of the 
revised details to be issued 
asap. 
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1.2 Construction Activities (Inspections) 


WORK ELEMENT ACTIVITIES COMPLETED OTHER COMMENTS 
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2 Design Correspondence 


2.1 RFI’s / Construction Correspondence 


WORK ELEMENT REFERENCE DATE RESPONDED 


HD bolt shop dwgs zone 2 and 3 
review  


RFI  18 12/10/2020 


Steel shop detailing questions  RFI 22 14/10/2020 


Foreign timber column size for 
zone 2 and 3 (alternative to dwgs) 


RFI 33  14/10/2020 


Steel shop detailing questions RFI 25 20/10/2020 


HD bolt shop dwgs stages 3-7 
review  


RFI 30 22/10/2020 


Steel shop detailing questions RFI 34 25/10/2020 


Timber column shop dwgs Zone 2 
and 3 review  


RFI 48 26/10/2020 


Timber finishes RFI 37 26/10/2020 
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1 Monthly Progress Report 


1.1 Introduction 


The following report summaries the activities completed by ACOR Consultants over the last month for 
the mechanical, electrical, fire and hydraulics services disciplines. The report also contains a list of 
outstanding site defects or non-conformances for each discipline that are yet to be rectified, based on 
site observations undertaken this month and previous months. 


During the month of October 2020, a site inspection was not conducted by ACOR staff this month. 


1.2 Status of Services on site  


The following table gives an overview of the status of works on site for each discipline and what has 
been completed to date. 


Table 1: Status of Services on Site 


Discipline Area / Level Status 


Mechanical Nothing to note this month Nothing to note this month 


  


  


  


Electrical Nothing to note this month Nothing to note this month 


  


  


  


Fire Nothing to note this month Nothing to note this month 


  


  


  


Hydraulics Nothing to note this month Nothing to note this month 
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1.3 Consultant Scope Undertaken in Office 


The following table summarises the scope of work undertaken by ACOR Consultants during the last 
month and also lists any outstanding RFIs or reviews that are still work in progress. 


Table 2: Consultant Scope Undertaken in Office 


Discipline Item Status 


Mechanical Nothing to note this month  


  


  


  


Electrical RFI# 0039 – Zone 1 – Suspended Lights Awaiting Formal 
RFI from Builder. 
Outstanding 


  


  


  


Fire Nothing to note this month  


  


  


  


Hydraulics RFI# 0023 – Existing Tennis Club – Gas Supply Responded To. 
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1.4 Safety 


The following table list out any major safety issues, concerns or near misses that have arisen during 
the reporting period. 


Table 3: Safety Concerns 


Discipline Safety Concern 


Mechanical Nothing to note this month 


 


Electrical Nothing to note this month 


 


Fire Nothing to note this month 


 


Hydraulics Nothing to note this month 


 


A SWMS has been prepared by ACOR Consultants which covers all team members that are attending 
site. 


1.5 Site Inspection Defects Items 


The following table lists all the current defects items on site as observed during the reporting period 
and from previous months, which have yet to be rectified. 


Table 4: Services Defects Items 


Discipline Item Photo 


Mechanical Nothing to note this month Nothing to note this month 


  


  


  


Electrical Nothing to note this month Nothing to note this month 


  


  


  


Fire Nothing to note this month Nothing to note this month 


  


  


  


Hydraulics Nothing to note this month Nothing to note this month 
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Discipline Item Photo 
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QS File Path 
RLB.com 


29 October 2020 


 


Turner and Townsend 


Level 12, 19 Grenfell Street 


Adelaide 


SA  5000 


 


Attention:  Nick Argyros  
 Associate  


Dear Nick 


MOUNT GAMBIER COMMUNITY AND RECREATIONAL HUB 


PCG REPORT NO. 1 


This Financial statement prepared by Rider Levett Bucknall is an assessment of the total commitment 


and remaining available contingency based on the following assumptions; 


▪ That the current main contractor, Badge and their associated sub-contractors will complete their 


work. 


▪ That the current separate Contractors will complete their work. 


▪ That all claims, variations and extension of time claims either approved, submitted and pending 


have been forwarded to Rider Levett Bucknall. 


▪ That the work will be completed by the contract date or extended date for practical completion in 


accordance with the information supplied in writing to Rider Levett Bucknall on or before the date 


of this statement.  


If, after the date of this statement, the main contract, any sub-contract or any separate contract is 


terminated or if any current date for practical completion is not achieved or is extended further, then 


the Financial Statement as outlined herein will need to be amended. 


This report provides the financial position of the project at this time based on the following 


information: 


▪ Available information received up to 29 October 2020 


We trust that our report is of assistance and will be pleased to provide any further information, which 


you may require upon request.   


Yours faithfully 


 


John Drills 


Managing Director 


Rider Levett Bucknall 


john.drillis@au.rlb.com 


  



mailto:john.drillis@au.rlb.com
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1.0 EXECUTIVE SUMMARY 


This Cost Management Report prepared by Rider Levett Bucknall for the Mount Gambier Community 


and Recreational Hub, at Mount Gambier summarises the current financial position of the project and 


includes an assessment of the total commitment and remaining available contingency. 


RLB understand the project budget for this portion of works is $65,247,733.93. 


Our report has been prepared on a GST exclusive basis. 


1.1 PROJECT BUDGET SUMMARY 


The following is a summary of the Project Budget and variance from last report. 


Ref. 


Sec 


Costs Budget  Current 


Estimated 


Final Cost  


Previous 


Estimated 


 Final Cost 


Variance from 


last report 


Status 


1.0 Contract Works $57,335,248 $57,412,198 N/A N/A G 


1.1 Construction 


Contingency 


$4,300,143 $4,223,193 N/A N/A G 


2.0 Professional Fees $2,696,865 $2,696,865 N/A N/A G 


3.0 Statutory Charges $525,478 $525,478 N/A N/A G 


4.0 Other $390,000 $390,000 N/A N/A G 


Total Cost $65,247,734 $65,247,734 N/A N/A  


 


G Green  Proceeding within expectations. 


O Orange Progress to be monitored. 


R Red Not proceeding within expectations. 
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2.0 CONSTRUCTION COST 


2.1 SUMMARY 


The following is a summary of the Construction Costs to date. 


Construction Costs Contract Sum 
Approved 


Variations 


Recommended 


/ Submitted 


Variations 


Estimated 


/ Potential 


Variations 


Current 


 Estimated  


Final Cost 


Trade Works $56,923,350 Nil Nil $76,950 $56,999,300 


Provisional Sums  $411,898 Nil Nil Nil $411,898 


Total Cost (Ex GST) $57,335,248 Nil Nil $76,950 $57,412,198 


 


We refer you to “Appendix A” of this report for a breakdown of variations. 


2.2 VARIATIONS TO CONSTRUCTION COST 


Variations to the contract can be summarised by status as follows and via category in the second 


table. 


Summary by Status 


Variation Component 


Last Month This Month 


No Cost No. Cost 


Approved Variations – 


CSA Issued 
- Nil - 


Nil 


Recommended Variation - Nil - Nil 


Submitted Variations  - Nil - Nil 


Estimated Variations  - Nil 5 $76,950 


Potential Variations  - Nil - Nil 


TOTAL - Nil 5 $76,950 
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2.3 PROVISIONAL SUMS 


Construction Costs Provisional Sum 
Approved 


Adjustment 


Adjusted 


Provisional Sum 


PS01 – Client Contingency $100,000 Nil $100,000 


PS02 – SA Water Sewer 


disconnection (2 Off) 
$1,310 


Nil 
$1,310 


PS03 – SA Water new sewer 


connection (Margaret Street) 
$16,190 


Nil 
$16,190 


PS04 – SA Water 50mm Meter 


(Margaret Street) 
$7,100 


Nil 
$7,100 


PS05 – SA Water meter 


disconnections 
$2,840 


Nil $2,840 


PS06 – APA Gas Disconnection $1,000 Nil $1,000 


PS07 – APA new gas 


connection 
$500 


Nil $500 


PS08 – SA Water Trade Waste 


Application 
$500 


Nil $500 


PS09 – SA Water new fire 


connection 
$14,250 


Nil $14,250 


PS10 – Contaminated Materials $20,000 Nil $20,000 


PS11 – SAPN Civil Works $229,500 Nil $229,500 


PS12 – Feature light to Foyer $8,000 Nil $8,000 


PS13 – Floor Hardener $30,000 Nil $30,000 


PS14 – Value Management 


Items 
$60,000 


Nil $60,000 


PS15 – Credit Electrical Lighting -$52,292 Nil -$52,292 


PS16 – Credit External Gas Hot 


Water Plant 
-$27,000 


Nil -$27,000 


Total Cost (Ex GST) $411,898 Nil $411,898 
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2.4 CONSTRUCTION CONTINGENCY 


 


A Contingency of $4,300,143 was included within the base budget. The graph below indicates the 


assumed cumulative use of the construction contingency during the construction phase of the project 


and compares this with approved variation commitment and total contingency commitment (which  


includes recommended, claimed, estimated and potential variations).  At this point the forecast 


construction contingency expenditure remains at $0, however $76,950 of estimated variations have 


been raised by BADGE. 
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3.0 OTHER PROJECT COSTS 


The following is a breakdown of Other Project Costs as provided by T&T. 


Items 2 / 3 / 4 


Professional Fees 


Statutory Charges 


Other 


Budget Approved 


Variations 


Submitted 


Variations 


Forecast 


Variations 


Current 


Estimated 


Final Cost  


Project Manager 


Fees 


$349,750 Nil Nil Nil $349,750 


Superintendent $294,000 Nil Nil Nil $294,000 


Cost Manager Fees $114,450 Nil Nil Nil $114,450 


Design Team $1,031,577 Nil Nil Nil $1,031,577 


Design Team – VM 


Items 


$119,080 Nil Nil Nil $119,080 


Professional Fees 


Contingency 


$178,978 Nil Nil Nil $178,978 


Disbursements $609,030 Nil Nil Nil $609,030 


Sub - Total Fees  $2,696,865 Nil Nil Nil $2,696,865 


CITB Levy $143,338 Nil Nil Nil $143,338 


Statutory Charges $62,000 Nil Nil Nil $62,000 


SAPN $320,140 Nil Nil Nil $320,140 


Sub - Total 


Statutory Charges 


$525,478 Nil Nil Nil $525,478 


Opening Event $40,000 Nil Nil Nil $40,000 


Post Occupancy 


Scope Change 


$150,000 Nil Nil Nil $150,000 


Tenancy Costs $200,000 Nil Nil Nil $200,000 


Sub – Total  


Other Costs 


$390,000 Nil Nil Nil $390,000 


Total Cost (Ex GST) $3,612,343 Nil Nil Nil $3,612,343 


3.1 VARIATIONS TO OTHER PROJECT COSTS 


To date, RLB are unaware of any variations to items included in the table above. 
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4.0 PROJECT CONTINGENCY 


Costs Budget  Current 


Estimated 


Final Cost  


Previous 


Estimated 


Final Cost 


Variance from 


last report 


Status 


Construction $57,335,248 $57,412,198 N/A Nil G 


Professional Fees $2,696,865 $2,696,865 N/A Nil G 


Statutory Cost $525,478 $525,478   G 


Other Project Costs $390,000 $390,000 N/A Nil G 


Nett Total (Ex GST) $60,947,591 $61,024,541 N/A Nil G 


Contingency $4,300,143 $4,223,193 N/A Nil G 


Total (Ex GST) $65,247,734 $65,247,734 N/A Nil  


 


G Green  Proceeding within expectations. 


O Orange Progress to be monitored. 


R Red Not proceeding within expectations. 


 


The current Estimated Final Cost remains as $65,247,734 (ex GST) with $4,223,193 (ex GST) of 


contingency potentially remaining. At this stage we consider that the Contingency appears to be 


adequate to complete the project, based upon the assumptions detailed in the Executive Summary.  
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5.0 PROJECT FORECAST CASHFLOW 


The following is a comparative summary of the Forecast cashflow against the Actual cashflow. Please 


note the original forecast cashflow was based on a 22-month construction period. 


Actual construction expenditure based on claim received for works completed in October 2020, the 


cashflow is currently $1,386,523 behind RLB ‘s initial forecast cashflow established at project 


commencement and $198,438 behind BADGE’s initial cashflow. 


Careful monitoring of cashflow is required to ensure there is no program lag for works been 


constructed on site. 


 
Note – Progress claims yet to be formally reviewed and processed by RLB. 
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6.0 EXCLUSIONS AND RISKS 


6.1 EXCLUSIONS 


This report excludes; 


▪ Holding Costs and Interest Charges 


▪ Marketing allowances 


▪ Land Costs 


▪ Covid 19 Impacts and any associated costs 


▪ Goods and Services Taxation. 


6.2 PROJECT RISKS 


▪ Complexity and extent of Design / Construction Scope. 


▪ Implementation of Value Management items and potential scope gaps. 


▪ Significant changes to design with potential cost impacts of variations associated with adjustments 


to project scope. 


▪ Staging of the works. 


▪ Prolongation costs associated with extended program. 


▪ Works associated with PC Sums and potential over-run on costs. 


▪ Contaminated ground removal. 


▪ Potential impact of Travel to site. 


▪ Lead times on materials. 


▪ Inclement weather. 


▪ Client initiated changes in scope. 


▪ Land Costs. 


▪ Covid 19 Impacts. 


▪ Goods and Services Taxation. 
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APPENDIX A: 


Financial Statement 







Financial Statement


Financial Statement No. 1, As at date 30th October 2020


Cost Centre


Contractor / 


Consultant


(A)


Budget


(B)


Committed


Works


(C) Total


Variations


(D)


Forecast


Yet to


Commit


(E=B+C+D)


Expected


Final Cost


(F=E-A)


Variance


from Budget


Total


Expenditure


Building Works
Contract Works BADGE 57,335,247.66 57,335,247.66 76,950.00 57,412,197.66 76,950.00


Total 57,335,247.66 57,335,247.66 76,950.00 57,412,197.66 76,950.00


Construction Contingency
Construction Contingency 4,300,143.57 4,223,193.57 4,223,193.57 (76,950.00)


Total 4,300,143.57 4,223,193.57 4,223,193.57 (76,950.00)


PM Fees T&T 349,750.00 349,750.00 349,750.00


Superintendent T&T 294,000.00 294,000.00 294,000.00


Cost Manager RLB 114,450.00 114,450.00 114,450.00


Design Team Design Inc Lead 1,031,577.00 1,031,577.00 1,031,577.00


Design Team - VM Items Design Inc Lead 119,080.00 119,080.00 119,080.00


Professional Fees Contingency N/A 178,977.70 178,977.70 178,977.70


Disbursements N/A 609,030.00 609,030.00 609,030.00


2,696,864.70 2,517,887.00 178,977.70 2,696,864.70


CITB Levy CITB 143,338.00 143,338.00 143,338.00


Statutory Charges N/A 62,000.00 62,000.00 62,000.00


SAPN N/A 320,140.00 320,140.00 320,140.00
525,478.00 525,478.00 525,478.00


Professional Fees


Statutory Charges


MOUNT GAMBIER COMMUNITY AND RECREATIONAL HUB


Commercial in Confidence


FS19044-1


Printed 2/11/2020 8:38 AM RIDER LEVETT BUCKNALL Page 1 of 2







Financial Statement


Financial Statement No. 1, As at date 30th October 2020


Cost Centre


Contractor / 


Consultant


(A)


Budget


(B)


Committed


Works


(C) Total


Variations


(D)


Forecast


Yet to


Commit


(E=B+C+D)


Expected


Final Cost


(F=E-A)


Variance


from Budget


Total


Expenditure


MOUNT GAMBIER COMMUNITY AND RECREATIONAL HUB


Commercial in Confidence


Other Project Costs
Opening Event N/A 40,000.00 40,000.00 40,000.00


Post Occupancy Scope Changes N/A 150,000.00 150,000.00 150,000.00


Tenancy Costs N/A 200,000.00 200,000.00 200,000.00


Other N/A Nil Nil


Total 390,000.00 390,000.00 390,000.00


Report Total $  65,247,733.93 60,378,612.66 76,950.00 4,792,171.27 65,247,733.93


FS19044-1
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APPENDIX B: 


Variations Register 







Mt Gambier Community & Recreational Hub


Estimated Variations


BADGE_REF_NO


. SI_NO. RLB No. Description Amount Expenditure


1 2 Additional Linemarking & Signage to Northern 


Carpark


750.00


2 3 50Mtr Pool - Stormwater changes as directed 


by response to RFI - Pipe increase and drainage 


connections


1,200.00


3 4 Southern Carpark - Subgrade remediation to 


achieve 98%MDD


5,000.00


4 5 Margaret Street Crossover Relocation 5,000.00


5 6 Margaret Street Sewer relocation around 


Tennis Courts


15,000.00


6 7 Changes to Grid N due to error in court set out 50,000.00


Report Total 76,950.00


Sorted by Badge Ref No.


VR19044-1
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 APPENDIX C: 


Project Cashflow Table 
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PROJECT CASHFLOW TABLE 


 


 


RLB Original 
Construction 


Cashflow 
Forecast 


Original 
Total Project 


Cashflow 
Forecast 


BADGE 
Construction 


Cashflow 
Forecast 


BADGE 
Total Project 


Cashflow 


Actual 
Spend 


Actual 
Spend Total 


Month Monthly Monthly Monthly Monthly Monthly 


 


Sep-20 0 0 0 0 0 0 


Oct-20 $1,206,333 $1,206,333 $475,760 $475,760 $290,386 $290,386 


Nov-20 $1,562,730 $2,769,063 $1,105,218 $1,580,978 $1,092,154 $1,382,540 


Dec-20 $1,544,840 $4,313,903 $1,658,803 $3,239,781   


Jan-21 $1,407,695 $5,721,598 $2,154,035 $5,393,816    


Feb-21 $983,873 $6,705,471 $2,586,534 $7,980,350    


Mar-21 $1,994,006 $8,699,477 $2,956,300 $10,936,650    


Apr-21 $2,794,175 $11,493,652 $3,263,332 $14,199,982    


May-21 $3,083,490 $14,577,142 $3,507,631 $17,707,613    


June-21 $4,107,956 $18,685,098 $3,689,197 $21,396,810    


July-21 $5,081,967 $23,767,065 $3,808,030 $25,204,840    


Aug-21 $6,392,192 $30,159,257 $3,864,129 $29,068,969    


Sep-21 $5,955,297 $36,114,554 $3,857,495 $32,926,464    


Oct-21 $5,367,497 $41,482,051 $3,788,128 $36,714,592    


Nov-21 $3,784,126 $45,266,177 $3,656,028 $40,370,620    


Dec-21 $2,608,754 $47,874,931 $3,461,194 $43,831,814    


Jan-22 $1,678,776 $49,553,707 $3,203,628 $47,035,442    


Feb-22 $917,364 $50,471,071 $2,883,328 $49,918,770   


Mar-22 $1,632,334 $52,103,405 $2,500,294 $52,419,064   


Apr-22 $1,818,789 $53,922,194 $2,054,528 $54,473,592   


May-22 $1,470,534 $55,392,728 $1,546,028 $56,019,620    


Jun-22 $1,605,387 $56,998,115 $974,795 $56,994,415   


Jul-22 $337,132 $57,335,247 $340,829 $57,335,247   


  $57,335,247   $57,335,247     


 


Note – 1-month payment delay for claims. 
 
RLB also highlight claims are yet to be formally processed.  
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APPENDIX E – T&T Risk Matrix 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 







MGCRH - Risk Register


1
Inclement weather during construction 


phase


Program delays, Practical Completion 


dates are extended beyond Contract 


dates. 


Negative impact on Swimming, Netball 


& Tennis seasons.


Additional project team costs, 


excluding Badge. Badge will only be 


awarded program time, but not costs.


Badge Contract program includes 20 day Inclement weather allowance.


Civil, footings, slab works etc. commenced during Spring 2020.


Monitor and communicate with Stakeholders, as required.


High Project Team Ongoing


2 Latent conditions 
Program delays & additional costs for 


the Council. 


Design team have performed investigative works and included the same in the Contract documents.  


Appropriate contingency funds have been established.


High Project Team Ongoing


3 Contract scope discrepancies
Program delays & additional costs for 


the Council. 


Early identification by Badge & balance of project team.


Project team offer Council ample time and opportunity to understand the issue and provide an informed decision.


Council governance structure allows for a timely decision.


Appropriate contingency funds have been established.


High Project Team Ongoing


4 Untimely response to Badge RFI's Program delays and associated costs. 


Contract allows for Notices of Delay to be issued by Badge. 


NOD's should identify mitigation measures.


Implemented correctly, the Council's project team should be able to avoid delays.


Councils project team to be resourced appropriately.


Badge to allow for fair and reasonable response time.


Appropriate contingency funds have been established.


High Project Team Ongoing


5 COVID-19


Safety & wellbeing issue.


Program delays.


Negative impact on project quality.


Additional costs for Council. 


Badge have issued COVID-19 Management Plan as called for in the Contract.


COVID-19 management provisions included in Badge Site Management Plan, including Inductions.


Project team to behave in a manner that complies with Australian, State & Local Government laws. 


Early identification of supply & labour issues. 


Badge to maintain issues register, including long lead times.


Project team to work collaboratively to mitigate any issues (For example, selection of materials and products).


Project team to use tools that allow for off site inspections and the like. Alternatively, engage local design team for inspections 


and the like.


Appropriate contingency funds have been established.


Contract has assigned risk responsibility to Badge for all known COVID-19 issues prior to the end of July, 2020.  


Any COVID-19 delays that Badge incur post the end of July, 2020 that can be demonstrated, as called for in the Contract, 


Badge will be awarded time, but not costs.


High Project Team Ongoing


No. Description Control / Mitigation DateResponsibleRisk Level - PCG# 1Impact
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MGCRH - Risk Register


No. Description Control / Mitigation DateResponsibleRisk Level - PCG# 1Impact


6 Untimely Service Authority connections Program delays & associated costs.


Badge & design team hold scope and program alignment meetings early in the construction program.


Council pay fees, as required in a timely manner.


Moderate Project Team Ongoing


7
Untimely execution of DIA PSA for 


construction phase  


Negative impact on project quality & 


program delays. 


DIA have submitted fees for Construction & DLP phases.


T&T, in conjunction with Council, to assess and close out in a timely manner.


DIA and their sub-consultants have and continue to service the project well. 


Low T&T, Council Immediate Action


8 Undefined Hub Operating Model


Construction phase program delays, 


scheduled Hub operational date is 


delayed, scope change during the 


construction phase, increased project 


costs, allowed operating costs 


exceeded.


Council to define operating model (Lease & Management Agreements etc.) and identify any scope change early in the 


construction program. 


Council consult with design team to understand operation costs, as required (Electrical, Hydraulic, AV, Lift and Mechanical 


Engineers).


Appropriate contingency funds have been established.


Medium Council Immediate Action


9 Untimely scope change by Council
Program delays, additional costs & 


negative impact on project quality. 


Scope change is inevitable in any project.


Project team to identify scope change as early as possible to minimise delays and abortive costs.


Appropriate contingency funds have been established.


High Project Team Ongoing


10
Untimely delivery of services and goods by 


Council Active Network Gear Contractor


Program delays, additional costs & 


negative impact on project quality. 


Schedule regular scope and program coordination meetings between Badge & Council. 


Of note, this will apply to the AV services and the Building Management System.


Appropriate contingency funds have been established.


High Project Team Ongoing


11
Local Content Plan delivered by Badge is 


not compliant with Contract
Negative impact to Council reputation. 


Badge procurement strategy is designed to yield a result that is aligned to the Contract (40% of Contract Value, best 


endeavours).


Council provide local sub-contractor database to Badge for their review.


Council provide contact details for local education and community groups that Badge can include in their Local Content Plan.


Project team to monitor regularly. Badge to provide status reports at PCG meetings.


High Project Team Ongoing


12


Untimely procurement of Council supplied 


scope - for example, Customer Service 


Equipment, FFE etc. 


Delays to Hub operational date.  


Construction program delays, abortive 


work and costs. 


Align and coordinate procurement process with Badge construction program. 


Appropriate contingency funds have been established.


High Project Team Ongoing


13
Project budget exceeded across the various 


project cost centres. 


Negative impact project contingency 


budget lines. 


Define scope packages early in the construction program. 


RLB / Council monitor costs (expended to date, as well as forecast) and report back to ECG and PCG.


Implement corrective actions as required.


Request various cost centre owners monitor costs and report back to project team.  


Appropriate contingency funds have been established.


Moderate Project Team Ongoing


14


Badge Site Management Plans are not 


discussed and agreed upon by all the 


Project Stakeholders.


Disruption to ongoing operations in and 


around project site due to Construction 


activity.


Negative impact to Council reputation. 


Badge has submitted Site Establishment and Management Plans for review by all Project Stakeholders. 


Stakeholder engagement to be maintained on a regular basis and must be in advance of any works on site. 


Medium Project Team Immediate Action


Confidential
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MGCRH - Risk Register


No. Description Control / Mitigation DateResponsibleRisk Level - PCG# 1Impact


15


Project Objectives and deliverables are not 


clearly understood by the greater 


Community.


The Community does not understand 


the purpose of the Project, Program 


delays and potential abortive costs.


Council has established Community Stakeholder Engagement Group.  


T&T note that the Council has completed extensive Community engagement as part of Hub design phase prior to construction 


commencement.


Council continue to use Council website for regular updates, as well as letterbox drops etc.  


Stakeholder engagement is continued until the Hub is operational. 


Low Council Ongoing


16


Project Objectives and Deliverables are not 


clearly understood by the Internal 


Stakeholders.


The Internal Stakeholders do not 


understand the purpose of the Project, 


Program delays and potential abortive 


costs.


Council continue to update staff using their intranet.


Council provide a platform or a point of contact for staff to raise queries.


Council make presentations to staff on a regular basis. 


Low Council Ongoing


17
Design team documentation is not 


compliant with the Council's Brief.


Project KRA's are not satisfied.


Scope change, program delays and 


abortive costs. 


T&T note that we were appointed post the completion of the Design Phase.


The Council & the design team have spent a considerable amount of time understanding the design solution and had an 


opportunity to value manage the same. 


Council and design team to visit site regularly to review the built solution.


Early identification of any potential scope change. 


Appropriate contingency funds have been established.


Moderate Project Team Ongoing


18 Undefined Project Governance Structure.


Program delays.


Negative impact on project quality.


Abortive costs. 


Establish and document Project Governance Structure at the inception of the project, including levels of delegation.


Role of ECG and PCG to be clearly defined.


High Project Team Immediate Action


19
Poor end user training, quality of As-Built's 


and O&M Manuals.


Negative impact on Council's ability to 


operate and maintain new Hub. 


Ensure Badge adhere to Council standards / templates for As-Built's.


Badge and design team implement technical details currently applied by Council to all existing and new assets.


Council is provided adequate training and takes part in Commissioning process.


Badge issue Commissioning Plan substantially ahead of Practical Completion.


Moderate Project Team Ongoing


20 Poor site safety management.


Injury to public & project team 


members.


Negative impact to project reputation.


Program delays & cost implications.


Badge are the Principal Contractor for all site safety issues as defined in the Contract. 


Badge have issued a Site Safety Management Plan for review by the Superintendent and the balance of the project team. 


All site visitors are inducted by Badge.


Badge to complete regular internal safety audits and issue the results of the same to the Superintendent and the balance of 


the project team. 


Council to accept T&T's recommendation that T&T have the Badge Safety Management Plan audited by an independent safety 


expert.  


Ensure Safety is a Project KRA. 


Monitor performance against the KRA throughout the project. 


Council understand their role and responsibilities as the local Council Authority, as opposed to the Principal, as defined in the 


Contract. 


High Project Team Immediate Action
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MGCRH - Risk Register


No. Description Control / Mitigation DateResponsibleRisk Level - PCG# 1Impact


21 Dysfunctional project team behaviour.


Project delays.


Negative impact on project quality.


Additional project costs - project team 


consultant fees and variation claims by 


Badge.


Prior to the Construction Phase, the team dynamics were collaborative, productive and positive.


The tender assessment and award process was difficult and time consuming, but both Council & the external Consultants were 


focused on closing out the process.


Badge's project team appear to be able to deliver the project, while maintaining appropriate levels of quality.


However, to date, Badge have displayed an aggressive management style & attitude and this is not helping to bring the 


project team together as one. Badge have also flagged variation claims that are substantial. 


T&T note that it has been our experience that the project will need strong leadership on site to deliver the required outcome. 


However, a balance needs to be struck between strong leadership and dysfunctional behaviour. 


The project team will need to spend their allocated time concentrating on the built solution and not commercial type issues.


The design team have been reminded to leave the commercial type issues in the hands of Turner & Townsend and focus on 


closing out the design and technical issues.   


This issue need to be monitored at PCG level and corrected, as required. The PCG will need to reinforce their expectations with 


regard to project team behaviour.   


High Project Team Ongoing


Rare Unlikely Possible Likely Almost Certain


Insignificant Low Low Low Moderate Moderate


Minor Low Low Moderate Moderate High


Moderate Low Moderate Moderate High High


Major Moderate Moderate High High Extreme


Critical High High High Extreme Extreme


Likelihood


C
o


n
s
e
q


u
e
n


c
e


Risk Assessment Matrix
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APPENDIX F – Previous PCG Meeting Minutes 


 







 
 
 
 
 
 


Minutes 


 making the difference      01 


Client: City of Mount Gambier 


Project: Mount Gambier Community & Recreation Hub 


Meeting date: 14th May 2020 


Meeting location: Video Conference 


Meeting title: Project Control Group #01 


Attendees 


Andrew Meddle City of Mount Gambier AM 


Lisa Hinton City of Mount Gambier LH 


Barbara Cernovskis City of Mount Gambier BC 


Judy Nagy City of Mount Gambier JN 


Richard Stafford Design Inc. RS 


Ben Luppino Design Inc. BL 


Nick Argyros   Turner & Townsend  NA 


Mark Goudge Turner & Townsend MG 


Joel Davidde Turner & Townsend  JD 


Apologies 


Nick Serle City of Mount Gambier NS 


   


   


   


 


 







Minutes 


Turner & Townsend 02 
 


Discussion topic Action By When 


 Head Contractor RFT Status   


1.1 Consultant Update   


 VM Pricing and all other remaining information due to be 
received early next week form the Tenderers. 
 


Note  


 Sketches of VM items for pricing has been completed, the 
redesign fees for each item are to be submitted by DI to 
T&T for Council endorsement. 
 


DI 28/05/2020 


 Both of the tenderer’s approaches to this phase were 
discussed. The PCG noted a potential concern with Mossop’s 
ability to deliver the project based on the fact that the local 
office will play a big role and they haven’t delivered projects 
of this calibre previously. The topic will be the subject of 
the upcoming presentations by the two tenderers.  
 


Note  


 A further financial analysis of both tenderers is required as 
the market has changed and project commitments may 
now be drastically different for each tenderer. Lisa to ask 
Council’s finance department what to ask of the tenderer’s. 
In addition, an updated project commitment schedule is 
required from the tenderers. 
 


T&T / CMG 28/05/2020 


 Innovis Structural Review - DI outlined the process noting 
that savings were not as much as first thought and that 
Innovis has now stopped work on the project. However, all 
VM and QA items will be incorporated by DI & T&T and are 
considered separate to the structural review. 
 


Note  


 CMG will request of the tenderers that the tender validity 
period be extended until 31 July 2020 to allow for 
assessment and contract negotiations. 
 


CMG 21/05/2020 


 PCG attendees agreed that an Interview with the two 
shortlisted candidates is required. Interviews not had 
during the EOI phase. 


CMG / T&T End of May 2020 


   


1.2 Council Update   


 Andrew Meddle met (VC) with both of the shortlisted 
tenderer’s to discuss the RFT process and Council’s 
intention to move forward with the project (as per the 
terms of the RFT). Mabel Tam also took part in the VC, as 
did T&T and Lisa Hinton. 
 


Note  


 Council noted that both the Federal and State funding 
partners remain committed to the project and are generally 
open to updated timelines. 
 


Note  







Minutes 


Turner & Townsend 03 
 


Discussion topic Action By When 


 Program   


 The current delay to program (tender assessment & award 
period) was discussed in regard to each Tenderer’s program 
submissions. Council noted that a delayed completion date 
(PC) should not have an effect on future planned events, 
however, the outdoor pool is to be ready by the 21/22 
season. Council requested the tenderers programs be 
amended to suit if possible. This will be one of the subjects 
covered in the scheduled presentations by the tenderers at 
the end of May, 2020. 
 


 


Note  


 DI noted that there are potentially unknown residual risks 
regarding delays for products from overseas etc. caused by 
Covid-19. This will be one of the subjects covered in the 
scheduled presentations by the tenderers at the end of 
May, 2020. 


 


Note  


 DPC / BRC / DA   


 SCAP / Planning Approval has been granted – DI & CMG to 
address conditions of approval.  
 


CMG / DI  End of June 2020 


 BRC has been reviewed in principle and fire engineering has 
been signed off (may require amendment due to VM items). 
 


Note  


 DI to organise a draft BRC incl. conditions with the certifier 
for information. 
 


Note  


 CITB Levy to be paid once final amount is known. Note  


 Authorities   


 SAPN are currently reviewing the VM items presented –
application will be able to proceed thereafter. 
 


Note  


 Procurement   


 Cost Manager – construction phase RFT to be undertaken 
mid to late June 2020. 
 


T&T Mid-June 2020 


 Communications   


 The Superintendent has been assigned to the project and 
will commence in the Construction Phase (Mark Goudge – 
Turner & Townsend). CMG / LH to draft contract and issue 
to T&T. Superintendent to be appointed prior to scheduled 
start date for construction phase. 
 


CMG   End of June 2020 


 Project Safety    
 DI to update the Safety in Design Report. 


 
DI 04/06/2020 
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Discussion topic Action By When 


 Project Risk   


 T&T to table Risk Register formally. 
 


T&T 04/06/2020 


 Project Budget   


 PCG attendees noted that T&T will draft a whole of project 
budget for discussion and endorsement by Council for the 
Construction Phase. 


T&T 19/06/2020 


 New Business   


 AM will liaise with Tennis SA and confirm whether we will 
proceed with the Separable Portion. 


CMG            June 2020 


   


   


   


   


   


   


   


   


   


   


   


   


   


Note: Turner & Townsend have expressly not taken into account the impact of the Covid 19 pandemic 
(or any other matter coming to our attention after the date of this report) and accordingly have 
excluded from this report any implications in relation to programme, costs, supply shortages, 
performance of parties due to shortages of labour and the inability to travel due to global and national 
travel restrictions, etc. Turner & Townsend accepts no liability for any loss or damage which arises as a 
result of such matters or any reliance on this report which assumes such matters have been taken into 
account. 
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