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26.2 DELEGATION TO AWARD ELECTRICITY CONTRACT – REPORT NO. AR22/34770 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except the Mayor, Councillors and (Council Officers) be excluded from attendance 
at the meeting for the receipt, discussion and consideration in confidence of Agenda Item 26.2 
AR22/34770 Delegation to award electricity contract. 

The Council is satisfied that, pursuant to section 90(3) (b) of the Act, the information to be received, 
discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

The Council is satisfied that the principle that the meeting be conducted in a place open to the 
public has been outweighed in the circumstances because the information to be discussed in this 
item relates to a contract between Council and LGA Procurement for the supply of energy. The 
disclosure of information in association with this item could reasonably be expected to prejudice 
the commercial position of Council or confer advantage on third parties and is considered on 
balance to be contrary to the public interest as it could prejudice the Councils position in obtaining 
best value on behalf of the community. 
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26.2 DELEGATION TO AWARD ELECTRICITY CONTRACT – REPORT NO. AR22/34770 

Committee: Council 

Meeting Date: 21 June 2022 

Report No.: AR22/34770 

CM9 Reference: AF21/496 

Author: Julie Scoggins, Manager Financial Services 

Authoriser: Darren Barber, General Manager Corporate and Regulatory Services  

Summary: The current contract through (“LGAP”) expires on 31 December 
2022. Following an Expression of Interest market call by LGA 
Procurement in August 2021, to gauge the market and inform the 
development of tender documentation, a formal Request for Tender 
is currently being co-ordinated by “LGAP” on behalf of Councils, to 
be assessed in July 2022. There will be a limited window for 
Council to accept offers.  

Strategic Plan 
Reference: 

 

Goal 1: Our People 

Goal 2: Our Location 

Goal 3: Our Diverse Economy 

Goal 4: Our Climate, Natural Resources, Arts, Culture and Heritage 

Goal 5: Our Commitment 

The Council is satisfied that, pursuant to Section 90(2) & (3) of the Local Government Act 1999, the 
information to be received, discussed or considered in relation to this agenda item is: 

(b) information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is conducting business; or 
proposing to conduct business; or to prejudice the commercial position of the Council.  

REPORT RECOMMENDATION 

1. That Council Report No. AR22/34770 titled ‘Delegation to award electricity contract’ as 
presented on 21 June 2022 be noted. 

2. That Council authorise the General Manager Corporate and Regulatory Services, and in his 
absence the General Manager City Infrastructure to: 

(a) Accept recommendation(s) provided by the Local Government Association 
Procurement (“LGAP”) to enter into a contract(s) with the successful tenderer(s) for 
the supply of electricity for a term as specified for: 

• sites above 160 MWh per annum; and 

• sites below 160 MWh per annum; and 

• 12 hour and 24 hour unmetered lighting; and 
 
(b) Make, vary and discharge the contract(s); and 
 
(c) Sign all relevant documentation in this matter. 
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TYPE OF REPORT 

Corporate 

BACKGROUND 

1. Following an Expression of Interest market call by LGA Procurement in August 2021, to gauge 
the market and inform the development of tender documentation, a formal Request for Tender 
is currently being co-ordinated by “LGAP” on behalf of Councils, expected to be issued to the 
market in May with evaluation taking place in July of 2022. 

2. Council’s current contract for the supply of electricity expires on 31 December 2022. 

3. Council’s expenditure for electricity consumption historically and current year budget is as 
follows: 

  
 
PROPOSAL 

1. Historically Local Government Association Procurement (“LGAP”) and expert partners have 
undertaken competitive tendering for electricity supply on behalf of all SA Councils and several 
subsidiaries and has again offered all Councils the opportunity to participate in a new tender 
process for electricity supply for 2022 and beyond. 

2. A working group with representatives from 19 Councils holding expertise in electricity 
management, procurement and accounting was formed in 2021 and have met regularly to 
support the LGAP throughout the Expression of Interest phase and also with the proposed 
Request for Tender. 

3. The tender call will invite submissions for pricing of electricity as Accredited Renewable 
Electricity and Unspecified Electricity. Each source will also need to provide pricing for the 
following categories: 

• Below 160 MWh per annum (general sites); 

• Above 160 MWh per annum (Civic Centre, Library and Wulanda); and 

• 12 & 24 hour unmetered (street & traffic lights). 

4. LGAP will approach this procurement seeking the best market outcomes for Councils by 
issuing a formal request for tender to the market.  

6. The tender call is expected to include options to award the contract for a longer term, with 
options for pricing review every 2-3 years, and also if there are any major federal government 
policy that may affect electricity pricing.  

7. Once tenders have been received, LGAP will have limited time (7-14 days) to accept and/or 
reject the tenders offered. Within this limited time LGAP will provide its recommendation to 
Councils for their collective acceptance or otherwise of the recommended offer (expected to 
be in July 2022). At the request of LGAP, Council needs to be in a position to respond quickly 
once negotiations are underway. 

8. As the anticipated expenditure is within the Chief Executive Officer’s but beyond the General 
Manager Corporate and Regulatory Services delegation, and it is intended that the final 
negotiation and execution on behalf of Council will be by the General Manager, Council needs 
to delegate authority to accept the LGAP recommendation and subsequently enter into a 
contract. The General Manager Corporate and Regulatory Services is the Chief Executive 

Year $'k

2019/20 683

2020/21 815

2021/22 806
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Officer’s nominated delegate for this matter, with General Manager City Infrastructure 
authorised in his absence. 

9. Once the contracts have been executed a report will be brought back to Council. 

LEGAL IMPLICATIONS 

Section 49 of the Local Government Act 1999 “Contracts & Tender Policies”. 

A formal contract will be established between Council and the successful Tenderer(s). 

STRATEGIC PLAN 

This procurement activity supports the Strategic Plan in terms of enabling Council functions and 
services. 

COUNCIL POLICY 

P420 Procurement, & Disposal of Land and Assets 

ECONOMIC IMPLICATIONS 

The procurement process will be coordinated by LGAP and existing Council staff. 

ENVIRONMENTAL IMPLICATIONS 

LGAP are seeking pricing for 100% renewable energy and market sounding indicates pricing for 
renewable energy is trending down.  It is anticipated that Council may be able to enter into a contract 
for supply for Accredited Renewable Electricity at a cost that is comparable or less than the current 
contract cost for unspecified supply. 

SOCIAL IMPLICATIONS 

Not applicable. 

CULTURAL IMPLICATIONS 

Not Applicable 

RESOURCE IMPLICATIONS 

The procurement process will be coordinated by LGAP and existing Council staff. 

VALUE FOR MONEY 

The contract will commence on 1 January 2023. When the contract is received the value will be 
assessed against the adopted 2022/23 Budget with any significant variance to be included in the 
next available budget review.  

RISK IMPLICATIONS 

Should Council not provide a response to an offer within the required timeframe it is unlikely that 
Council would be able to secure more competitive rates through a standalone procurement process 
and then incur higher costs for electricity to our sites. Noting the events of the past week in the 
national electricity market Council’s risk as a standalone customer may be significantly higher in this 
regard  

EQUALITIES AND DIVERSITY IMPLICATIONS 

Not applicable 

ENGAGEMENT AND COMMUNICATION STRATEGY 

Informing only. Council minutes. 

IMPLEMENTATION STRATEGY 

Contract will be applied to all Council electricity supply. 

https://cdn.mountgambier.sa.gov.au/general-images/P420-Procurement-and-Disposal-of-Land-and-Assets2.pdf
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CONCLUSION AND RECOMMENDATION 

As Council has a limited window to accept an offer, delegation of financial authority is required in 
advance. 

ATTACHMENTS 

Nil 
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CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 26.2 AR22/34770 Delegation to award electricity contract and its 
attachments, the discussion and the resolution/s and minutes arising from the report, having 
been considered by the Council in confidence under Section 90(2) & (3) (b) be kept 
confidential and not available for public inspection until a contract has been executed for the 
relevant supply. 

2. Further that Council delegates the power to review, revoke, but not extend the confidential 
order to the Chief Executive Officer in accordance with the provisions of Section 91(9)(c) of 
the Local Government Act 1999. 
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   MINUTES OF CITY OF MOUNT GAMBIER COUNCIL MEETING 
HELD AT THE COUNCIL CHAMBER, CIVIC CENTRE, 10 WATSON TERRACE, MOUNT 

GAMBIER 
ON TUESDAY, 21 JUNE 2022 AT 6.00 P.M. 

 

PRESENT: Cr Sonya Mezinec, Cr Max Bruins, Cr Ben Hood, Cr Paul Jenner, Cr Frank 
Morello 

 

OFFICERS IN General Manager City Infrastructure  - Ms B Cernovskis 
ATTENDANCE:  General Manager Corporate and Regulatory Services  -  Mr D Barber 
 General Manager City and Community Growth -  Mr T Coote 
 Manager Governance and Property - Mr M McCarthy 
 Manager Financial Services - Mrs J Scoggins 
 Media and Communications Coordinator - Mrs A Watson 
 Media and Communications Coordinator - Mr J McDonald 
 Communications Officer - Ms M Brookes  

 Executive Administrator -  Ms S Wilson 

26 NEW CONFIDENTIAL ITEMS 

26.1 EXECUTION OF DEED - FIRST RIGHT OF REFUSAL – REPORT NO. AR22/38437 

RESOLUTION  2022/72 

Moved: Cr Sonya Mezinec 
Seconded: Cr Ben Hood 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except the Mayor, Councillors and Council Officers B Cernovskis, D Barber, T Coote, 
M McCarthy, J Scoggins, A Watson, J McDonald, M Brookes and S Wilson be excluded from 
attendance at the meeting for the receipt, discussion and consideration in confidence of Agenda 
Item 26.1 AR22/38437 Execution of Deed - First Right of Refusal. 

The Council is satisfied that, pursuant to section 90(3) (a), (b) and (d) of the Act, the information 
to be received, discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which would involve the unreasonable disclosure of 
information concerning the personal affairs of any person (living or dead) 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

• commercial information of a confidential nature (not being a trade secret) the 
disclosure of which could reasonably be expected:  

­ to prejudice the commercial position of the person who supplied the information, 
or  
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26.2 DELEGATION TO AWARD ELECTRICITY CONTRACT – REPORT NO. AR22/34770 

RESOLUTION  2022/75 

Moved: Cr Ben Hood 
Seconded: Cr Paul Jenner 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except the Mayor, Councillors and Council Officers B Cernovskis, D Barber, T Coote, 
M McCarthy, J Scoggins, A Watson, J McDonald, M Brookes and S Wilson be excluded from 
attendance at the meeting for the receipt, discussion and consideration in confidence of Agenda 
Item 26.2 AR22/34770 Delegation to award electricity contract. 

The Council is satisfied that, pursuant to section 90(3) (b) of the Act, the information to be received, 
discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 

 
The Council is satisfied that the principle that the meeting be conducted in a place open to the 
public has been outweighed in the circumstances because the information to be discussed in this 
item relates to a contract between Council and LGA Procurement for the supply of energy. The 
disclosure of information in association with this item could reasonably be expected to prejudice 
the commercial position of Council or confer advantage on third parties and is considered on 
balance to be contrary to the public interest as it could prejudice the Councils position in obtaining 
best value on behalf of the community. 

CARRIED 

 

RESOLUTION  2022/76 

Moved: Cr Paul Jenner 
Seconded: Cr Frank Morello 

1. That Council Report No. AR22/34770 titled ‘Delegation to award electricity contract’ as 
presented on 21 June 2022 be noted. 

2. That Council authorise the General Manager Corporate and Regulatory Services, and in his 
absence the General Manager City Infrastructure to: 

(a) Accept recommendation(s) provided by the Local Government Association 
Procurement (“LGAP”) to enter into a contract(s) with the successful tenderer(s) for 
the supply of electricity for a term as specified for: 

• sites above 160 MWh per annum; and 

• sites below 160 MWh per annum; and 

• 12 hour and 24 hour unmetered lighting; and 
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(b) Make, vary and discharge the contract(s); and 
 

(c) Sign all relevant documentation in this matter. 

CARRIED 

 

RESOLUTION  2022/77 

Moved: Cr Sonya Mezinec 
Seconded: Cr Paul Jenner 

CONSIDERATION FOR KEEPING ITEMS CONFIDENTIAL 

1. In accordance with Sections 91(7) and 91(9) of the Local Government Act 1999 the Council 
orders that the report 26.2 AR22/34770 Delegation to award electricity contract and its 
attachments, the discussion and the resolution/s and minutes arising from the report, having 
been considered by the Council in confidence under Section 90(2) & (3) (b) be kept 
confidential and not available for public inspection until a contract has been executed for the 
relevant supply. 

2. Further that Council delegates the power to review, revoke, but not extend the confidential 
order to the Chief Executive Officer in accordance with the provisions of Section 91(9)(c) of 
the Local Government Act 1999. 

CARRIED 

 

 

26.3 PROJECT CONTROL GROUP (PCG) PROGRESS REPORT #18 - AS AT 07/06/2022 
– REPORT NO. AR22/38086 

RESOLUTION  2022/78 

Moved: Cr Ben Hood 
Seconded: Cr Sonya Mezinec 

CONSIDERATION FOR EXCLUSION OF THE PUBLIC 

Pursuant to section 90(2) of the Local Government Act 1999 the Council orders that all members 
of the public, except the Mayor, Councillors and Council Officers B Cernovskis, D Barber, T Coote, 
M McCarthy, J Scoggins, A Watson, J McDonald, M Brookes and S Wilson be excluded from 
attendance at the meeting for the receipt, discussion and consideration in confidence of Agenda 
Item 26.3 AR22/38086 Project Control Group (PCG) Progress Report #18 - As at 07/06/2022. 

The Council is satisfied that, pursuant to section 90(3) (b), (d) and (g) of the Act, the information 
to be received, discussed or considered in relation to the Agenda Item is: 

• information the disclosure of which could reasonably be expected to confer a 
commercial advantage on a person with whom the Council is  

­ conducting business; or  

­ proposing to conduct business; or  

­ to prejudice the commercial position of the Council 





DESIGNATED INFORMAL GATHERING  
ECONOMY, STRATEGY AND ENGAGEMENT  


5:30 PM TUESDAY 31 MAY 2022  
 


 


RECORD OF PROCEEDINGS 
5:30 pm, Tuesday 31 May 2022 
Council Chamber, Civic Centre 


10 Watson Terrace, Mount Gambier 
 


 


 
WE ACKNOWLEDGE THE BOANDIK PEOPLES AS THE TRADITIONAL CUSTODIANS OF 
THE LAND WHERE WE MEET TODAY. WE RESPECT THEIR SPIRITUAL RELATIONSHIP 
WITH THE LAND AND RECOGNISE THE DEEP FEELINGS OF ATTACHMENT OUR 
INDIGENOUS PEOPLES HAVE WITH THIS LAND. 
 
 
GUESTS:-                                  
 
Nil  
 
 
MEMBERS PRESENT:- STAFF PRESENT:-                                     
  
Mayor Martin Chief Executive Officer 
Cr Mezinec  General Manager City and Community Growth 
Cr Morello  General Manager Corporate and Regulatory Services 
Cr Bruins  General Manager City Infrastructure  
Cr Jenner  
Cr Amoroso  
  
 
MEMBERS APOLOGIES:- LEAVE OF ABSENCE:- 
 
Nil  Nil 
 
 
DISCUSSION: 
 


Economy, Strategy and Engagement structure and next steps.  
 
 
 
 
 
Discussion closed at 6.40 p.m. 
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Meeting: Council 
Officer:    


Date From: 17/05/2022 
Date To:  17/05/2022 


Action Sheets Report  Printed: 15 June 2022 10:46 AM 
 


Infocouncil Page 1 of 16 


Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Telford, Melissa Elected Members Workshops Elected Member Information/Briefing Sessions from 20/04/2022 to 10/05/2022 
 Philpott, Sarah   


RESOLUTION  2022/20 


Moved: Cr Max Bruins 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR21/71017 titled ‘Elected Member Information/Briefing Sessions from 20/04/2022 to 10/05/2022’ as presented on 17 May 
2022 be noted. 


CARRIED 


 


24 May 2022 12:49pm Telford, Melissa - Completion 
Action completed by Telford, Melissa 


 
 


Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Pasquazzi, Ashlee Council Action Items Council Action Items - 19/04/2022 
 Barber, Darren   


RESOLUTION  2022/21 


Moved: Cr Christian Greco 
Seconded: Cr Paul Jenner 


1. That Council Report No. AR21/71033 titled ‘Council Action Items - 19/04/2022’ as presented on 17 May 2022 be noted. 


CARRIED 


 


20 May 2022 2:13pm Pasquazzi, Ashlee - Completion 
Action completed by Pasquazzi, Ashlee 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Pasquazzi, Ashlee Council Assessment Panel Minutes Minutes of the Council Assessment Panel held on 17 March 2022 
 Barber, Darren   


RESOLUTION  2022/22 


Moved: Cr Paul Jenner 
Seconded: Cr Christian Greco 


That the Minutes of the Council Assessment Panel meeting held on 17 March 2022 as previously circulated be noted. 


CARRIED 


 


20 May 2022 2:14pm Pasquazzi, Ashlee - Completion 
Action completed by Pasquazzi, Ashlee 


 
 


Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Pasquazzi, Ashlee 
Audit and Risk Committee Minutes and 
Recommendatio 


Minutes of the Audit and Risk Committee held on 9 May 2022 


 Barber, Darren   


RESOLUTION  2022/23 


Moved: Cr Sonya Mezinec 
Seconded: Cr Frank Morello 


That the Minutes of the Audit and Risk Committee meeting held on 9 May 2022 as attached be noted. 


CARRIED 


 


20 May 2022 2:14pm Pasquazzi, Ashlee - Completion 
Action completed by Pasquazzi, Ashlee 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Datta, Ritu Reports Risk Report 
 Barber, Darren   


RESOLUTION  2022/24 


Moved: Cr Sonya Mezinec 
Seconded: Cr Ben Hood 


1. That Audit and Risk Committee Report No. AR22/21574 titled ‘Risk Report’ as presented on 09 May 2022 be noted. 


CARRIED 
 


 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Datta, Ritu Reports Work Health, Safety and Wellbeing 
 Barber, Darren   


RESOLUTION  2022/25 


Moved: Cr Sonya Mezinec 
Seconded: Cr Ben Hood 


1. That Audit and Risk Committee Report No. AR22/21639 titled ‘Work Health, Safety and Wellbeing’ as presented on 09 May 2022 be noted. 


CARRIED 
 


 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Reports External Audit Management Report 
 Barber, Darren   


RESOLUTION  2022/26 


Moved: Cr Sonya Mezinec 
Seconded: Cr Paul Jenner 


1. That Audit and Risk Committee Report No. AR22/25001 titled ‘External Audit Management Report’ as presented on 09 May 2022 be noted. 


CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Reports Annual Business Plan and Budget, Long Term Financial and Asset Management Plans Update 
 Barber, Darren   


RESOLUTION  2022/27 


Moved: Cr Sonya Mezinec 
Seconded: Cr Max Bruins 


1. That Audit and Risk Committee Report No. AR22/30476 titled ‘Annual Business Plan and Budget, Long Term Financial and Asset Management Plans 
Update’ as presented on 09 May 2022 be noted. 


CARRIED 
 


 


 
 


Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Pasquazzi, Ashlee 
Chief Executive Officer Performance 
Review Committ 


Minutes of the Chief Executive Officer Performance Review Committee held on 11 May 2022 


 Barber, Darren   


RESOLUTION  2022/28 


Moved: Cr Paul Jenner 
Seconded: Cr Frank Morello 


That the Minutes of the Chief Executive Officer Performance Review Committee meeting held on 11 May 2022 as attached be noted. 


CARRIED 


 


20 May 2022 2:14pm Pasquazzi, Ashlee - Completion 
Action completed by Pasquazzi, Ashlee 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Council Reports Budget Review 3 2021/22 
 Barber, Darren   


RESOLUTION  2022/29 


Moved: Cr Max Bruins 
Seconded: Cr Paul Jenner 


1. That Council Report No. AR22/21398 titled ‘Budget Review 3 2021/22’ as presented on 17 May 2022 be noted. 


2. That Council adopts the revised budget for the year ending 30 June 2022 as at 31 March 2022 (Budget Review 3) as attached to Report No. AR22/21398. 


CARRIED 


 


 


 
 


Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Council Reports Draft Asset Management Plans (AMPs) 2023-2032 for Public Consultation 
 Barber, Darren   


RESOLUTION  2022/30 


Moved: Cr Paul Jenner 
Seconded: Cr Christian Greco 


1. That Council Report No. AR22/28339 titled ‘Draft Asset Management Plans (AMPs) 2023-2032 for Public Consultation’ as presented on 17 May 2022 
be noted. 


2. That Council endorse the Draft Asset Management Plans 2023-2032 as attached to Report No. AR22/28339 for community consultation. 


3. Authorises the Chief Executive Officer to make any necessary changes to the draft Asset Management Plan 2023-32 documents arising from this 
meeting, together with any editorial amendments and finalisation of the document’s formatting and graphic design. 


CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Council Reports Draft Long Term Financial Plan for Public Consultation 
 Barber, Darren   


RESOLUTION  2022/31 


Moved: Cr Sonya Mezinec 
Seconded: Cr Christian Greco 


1. That Council Report No. AR22/25000 titled ‘Draft Long Term Financial Plan for Public Consultation’ as presented on 17 May 2022 be noted. 


2. That Council endorse the Draft Long Term Financial Plan 2023-2032 as attached to Report No. AR22/25000 for community consultation. 


3. Authorises the Chief Executive Officer to make any necessary changes to the draft Long Term Financial Plan 2023-32 document arising from this 
meeting, together with any editorial amendments and finalisation of the document’s formatting and graphic design. 


CARRIED 


 


 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Scoggins, Julie Council Reports Draft 2022/2023 Annual Business Plan and Budget for Public Consultation 
 Barber, Darren   


RESOLUTION  2022/32 


Moved: Cr Max Bruins 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR22/24978 titled ‘Draft 2022/2023 Annual Business Plan and Budget for Public Consultation’ as presented on 17 May 2022 
be noted. 


2. That Council endorse the 2022/2023 Draft Annual Business Plan and Budget for public consultation as attached to Report No. AR22/24978. 


3. That Council authorises the Chief Executive Officer to make any necessary changes to the draft 2022/2023 Annual Business Plan and Budget document 
arising from this meeting, together with any editorial amendments and finalisation of the document’s formatting and graphic design. 


4. That Council notes that a Special Council meeting has been scheduled for Tuesday 14 June 2022 at 5:30pm at which members of the public may ask 
questions and make submissions on the draft 2022/2023 Annual Business Plan and Budget as part of its public consultation activities. 


CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 
Mahmud , 
Abdullah 


Council Reports Grants of Easement - SA Power Network - Olympic Park Precinct, Margaret Street 


 
Cernovskis, 
Barbara 


  


RESOLUTION  2022/33 


Moved: Cr Max Bruins 
Seconded: Cr Frank Morello 


1. That Council Report No. AR21/16912 titled ‘Grants of Easement - SA Power Network - Olympic Park Precinct, Margaret Street’ as presented on 17 
May 2022 be noted. 


2. Consent is given under section 201(2)(d) of the Local Government Act 1999 to grant easements for electricity purposes to SA Power Networks as 
shown in the attachments to Report No. AR21/16912 over:  


­ Allotments 36 and 37 in Deposited Plan 2150 contained in Certificate of Title Volume 5802 Folio 765 


­ Allotments 23 in Deposited Plan 2150 contained in Certificate of Title Volume 5874 Folio 335 


­ Allotments 24 in Deposited Plan 2150 contained in Certificate of Title Volume 1369 Folio 191 


3. The Chief Executive Officer and Mayor be authorised to execute and affix the common seal of Council to any documentation necessary to give effect 
to the easements in resolution (2). 


CARRIED 


 


 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Solly, Elisa Council Reports Caroline Landfill - Revocation of Community Land Classification 
 Barber, Darren   


RESOLUTION  2022/34 


Moved: Cr Sonya Mezinec 
Seconded: Cr Frank Morello 


1. That Council Report No. AR22/6083 titled ‘Caroline Landfill - Revocation of Community Land Classification’ as presented on 17 May 2022 be noted. 


2. That, in accordance with Section 194(3)(b) of the Local Government Act 1999, the Community Land classification of the land identified as Caroline 
Landfill, Kain Road, Yahl being Allotment 101 in Deposited Plan 45751, Crown Record Volume 5586 Folio 233, be revoked. 
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3. The Chief Executive Officer and Mayor be authorised to execute and affix the Common Seal of the Council to any documentation necessary to give 
effect to resolution 2. 


CARRIED 


 


24 May 2022 4:18pm Solly, Elisa - Completion 
Action completed by Solly, Elisa 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Solly, Elisa Council Reports Partial Extinguishment - Easement - Right of Way - 51 John Watson Drive, Mount Gambier 
 Barber, Darren   


RESOLUTION  2022/35 


Moved: Cr Paul Jenner 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR22/26101 titled ‘Partial Extinguishment - Easement - Right of Way - 51 John Watson Drive, Mount Gambier’ as presented 
on 17 May 2022 be noted. 


2. The Chief Executive Officer and Mayor be authorised to execute and affix the Common Seal of the Council to any documentation necessary to give 
effect to the partial extinguishment of the right of way easement over portion of the Lake Terrace Cemetery being Section 78, Hundred 420200 contained 
in Certificate of Title Volume 6246 Folio 496 and marked B in Attachment 1 to Report No. AR22/26101. 


CARRIED 


 


23 May 2022 1:16pm Solly, Elisa - Completion 
Action completed by Solly, Elisa 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Ferguson, Derek Council Reports Install a No Parking Zone on Davison Street (Eastern Side) 
 Barber, Darren   


RESOLUTION  2022/36 


Moved: Cr Max Bruins 
Seconded: Cr Ben Hood 


1. That Council Report No. AR22/30388 titled ‘Install a No Parking Zone on Davison Street (Eastern Side)’ as presented on 17 May 2022 be noted. 


2. That Council endorse the Traffic Impact Statement as attached to Report No. AR22/30388. 
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3. That the City of Mount Gambier, pursuant to Ministerial delegation resolves the following: 


• Prohibited Area 


• No Parking 


• 1.2.074 


• Davison Street (Eastern Side) - from 10 metres to 115 metres north of the of the intersection with Commercial Street East 


• To apply at all times 


CARRIED 


 


 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Ferguson, Derek Council Reports Install a No Stopping Zone on Wehl Street South (Western and Eastern Sides) 
 Barber, Darren   


RESOLUTION  2022/37 


Moved: Cr Paul Jenner 
Seconded: Cr Max Bruins 


1. That Council Report No. AR22/30467 titled ‘Install a No Stopping Zone on Wehl Street South (Western and Eastern Sides)’ as presented on 17 May 
2022 be noted. 


2. That Council endorse the Traffic Impact Statement as attached to Report No. AR22/30467. 


3. That the City of Mount Gambier, pursuant to Ministerial delegation resolves the following 


• Prohibited Area 


• No Stopping  


• 1.1.513 


• Wehl Street South (Western and Eastern Sides) - From 28 metres to 60 metres south of the intersection with William Street. 


• To apply at all times 


CARRIED 


09 Jun 2022 3:08pm Ferguson, Derek - Completion 
Action completed by Ferguson, Derek 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Ferguson, Derek Council Reports Extend the No Parking Zone on North Terrace 
 Barber, Darren   


RESOLUTION  2022/38 


Moved: Cr Ben Hood 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR22/30477 titled ‘Extend the No Parking Zone on North Terrace’ as presented on 17 May 2022 be noted. 


2. That Council endorse the Traffic Impact Statement as attached to Report No. AR22/30477. 


3. That Council endorse the proposed area shown on the aerial map as attached to Report No. AR22/30477. 


4. That Council, pursuant to ministerial delegation resolves to amend the following: 


• Prohibited Area   


• 1.2.056  


• No Parking                                                     


• North Terrace (Northern Half) - from 109.2 metres west of the intersection with Dalkeith Drive to 225 metres west of the said intersection. 


• To apply from 8.00am to 9.00am and 3.00pm to 4.00pm Monday to Friday 


CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Porter, Jessica Council Reports Draft Blue Lake Sports Park Master Plan 
 Coote, Tim   


RESOLUTION  2022/39 


Moved: Cr Christian Greco 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR22/30723 titled ‘Draft Blue Lake Sports Park Master Plan’ as presented on 17 May 2022 be noted. 


2. That Council endorses the Draft Blue Lake Sports Park Master Plan as attached to Report No. AR22/30723 and the commencement of community 
consultation. 


CARRIED 


 


01 Jun 2022 9:14am Porter, Jessica - Completion 
Action completed by Porter, Jessica 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Solly, Elisa Council Reports Periodic Review of Confidential Items - May 2022 
 Barber, Darren   


RESOLUTION  2022/40 


Moved: Cr Paul Jenner 
Seconded: Cr Frank Morello 


1. That Council Report No. AR22/23674 titled ‘Periodic Review of Confidential Items - May 2022’ as presented on 17 May 2022 be noted. 


2. That the following Confidential Orders as specified in Attachment 1 to Report AR22/23674, having been reviewed by Council, be amended to alter their 
duration and release conditions: 


• 20/07/2021 - Item 28.4 - Tender AF21/209 Supply and Delivery of Premixed Concrete - Report No. AR21/43214 


Duration of confidentiality order to be amended to: 


‘until 5 years after the expiry and non-renewal of contract.’ 


 


• 18/02/2020 - Item 26.1 - Riddoch Art Gallery Crate Loader - Report No. AR19/62327 


Confidentiality order to be amended to: 
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‘Report, resolutions and minutes be released immediately upon reallocation of crate loader funds to other work for the Riddoch Arts and Cultural 
Centre as recommended in Council Report No. AR22/27265.  


Report attachment (only) be retained in confidence under grounds (d) and (g), to be released only where permission has been granted by the 
intellectual property holder.’ 


 


• 21/09/2021 - Item 27.5 - Valley Lake Algal Control - Report No. AR21/47621 


Duration of confidentiality order to be amended to: 


‘until 2 years after completion of the project.’ 


 
3. That the following Confidential Orders as specified in Attachment 1 to Report AR22/23674, having been reviewed by Council, be released as soon as 


practicable following the Council meeting on 17 May 2022: 
 


Nil 
 


4. That all Confidential Orders as specified in Attachment 1 to Report AR22/23674, excluding those amended or released in resolutions (2) and (3) above, 
having been reviewed by Council remain in operation on the grounds provided. 


CARRIED  


 


20 May 2022 2:20pm Solly, Elisa - Completion 
Action completed by Solly, Elisa 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Solly, Elisa Council Reports Review of Council Delegation Updates - May 2022 
 Barber, Darren   


RESOLUTION  2022/41 


Moved: Cr Christian Greco 
Seconded: Cr Sonya Mezinec 


1. That Council Report No. AR22/24529 titled ‘Review of Council Delegation Updates - May 2022’ as presented on 17 May 2022 be noted. 


2. That Council grants the delegation of powers and functions of the Council as provided for in the tables referenced in Council Report No. AR22/24529 
(Attachment 1) to the person occupying or acting in the office of Chief Executive Officer of the Council pursuant to section 44 of the Local Government 
Act 1999, excepting that the functions and powers of the Council: 


(a)  set out in Division 8, Part 4 of the Fire and Emergency Services Act 2005 are delegated pursuant to section 93 of the Fire and Emergency 
Services Act. 
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3. The delegations granted in resolution (2) above pursuant to: 


(a) the Local Government Act to the Council’s Chief Executive Officer, in accordance with sections 44(4)(b) and 101 of the Local Government Act, 
but subject to section 44(3a) of the Local Government Act, 


(b) the Fire and Emergency Services Act, 


may be further sub-delegated by the Chief Executive Officer or delegate, noting delegations under the Fire and Emergency Services Act are only 
permitted to a Fire Prevention Officer. 


4. Planning, Development and Infrastructure Act Delegations 


(a) In exercise of the power contained in Section 44 of the Local Government Act 1999 the powers and functions under the Planning, Development 
and Infrastructure Act 2016 and statutory instruments made thereunder contained in the proposed Instrument of Delegation (Attachment 1 
annexed to the Report No. AR22/24529 titled Instrument A) are hereby delegated to the person occupying or acting in the office of Chief Executive 
Officer of the Council subject to the conditions and/or limitations, if any, specified herein or in the Schedule of Conditions in the proposed Instrument 
of Delegation.   


(b) Such powers and functions delegated in resolution 4 (a) may be further sub-delegated by the Chief Executive Officer in accordance with Sections 
44 and 101 of the Local Government Act 1999 as the Chief Executive Officer sees fit, unless otherwise indicated herein or in the Schedule of 
Conditions contained in the relevant Instrument of Delegation; 


5. General 


The delegations granted in resolutions (2) to (4) above are subject to the following conditions and limitations: 


(a) If two or more delegates are nominated in respect of a power or function, then each nominated person or position is granted a delegation and 
may exercise the power or function independently of any other delegate. 


(b) the delegate must exercise a delegated function or power in accordance with and due regard to:  


(i) applicable legislative and other legal requirements; and  


(ii) relevant policies and guidelines adopted by the Council.  


(c) in regard to the following delegations under the Local Government Act: 


(i) section 133: the power to obtain funds does not extend to imposing rates, borrowing money or obtaining other forms of financial 
accommodation or fixing or varying fees under sections 188(1)(d) to 188(1)(h) of the Local Government Act; 


(ii) section 137: the power to expend funds in the performance or discharge of the council’s powers, functions or duties in accordance is limited 
to funds allocated as part of a budget adopted by the council and the sub-delegation financial limitations set by the Chief Executive Officer; 


(iii) section 143(1): the power to write off debts is limited to debts not exceeding $5,000; 


(iv)  section 188(3): the powers in regard to fees and charges are limited to fees and charges imposed under sections 188(1)(a), 188(1)(b) 
and 188(1)(c). 
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(d) Each delegation of a power or function is granted independent of, and severable from, every other delegation granted under this or any other 
resolution or instrument.   


(e) A delegation of a power or function determined to be invalid or unlawful will be deemed to be severed from the delegations granted under this or 
any other resolution or instrument and remaining delegations will continue to operate according to their terms.   


(f) These delegations will come into operation on Wednesday 18 May 2022 and remain in force until varied or revoked by resolution of the Council. 


(g) Previous delegations granted by the Council of the powers and functions delegated under these resolutions are revoked with effect from 
Wednesday 18 May 2022. 


CARRIED 


 


20 May 2022 2:21pm Solly, Elisa - Completion 
Action completed by Solly, Elisa 


 
Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Coote, Tim Council Reports Riddoch Art Gallery Crate Loader 
 Philpott, Sarah   


RESOLUTION  2022/42 


Moved: Cr Paul Jenner 
Seconded: Cr Christian Greco 


1. That Council Report No. AR22/27265 titled ‘Riddoch Art Gallery Crate Loader’ as presented on 17 May 2022 be noted. 


2. That Council note the carry-over of funds to the 2022/23 budget from previous budgets identified to design and pursue a tender process for a crate 
loader for the Riddoch Arts and Cultural Centre.  


3. That Council agrees to progress with scoping work to implement the matching funds to other work for the Riddoch Arts and Cultural Centre and a further 
report be provided to council on the scope of works to be delivered. 


 
The Motion was put and the voting was 3 for and 3 against  TIED VOTE 


The Mayor exercised her right to a casting vote and voted for the Motion 


The Motion was declared CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 Chant, Tahlee Council Reports 2022 Federal Election Campaign - Australian Local Government Association (ALGA) 
 Coote, Tim   


RESOLUTION  2022/43 


Moved: Cr Sonya Mezinec 
Seconded: Cr Frank Morello 


1. That Council Report No. AR22/31399 titled ‘2022 Federal Election Campaign - Australian Local Government Association (ALGA)’ as presented on 17 
May 2022 be noted. 


2. That Council supports the national funding priorities of the Australian Local Government Association (ALGA), which would contribute an estimated $6.46 
billion per year to Australia’s GDP and create 43,444 jobs; and 


3. That Council agrees to support and participate in the Australian Local Government Association’s advocacy for their endorsed national funding priorities 
by writing to the local Federal Member(s) of Parliament, all known election candidates in local Federal electorates and the President of the Australian 
Local Government Association to: 


 
(a) express support for ALGA’s funding priorities; and 


 
(b) seek funding commitments from the members, candidates and their parties for these identified funding priorities.  


CARRIED 
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Meeting Officer/Authoriser Section Subject 


Council 17/05/2022 McCarthy, Michael Council Reports Proposed Items of Business 2022 LGA Ordinary General Meeting 
 Barber, Darren   


RESOLUTION  2022/44 


Moved: Cr Paul Jenner 
Seconded: Cr Ben Hood 


1. That Council Report No. AR22/27688 titled ‘Proposed Items of Business 2022 LGA Ordinary General Meeting’ as presented on 17 May 2022 be noted. 


2. That a report be prepared for presentation to the 21 June 2022 Ordinary Meeting of Council with detailed recommendations on the following items of 
business proposed for submission to the 2022 LGA Annual General Meeting (AGM): 


• Equitable regional distribution of the EPA Solid Waste Levy  


• Regionalisation 


Carried 


 


 


 













 


 
 


LGA Annual General Meeting ‐ Regionalisation 


Motion from the City of Mount Gambier, SA 


Background 


As Australian businesses adopt physically decentralised approaches to their operations and more  of 


Australia’s  population  experience  the  benefits  of  regional  and  rural  lifestyles,  the  enormous 


opportunities for the regionalisation and decentralisation of the Australian economy are now  evident. 


To facilitate a regionalisation agenda, strengthened regional centres, through a place‐based model 


provides  a mechanism  to  drive  collaboration  and  joint  investment  between  all  three  tiers  of 


government within a particular location. 


Public  policy  and  legislative  agendas  are  optimised  to meet  the  needs  urban  communities  and 


metropolitan‐based  and  operated  businesses  with  reforms  rarely  integrating  regional  and  rural 


experiences.  Consequently,  in Australia,  non‐geographic  specific  policies  provide  disproportionate 


benefit  to urban  centres  to which  the  limits of  a model which  concentrates Australia’s  economic 


capacity in major capital cities have been demonstrated in the past but never more clearly than over 


the past two years. 


Through a place‐based model economic development becomes sustainable in regional centres which 


would not otherwise happen without government intervention. This place‐based development is an 


operational  and  effective  form  to  better  leverage  investment  in  infrastructure  and  government 


spending to spur economic growth in areas with low population and economic activity densities and 


redresses the public policy focus imbalance between regional and rural communities. 


Regionalisation has  three pillars: providing  for  liveable and vibrant  local communities; ensuring a 


skilled  and  fulfilled workforce;  and  providing  for  ongoing  economic  development.  Strengthened 


regional  centres provide economic and  social amenities with key  indicators of  liveability  such as 


health and education services contributing to lifestyle and connection to community which ensures 


people are making purposeful decisions in living, working and developing the economy of regional 


centres and the surrounding towns and rural communities. These surrounding areas benefit from  the 


amenities  and  have  the  physical  and  digital  connectivity  to  be  connected  to  the  infrastructure 


required for thriving regions. 


Motion 


This  LGA  Annual  General  Meeting  calls  on  the  South  Australian  Government  to  establish  and 


appropriately resource effective implementation of the regionalisation agenda through strengthening 


regional centres, and to work closely with Federal Government on regionalisation initiatives. 


 








 


 
 


LGA Annual General Meeting ‐ EPA Solid Waste Levy 
 


Motion from the City of Mount Gambier, SA 
 


Background 
 
In accordance with Part 3 Green Industry Fund – Section 17 (3)(a) of the Green Industries SA Act 2004: 
 
 ‘50 percent, or such greater percentage as may be prescribed, of the amount paid by waste depot 
licence holders by way of levy under section 13 of the Environment Protection Act 1993 in respect of 
solid waste received at the depots, ‘ 
 
Part 3 Green Industry Fund – Section 17 (4) states that: 
 
The Minister must, at  least annually, review the adequacy of  the amount paid  into  the Fund under 
subsection (3)(a) 
 
A substantial amount of the cost of processing waste and recycling is born by local councils and their 
ratepayers. This is particularly problematic in regional and rural areas where volume and the tyranny 
of distance significantly reduces the viability of recycling operations.    
 
As a Waste Depot licence holder, the City of Mount Gambier has collected approximately $8.1 million 
for the EPA Solid Waste Levy over the past 5 years. Increasing costs associated with waste management 
and  the  level  of  investment  required  to modernise  and  progress with  contemporary,  innovative 
practice requires significant investment therefore it is the view of this Council that all revenue that is 
raised from waste should be reinvested in waste initiatives. 
 
It  is  on  this  basis  that  Council  seek  clarity  around  the  application  of  the  EPA  Solid Waste  Levy 
distribution.  
 
Motion: 
 
This LGA Annual General Meeting calls for the Deputy Premier the Hon Susan Close, as Minister for 
Climate, Environment and Water,  to provide  the LGA with a detailed explanation of how  the Solid 
Waste Levy  funds collected by waste depot  licence holders are allocated both  in  terms of general 
revenue and the Green Industries fund and calls for an equitable distribution of funds between regional 
and metropolitan Councils. 
 
 
  
 








 


 
 
 
 


 
 


Nick Argyros 
Associate Director 
 
 
Turner & Townsend Pty Ltd 
Level 12 
19 Grenfell St 
Adelaide  SA  5000 
 
 
t: +61 (0)8 8113 0800 
e: nick.argyros@turntown.com 
w: turnerandtownsend.com 


 


Turner & Townsend Confidential 


Project Management Report 
- Confidential 
Project Control Group Meeting# 18 – 7th June 2022 


Wulanda Recreation & Convention Centre 
City of Mount Gambier Council 


making the difference 
 


 


 







City of Mount Gambier Council 
Wulanda Recreation & Convention Centre 


Turner & Townsend 


Turner & Townsend Confidential 


Contents 


1 Executive Summary 1 
 Turner & Townsend Role 1 
 Key Result Areas – Traffic Light Report 1 
 Time Snapshot 5 
 Cost Summary 6 
 Quality 6 
 Safety 7 
 Key Risks 7 
 Key Opportunities 7 
 Key Action Items 7 


2 Key Risks & Opportunities 9 
 Key Risks 9 
 Key Opportunities 15 


3 Approvals 16 
 Development Approval 16 
 Authority Approvals 16 


4 Design & Scope 18 
 Construction Phase 18 


5 Time 23 
 Progress against Program 23 
 Time Risks 24 


6 Cost 24 
 Budget 24 
 Cost Status 24 
 Expenditure to Date 24 
 Variations & Potential Cost Risks 25 


7 Stakeholder Consultation 30 
 External Stakeholder Management 30 


8 Procurement – Project Team 31 
 Project Team 31 


9 Quality, Safety & Environment 31 
 Quality 31 
 Safety 31 







City of Mount Gambier Council 
Wulanda Recreation & Convention Centre 


Turner & Townsend 


Turner & Townsend Confidential 


 Environment 32 


10 Project Team Health & Communication 32 


APPENDIX A – Badge PCG Report 33 


APPENDIX B – T&T Superintendent’s PCG Report 34 


APPENDIX C – Design Inc. PCG Report 35 


APPENDIX D – RLB PCG Report 36 


APPENDIX E – T&T Risk Matrix 37 


APPENDIX F – Previous PCG Meeting Minutes 38 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 







City of Mount Gambier Council 
Wulanda Recreation & Convention Centre 


Turner & Townsend 


Turner & Townsend Confidential 


Distribution 


Name Organisation Role / PCG Member 


Cr. Sonya Mezinec City of Mount Gambier Council Council Elected Member 


Sarah Philpott City of Mount Gambier Council Council CEO 


Barbara Cernovskis City of Mount Gambier Council Executive Group, Project Sponsor 


Lisa Hinton City of Mount Gambier Council Procurement Officer 


Darren Barber City of Mount Gambier Council Executive Group 


Tim Coote City of Mount Gambier Council Executive Group 


Julie Scoggins City of Mount Gambier Council Finance Manager 


Richard Stafford Design Inc. Architects Design Inc. Project Director 


Ben Luppino Design Inc. Architects Design Inc. Project Team Lead 


Ben McPherson Design Inc. Architects Design Inc. Project Architect 


John Drillis Rider Levett Bucknall RLB Project Director 


Liam Feighery Rider Levett Bucknall RLB Lead Cost Manager 


Mark Goudge Turner & Townsend  Superintendent  


Andrew Thorstenson Turner & Townsend T&T Assistant Project Manager 


Rebecca Lawson-Cooke Turner & Townsend T&T Director 


 


 
 


Rev Originator Approved Date 
FINAL  Nick Argyros 5.6.22 
    
    


© Turner & Townsend Pty Ltd.  This document is expressly provided to and solely for the use of City of Mount Gambier Council on the 
Wulanda Recreation & Convention Centre and takes into account their particular instructions and requirements.  It must not be made 
available or copied or otherwise quoted or referred to in whole or in part in any way, including orally, to any other party without our 
express written permission and we accept no liability of whatsoever nature for any use by any other party. 


We have expressly not taken into account the impact of the COVID-19 pandemic (or any other matter coming to our attention after the 
date of this report) and accordingly have excluded from this report any implications in relation to programme, costs, supply shortages, 
performance of parties due to shortages of labour and the inability to travel due to global and national travel restrictions, etc. Turner & 
Townsend accepts no liability for any loss or damage which arises as a result of such matters or any reliance on this report which 
assumes such matters have been taken into account. 


F:\ADL\PM\1 PROJECTS\01-52278 - CITY OF MOUNT GAMBIER PROJECT MANAGEMENT SERVICES\02 COMMUNICATIONS\050 
REPORTS\PCG REPORTS\PCG# 18 - 7.6.22\FINAL\WRCC - PM PCG REPORT# 18 - 5.6.22 (CP).DOCX 







City of Mount Gambier Council 
Wulanda Recreation & Convention Centre 


Turner & Townsend 01 


Turner & Townsend Confidential 


1 Executive Summary 
This is Monthly Report No 18 (Construction Phase) for the Wulanda Recreation and Convention 
Centre project for the period ending on the 5th June 2022.  


 Turner & Townsend Role 


Turner & Townsend signed the Contract issued by the City of Mount Gambier Council for the Project 
Management role on the 10th January 2020.  


Turner & Townsend have also been appointed to fulfil the role of the Project Superintendent.  


The Design Team led by Design Inc., as well as the Cost Manager, RLB are directly contracted to 
the Council.  


Refer to the Turner & Townsend Project Management Plan for further details regarding the Project 
Team members, Project Governance, as well as Communications.     


 Key Result Areas – Traffic Light Report 


The following table illustrates the current project status against the identified Key Result Areas. 


Green Status: Exceeding expectations. No immediate action necessary. 


Amber Status: Meeting the requirements of the Project Brief. Monitoring required. 


Red Status: Unsatisfactory. Urgent attention required. 


 


Key Result Area 
(KRA) Description Status 


1. Time Practical Completion Separable Portion 1 
(Hub & Southern Carpark) – 29th March 2022. 


Practical Completion Separable Portion 2 
(Northern Carpark) – 28th May 2022. 


Practical Completion Separable Portion 3 
(External Pool) – 29th March 2022. 


The 20-day inclement weather 
contract allowance has been 
expended. Moving forward, any 
inclement weather claims 
approved by the Superintendent 
will impact the contract PC 
dates.  
 
The current contract PC dates 
are as follows;  
 
SP 1: 16.6.22 
SP 2: 12.8.22 
SP 3: 16.6.22 
 
Irrespective of the above, Badge 
have forecast the following PC 
dates; 
SP 1: 15.11.22* 
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Key Result Area 
(KRA) Description Status 


SP 2: 15.11.22* 
SP 3: 15.11.22* 
 
* Best Case Forecast Scenario 
 
SP 1: 2.2.23** 
SP 2: 2.2.23** 
SP 3: 2.2.23** 
 
**Worst Case Forecast Scenario 
 
To be discussed during the 
PCG# 18 Meeting. 
 
The forecast dates above are 
due, in the main, to the delay 
Badge are experiencing with the 
supply and installation of the 
Gerflor floor finish to the 
Eastern Sports Courts, as well 
as the impact the COVID-19 
Border Restrictions have had on 
the Program. Further, Badge 
have cited delays with regard to 
the specification and 
procurement of the Starena 
seating, as well as the Western 
Sports Courts floor finish.  
 
Badge have formally submitted 
the EOT Claim for the COVID-19 
Border Restrictions but are yet 
to submit a Claim for the supply 
of the Gerflor floor finish, the 
Starena seating and floor finish 
to the Western Sports Courts. 
The Superintendent and / or the 
Council are currently assessing 
the validity of the same.  


2. Cost Delivering the Project within the Council endorsed 
Project Construction Budget of $57,335,247.66 
excluding GST. 
 
Delivering the Project within the Council endorsed 
Project Budget (across all Cost Centres) of 
$65,284,377.42 excluding GST.   


The Council’s Cost Manager, 
RLB, have flagged this as an 
Issue requiring urgent attention 
and Corrective Action (Refer to 
RLB’s May 2022 PCG Report). 
T&T note that the status of the 
Construction Contingency Sum, 
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Key Result Area 
(KRA) Description Status 


 
 


as reported by RLB in their PCG 
Report, is premised on a worst-
case scenario. That is, it 
includes Claims made by Badge 
which are yet to be assessed 
and / or determined by the 
Superintendent. Further, it 
includes forecast Professional 
Fees for Program prolongation.  
The project team need to 
dedicate time and resources to 
verify the validity of the Badge 
Claims as a matter of urgency.  
 
The Superintendent needs to 
close out all EOT Claims 
submitted by Badge to date. 
 
Refer to Risk Register, Item 13 
– Exceeding Project Cost 
Centres & Item 26 - Clause 45.5 
(Change Register). 


3. Value for 
Money  


Project outcomes on site are premised on the 
Council endorsed project vision, objectives, and 
scope as per the executed Contract with Badge. 


Refer to Risk Register attached 
as an Appendix to this Report. 
For example, Item 26 - Clause 
45.5 (Change Register). 
 
The design team have also 
issued Site Inspection Reports 
citing quality issues that Badge 
will close out (Across all design 
disciplines). 


4. Internal 
Stakeholder 
Management & 
Communication 


City of Mount Gambier generally and the EG 
specifically, are kept informed of project progress 
and have been offered an opportunity to 
contribute to the success of the project.  


Turner & Townsend, as well as 
Design Inc., have generally had 
regular status meetings with the 
Council.  
 
Council have been asked to 
provide a direction for all major 
decisions.  
 
Turner & Townsend have 
scheduled monthly Project 
Control Group meetings. 
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Key Result Area 
(KRA) Description Status 


Council have scheduled weekly 
meetings to status Action Items 
(WRCC Action Group). 
 
Badge fortnightly Site Progress 
Reports are distributed by the 
Council. Distribution list includes 
Elected Members. 


5. External 
Stakeholder 
Management & 
Communication 


Greater Community, immediate project property 
owners and Sports Clubs are kept informed of 
project progress and have been offered an 
opportunity to contribute to the success of the 
project.   


Council have and continue to 
consult with all external 
stakeholders. 
 
Generally, the results have been 
positive.  
 
Badge to provide timely advice 
for all works that will affect the 
external stakeholders. 


6. Safety Safety management processes are implemented 
throughout project as per Work Health and 
Safety Act 2012 (SA). 


Badge are the Principal 
Contractor, as defined in the 
Contract. 
 
Nil major safety incidents to 
date, noting the state-wide 
COVID-19 Shutdowns imposed 
by the SA Government.   
 
Badge have submitted their 
Safety & COVID-19 
Management Plans for review.  
 
Internal & independent external 
audit processes are being 
implemented. 


7. Team 
Relationships & 
Communications 


Achieving a positive & collaborative team culture. 
Team members are focused on achieving 
endorsed project objectives.  


Generally, the project team 
dynamics and relationships are 
acceptable, but on occasion, 
need corrective measures 
applied.  
 
Design Team need to provide 
more timely and accurate advice 
to Badge. 
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Team leaders need to apply 
Corrective Actions. 
 
Team leaders workshop held 
12.5.21. Agreed actions further 
discussed at the June PCG# 7 
Meeting. Success of Corrective 
Actions to be monitored & 
assessed at PCG meetings.   


8. Regional 
South Australia 
Economic 
Benefit 


Badge achieve their Local Content Contract 
clause obligation – 40% of Contract Sum from 
the Mount Gambier Region using best 
endeavours.   
 
Project team generally maximises Local Content 
separate to the above. 


Badge have cited issues 
appointing local sub-contractors 
since the inception of the 
project. 
 
Badge have procured all of their 
work packages and the LPP 
metric is currently 
approximately 39%.  
 
As it stands, the above result 
does not include disbursement 
costs on behalf of the design 
and project management teams. 
Council to confirm inclusion of 
the same.  


9. Project 
Integration  


Project is successfully integrated with Council’s 
existing Policies generally (Risk Management, 
Procurement, Governance etc.), as well as Asset 
Management.   


On track and will be an ongoing 
process. 


 


 Time Snapshot 


  


Activity Proposed 
Dates Forecast Dates  


Contract Execution 
24.8.20 


Actual - 24.8.20 


Site Possession 
7.9.20 


Actual – 28.9.20 
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Activity Proposed 
Dates Forecast Dates  


Practical Completion – 
Separable Portion 1 (Hub 
& Southern Carpark) 


29.3.22 Revised Contract PC date – 16.6.22 (see below) 
Badge are currently forecasting an approximate 5 - 
7.5-month delay, and this has not been endorsed by 


the Project Superintendent.  
 


Practical Completion – 
Separable Portion 2 
(Northern Carpark) 


28.5.22 Revised Contract PC date - 12.8.22 (see below) 
Badge are currently forecasting an approximate 3 – 
5.5-month delay, and this has not been endorsed by 


the Project Superintendent.  
 


Practical Completion – 
Separable Portion 3 (50m 
Pool) 


29.3.22 


Revised Contract PC date – 16.6.22 (see below) 
Badge are currently forecasting an approximate 5 - 
7.5-month delay, and this has not been endorsed by 


the Project Superintendent.  
 


 


 Cost Summary 


The Council’s Cost Manager, RLB, have flagged this as an Issue requiring urgent attention and 
Corrective Action (Refer to RLB’s May 2022 PCG Report). 


T&T note that the status of the Construction Contingency Sum, as reported by RLB in their PCG 
Report, is premised on a worst-case scenario. That is, it includes Claims made by Badge which are 
yet to be assessed and / or determined by the Superintendent. Further, it includes forecast 
Professional Fees for Program prolongation.  


The project team need to dedicate time and resources to verify the validity of the Badge Claims as 
a matter of urgency. Project team to review Notices of Variation issued by Badge to date, as well 
as close out the Clause 45.5 Change Register issue. 


The Superintendent needs to close out all EOT Claims submitted by Badge to date. 


Refer to Risk Register, Item 13 – Exceeding Project Cost Centres & Item 26 - Clause 45.5 (Change 
Register). 


 Quality 


Refer to Item 23 – Risk Register (Appendix E), Site Won Material. 


Refer to Item 24 – Risk Register (Appendix E), Badge Quality Plan / Design Team Site Inspection 
Reports, as well as Appendix C – Design Inc. PCG Report (Including Sub-consultant PCG Reports).  


Refer to Item 26 – Risk Register (Appendix E), Clause 45.5 (Change Register). 
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 Safety 


Since the last PCG Report, the number of positive COVID-19 cases have increased on and off the 
site. On site progress has been affected and Badge have cited Delays. The Council’s design and 
project management teams have also been hampered by COVID-19 positive cases and this has 
restricted on site attendance.   


Badge have submitted an updated COVID-19 Management Plan for review by the Project Team. 


 Key Risks 


As per Section 2.1 of this Report, the key risks are as follows; 


1. Contract scope discrepancies; 


2. COVID-19; 


3. Untimely scope change by Council; 


4. Badge compliance with Contract Quality Plan; 


5. Contract Clause 45.5 (Change Register) – financial closeout;  


6. Untimely Contract Variation resolution process – financial closeout; and 


7. Badge project completion dates not in accordance with Contract completion dates.  


 Key Opportunities 


As per Section 2.2 of this Report, Council, Badge, and the greater project team may be able to 
offer an additional and alternate approach regarding the Local Content Plan. 


 Key Action Items 


1. Reconcile Badge forecast Practical Completion dates from a contractual perspective; 


2. Formally confirm the supply date for the Gerflor Eastern Sports Courts Finish;  


3. Progress the integration of the adopted Hub Operating Model / Operator with the Project; 


4. Execute the Contract Variation for DIA Fees for an alternate Site Inspection regime;  


5. Closeout all Project Team Fee Variations – Program Prolongation & Additional Scope of 
Services; 


6. Resolve Clause 45.5 of the Contract – Potential additional scope between the Tender & 
Contract document revisions;  


7. Resolve submitted Badge Contract Variations compared to Notices of Variations; 


8. Implement Project Budget mitigation measures, as required; 


9. Formally close out the use of site won material, as well as the Nickel Contract Provisional 
Sum; 


10. Badge & DIA to close out actions detailed in Design Team Site Inspection Reports; 


11. Badge & DIA close out NCR’s issued to date, including, but not limited to the Grid G issue 
and the removal of the existing pool shelters & trees; 
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12. Formally close out the costs for the Starena retractable seating, given agreement has been 
reached with regard to the scope;  


13. Instruct the alternate ceiling section over the pools, as per the Badge request; 


14. Progress the procurement of all scope items listed in the Client Supply Register through the 
WRCC Action Group;  


15. Close out the review of the Badge COVID-19 Management Plan, as well as current COVID-
19 Issues affecting the project site; and 


16. Close out the floor finish for the Western Sports Courts (FSP03).  


 


Note: The Executive Summary is premised on the contents of this Report in its entirety, including 
the PCG Report submissions issued by Badge Constructions, Turner & Townsend (Project 
Superintendent), Design Inc. and Rider Levett Bucknall.  
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1.0 EXECUTIVE SUMMARY 
This Cost Management Report prepared by Rider Levett Bucknall for the Mount Gambier Community 
and Recreational Hub, at Mount Gambier summarises the current financial position of the project and 
includes an assessment of the total commitment and remaining available contingency. 


RLB understand the project budget for this portion of works is $65,284,377.42, noting this is an 
increase of $36,643.49 from RLB’s PCG Report No.1. 


Our report has been prepared on a GST exclusive basis. 


1.1 PROJECT BUDGET SUMMARY 
The following is a summary of the Project Budget and variance from last report. 


Ref. 
Sec 


Costs Budget  Current 
Estimated 
Final Cost  


Previous 
Estimated 


 Final Cost 


Variance 
from last 


report 


Status 


1.0 Contract Works $57,335,248 $61,696,726 $61,508,866 $187,860 R 


1.1 Construction 
Contingency 


$4,300,144 $0 $91,657 ($91,657) R 


2.0 Professional 
Fees 


$2,733,508 $2,901,977 $2,901,977 $0 O 


3.0 Statutory 
Charges 


$525,478 $391,878 $391,878 $0 G 


4.0 Other $390,000 $390,000 $390,000 Nil G 


Total Cost $65,284,378 $65,380,581 $65,284,378 $96,203  
 
As can be seen in the table above, current budget status indicates the project status is now tracking 
with a budget over-run of $96,203. RLB refer to section 2 of report for commentary on variation status 
which highlights key project concerns associated with variations. 
 
RLB also highlight the over-run on Professional Fees from previous PCG reports amounting to 
$34,869 has now been allocated to Construction Contingency as per direction from Council, hence 
previous over-run has been removed. 


 
G Green  Proceeding within expectations. 
O Orange Progress to be monitored. 
R Red Not proceeding within expectations. 


 
RLB specifically highlight the continuation of ‘1.1 Project Budget Summary’ on the following page 
which refers to items which are not captured in this current PCG Report and are currently being 
reviewed by the project team. 
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1.1 PROJECT BUDGET SUMMARY(CONT.) 
 
RLB have been advised the current date for Practical Completion date may be extended to the end of 
October 2022 following submission of an Extension of Time claim provided by the Contractor.  
 
RLB understand the Extension of Time claim is currently being reviewed by the Superintendent and 
potential costs associated with this delay (as noted below) have not been captured in RLB’s current 


PCG Report. The potential effects of the extended program may have the following cost related 
impacts: 
  
▪ Pending the assessment of Badge EOT#52 claim by the Superintendent, the Council may be able 


to recover costs through the application of Liquidated Damages, as per the Contract. The amount 
the Council may recover will be subject to the amount of addition Program Time awarded by the 
Superintendent.  


▪ Professional Fees: Additional Professional Fees amounting to $250,000, RLB highlight this figure 
is made up of both additional Professional Fee variations and Prolongation costs for Consultants. 
RLB note a large portion of the estimated additional costs will be offset by savings to the project 
disbursements budget, however current additional project costs are estimated at $250,000. RLB 
have been advised additional budget funding has been allocated to project to cover additional fees. 
This has not been shown within budget summary as advised.  


▪ Variations: Noting the potential for contractor presence on site for an extended period of time, RLB 
anticipate necessary scope alterations and associated variations being presented by the 
Contractor during this time which will have an impact on project budget. Based on current monthly 
projections and tracking, this additional cost may be in the region of $580,000. RLB will continue to 
review, monitor and report on project contingency status. 


▪ Notice of Delay: RLB understand the Contractor has submitted a Notice of Delay associated with 
the installation of Gerfloor. RLB have been advised there is a potential for additional costs 
associated with Badge presence on site to complete the works, discussions between the project 
team and Badge are currently on going.  


  
Pending assessment of Extension of Time Claim provided by the Contractor, RLB’s June PCG report 
will include any additional costs as required. 
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2.0 CONSTRUCTION COST 
2.1 SUMMARY 
The following is a summary of the Construction Costs to date. 


Construction 
Costs 


Contract 
Sum 


Approved 
Variations 


Submitted / 
Rec 


Variations 


Estimated 
/ Potential 
Variations 


Current 
 Estimated  
Final Cost 


Trade Works $56,923,350 $526,013 $1,456,017 $2,185,593 $61,090,973 


Provisional Sums  $411,898 ($146,164) $387,311 ($47,292) $605,753 


Total Cost $57,335,248 $379,849 $1,843,328 $2,138,301 $61,696,726 
 


We refer you to “Appendix A” of this report for a breakdown of variations. 


2.2 VARIATIONS TO CONSTRUCTION COST 
Variations to the contract can be summarised by status as follows: 


Summary by Status 
Variation Component 


Last Report This Report 
No Cost No. Cost 


Approved Variations 35 $491,682 43 $526,013 


Recommended 
Variation 17 $194,617 15 $255,136 


Submitted Variations  55 $892,175 74 $923,656 


Submitted Variations 
(Not Valid*) 16 $255,710 19 $277,225 


Estimated Variations  382 $2,145,579 381 $2,185,593 


Provisional Sums 18 $193,855 18 $193,855 


SUB-TOTAL 523 $4,173,618 550 $4,361,478 
 
RLB highlight notable comments associated with variations to date: 
 
▪ *RLB have included a section for submitted variations which the design team have assessed as 


not been valid, variations are to be presented to the Superintendent for determination.  
▪ RLB Note Badge are significantly behind on financial administration with a large portion of 


variations yet to be submitted which represents a significant financial risk associated with 
forecasting.  


▪ Note – no costs have been included for Shade Structure to date, RLB understand costs will be in 
the region of circa $80k (Extra over cost).  


 
 







Local Industry Participation Plan


CONTRACT VALUE Non Direct Benefit Total Benefit PERCENTAGE


57,335,247.66$                 


Local Contractors 15,324,343.00$                 -$                                  15,324,343.00$                 26.73%


Non-Direct Benefits 6,852,340.80$                   6,852,340.80$                   6,852,340.80$                   11.95%


South Australian Contractors 14,166,767.20$                 24.71%


Interstate Contractors 13,631,886.87$                 -$                                  -$                                  23.78%


Overseas Contractors 6,382,138.00$                   11.13%


Total let to date 57,205,658.16$              99.77%


Total LPP to date 22,176,683.80$              38.68%


Total South Australian Benefit to date 36,343,451.00$              63.39%
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 Notices of Delay & Extensions of Time 


To date, 106 Notices of Delay have been submitted. 


To date, 52 Extension of Time claims have been submitted with 51 claims having been assessed. 


A total of 82.5 days Extension of Time have been awarded, of which 41 days have been awarded 
for inclement weather, 22.5 days have been agreed in the resolution of EOT#3, and 19 days 
awarded for COVID-19 related delays, which have had an impact on contractual Practical 
Completion dates. 


A further 28 Notices of Delay in relation to COVID-19 have been received, with corresponding 
Extension of Time claims yet to be submitted. 


Note –20-day Inclement Weather Contingency has been fully expended.  


3 Cost 
 Progress Claims 


To date Badge have issued and had assessed Twenty (20) Progress Claims to date, with the 
most recent assessed claim being Progress Claim 20 for April 2022. 


Progress Claim 21 for May 2022 has not been received at the time of his report. 


Claim No. / Date Certified Value (excl. GST) 
Accumulative Value (excl. 
GST) 


PC1 – September 2020 $290,385.41 $290,385.41 


PC2 – October 2020 $1,174,419.72 $1,464,805.13 


PC3 – November 2020 $1,011,730.07 $2,476,535.20 


PC4 – December 2020 $2,372,814.29 $4,849,349.49 


PC5 – January 2021 $1,565,413.07 $6,414,762.56t 


PC6 – February 2021 $2,172,678.13 $8,587,440.69 


PC7 – March 2021 $1,131,798.67 $9,719,239.36 


PC 8 – April 2021 $1,634,231.70 $11,353,471.06 


PC 9 – May 2021 $2,220,034.56 $13,573,5505.62 


PC 10 – June 2021 $2,560,218.19 $16,033,723.81 


PC 11 – July 2021 $2,871,191.24 $18,904,915.05 


PC 12 – August 2021 $2,049,597.97 $20,954,512.92 


PC 13 – September 2021 $3,038,140.28 $23,992,653.20 
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NOD # Description Submitted Date EOT #


1 Inclement weather 9/10/2020 1


2 Structural timber column size alts. 19/10/2020 n/a


3 Inclement weather 3/11/2020 2


4 Shop drawing re‐drafting 5/11/2020 4


5 Shop drawing re‐drafting 5/11/2020 n/a


6 Compaction testing approvals 8/11/2020 n/a


7 Inclement weather 11/11/2020 6


8 Inclement weather 12/11/2020 7


9 Covid‐19 shutdown 18/11/2020 8


10 Continuation of EOT3 delays 2/12/2020 n/a


11 Inclement weather 5/12/2020 9


12 Inclement weather 7/12/2020 10


13 Lack of response to RFI‐132 11/12/2020 n/a


14 Inclement weather 16/12/2020 11


15 Inclement weather 21/12/2020 13


16 Inclement weather 23/12/2020 12


17 Inclement weather 23/12/2020 14


18 RFI 167 lack of response 15/01/2021 n/a


19 Inclement weather 18/01/2021 15


20 Inclement weather 25/01/2021 16


21 Inclement weather 30/01/2021 17


22 Inclement weather 6/02/2021 18


23 Inclement weather 19/02/2021 n/a


24 Inclement weather 19/02/2021 n/a


25 Inclement weather 26/02/2021 19


26 Inclement weather 15/03/2021 20


27 Delays from SI#61 ‐ 50mtr pool change 16/03/2021 n/a


28 Clashes identified in Revit Model 16/03/2021 n/a


29 Delays from RFI‐222 & RFI‐224 ‐ confirmaiton of MSB location 16/03/2021 n/a


30 Changes in C‐19 restrictions delaying columns 16/03/2021 n/a


31 Delays from RFI‐223 & 272 ‐ construction of balance tank 16/03/2021 n/a


32 Inclement weather 25/03/2021 21


33 Inclement weather 10/04/2021 n/a


34 Myrtha pool delays due to approval periods and detailing issues 10/04/2021 32


35 Delays due to RFI resolution timeframes 12/04/2021 n/a


36 Delays with plant room redesign 12/04/2021


37 Stage 5 shop drawing review 12/04/2021 n/a


38 Delay to RFI 393 & 394 responses ‐ 1 month 13/04/2021 n/a


39 Further Myrtha delays ‐ supersedes NOD‐027 14/04/2021 n/a


40 Covid related delays to shipping of timber ‐ NOD 30 extension 14/04/2021 n/a


41 Structural steel delays n/a n/a


42 Inclement weather 17/04/2021 22


43 Inclement weather 17/04/2021 23


44 Inclement weather 23/04/2021 24


45 Inclement weather 4/05/2021 25


46 Inclement weather 11/05/2021 26


47 Inclement weather 14/05/2021 28


48 Delays to pool ‐ uncoordinated documentation 27/05/2021 32


49 Inclement weather 27/05/2021 29


50 COVID‐19 ‐ VIC shutdown 1/06/2021 34


51 Inclement weather 7/06/2021 27


52 Inclement weather 16/06/2021 30


53 Inclement weather 25/06/2021 31


54 Inclement weather 25/06/2021 33


55 Inclement weather 19/07/2021 35


56 COVID‐19 ‐ State border shutdown 19/07/2021 52


57 COVID‐19 ‐ SA wide industry shutdown 22/07/2021 41


58 Inclement weather 22/07/2021 36


59 Inclement weather 29/07/2021 37


60 Inclement weather 12/08/2021 38


61 Inclement weather 12/08/2021 39


City of Mount Gambier


Community & Recreation Hub


NOD Register
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62 Inclement weather 12/08/2021 40


63 Inclement weather 31/08/2021 42


64 Inclement weather 31/08/2021 43


65 Inclement weather 9/09/2021 44


66 Inclement weather 20/09/2021 45


67 Inclement weather 20/09/2021 46


68 Inclement weather 20/09/2021 47


69 COVID‐19 NZ Supplier Shutdown 20/09/2021


70 Inclement weather 24/09/2021 48


71 COVID‐19 ‐ Delay to flooring Supply 27/09/2021


72 COVID‐19 ‐ Delay to Insulation Supply 27/09/2021


73 Delay to RFI‐785 yet to be resolved. 27/09/2021


74 Inclement weather 1/10/2021 49


75 Inclement weather 14/10/2021 50


76 Inclement weather 15/10/2021 51


77 Delay to RFI‐739 response ‐ Vitrapanel shop drawings  27/11/2021 n/a


78 COVID‐19 ‐ Positive cases on site ‐ Blocklayer 2/02/2022


79 Delay to Starena seating due to FSP03 changes 2/02/2022


80 COVID‐19 ‐ Positive cases on site ‐ Mech 2/02/2022


81 COVID‐19 ‐ Positive cases on site ‐ Earthmovers 2/02/2022


82 COVID‐19 ‐ Positive cases on site ‐ Construt Solar 9/02/2022


83 Delay in receiving instruction on Provisional Sum 1 Signage 2/03/2022


84 Delay in close out of RFI#1065 ‐ Jointing layout 9/03/2022


85 COVID‐19 ‐ Positive cases on site ‐ Jordan Plumbing 16/03/2022


86 COVID‐19 ‐ Positive cases on site ‐ Earthmovers 16/03/2022


87 COVID‐19 ‐ Positive cases on site ‐ Glazier 21/03/2022


88 COVID‐19 ‐ Positive case for consultant engineer ‐ Tonkins 4/04/2022


89 COVID‐19 ‐ Positive cases on site ‐ Mechancial 7/04/2022


90 COVID‐19 ‐ Positive cases on site ‐ Jordan Plumbing 7/04/2022


91 COVID‐19 ‐ Positive cases on site ‐ Retractable Seating Contractor 7/04/2022


92 COVID‐19 ‐ Positive cases on site ‐ Ceilings & Partitions 7/04/2022


93 COVID‐19 ‐ Positive cases on site ‐ Earthmovers 7/04/2022


94 COVID‐19 ‐ Positive cases on site ‐ Badge site staff 7/04/2022


95 COVID‐19 ‐ Positive cases on site ‐ Structural Steel  7/04/2022


96 COVID‐19 ‐ Positive cases on site ‐ Cabinetmaker 8/04/2022


97 COVID‐19 ‐ Positive cases on site ‐ Electrical 11/04/2022


98 COVID‐19 ‐ Positive cases on site ‐ Flooring Contractor 11/04/2022


99 COVID‐19 ‐ Positive cases on site ‐ Plasterer (Swart & Sons) 26/04/2022


100 COVID‐19 ‐ Positive cases on site ‐ SA Precast 26/04/2022


101 COVID‐19 ‐ Positive cases on site ‐ External Cladding (SA Construct) 26/04/2022


102 COVID‐19 ‐ Positive cases on site ‐ Badge site staff 1/06/2022


103 COVID‐19 ‐ Positive cases on site ‐ Fencing contractor (Bill Leggit) 1/06/2022


104 Delay in receiving response to RFI‐1213 ‐ Leisure pool plinth detail 1/06/2022


105 Delay in receiving response to RFI‐1153 submitted on 17/3/22 1/06/2022


106 Delay in receiving response to RFI‐1130 ‐ Changing places 2/06/2022
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Badge 
NOD/EOT 


No.
Cause of Delay Days agreed


Incl. 
weather 


contingency 
days


Resulting 
contract 


date - SP1 & 
3


Resulting 
contract 


date - SP23


Approved
Y/N


20
1 Inclement Weather - Rain 1 19 29/03/2022 28/05/2022 Approved


2 Inclement Weather - Rain 1 18 29/03/2022 28/05/2022 Approved


3 Delays to critical path activities associated 
with Gridline N changes


0 n/a 29/03/2020 28/05/2022 Rejected


3 - Revision A Delays to critical path activities associated 
with Gridline N changes


0 n/a 1/04/2022 1/06/2022 Rejected


4 Delays to critical path activities associated 
with Gridline N changes


0 n/a 29/03/2022 28/05/2022 n/a


5 Delays to critical path activities associated 
with Gridline N changes


0 n/a 29/03/2022 28/05/2022 n/a


6 Inclement Weather - Rain 0.5 17.5 29/03/2022 28/05/2022 Approved


7 Inclement Weather - Rain 0.5 17 29/03/2022 28/05/2022 Approved


8 Covid-19 shut down 3 0 1/04/2022 1/06/2022 Approved


9 Inclement Weather - Rain 1 16 1/04/2022 1/06/2022 Approved


10 Inclement Weather - Rain 1 15 1/04/2022 1/06/2022 Approved


11 Inclement Weather - Rain 1 14 1/04/2022 1/06/2022 Approved


12 Inclement Weather - Rain 0.5 13.5 1/04/2022 1/06/2022 Approved


13 Inclement Weather - Rain 0 13.5 1/04/2022 1/06/2022 Rejected


14 Inclement Weather - Rain 0.5 13 1/04/2022 1/06/2022 Approved


15 Inclement Weather - Rain 1.5 11.5 1/04/2022 1/06/2022 Approved


16 Inclement Weather - Rain 0.5 11 1/04/2022 1/06/2022 Approved


17 Inclement Weather - Rain 1 10 1/04/2022 1/06/2022 Approved


18 Inclement Weather - Rain 0.5 9.5 1/04/2022 1/06/2022 Approved


19 Inclement Weather - Rain 0.5 9 1/04/2022 1/06/2022 Approved


20 Inclement Weather - Rain 0.5 8.5 1/04/2022 1/06/2022 Approved


21 Inclement Weather - Rain 0.5 8 1/04/2022 1/06/2022 Approved


22 Inclement Weather - Rain 0 8 1/04/2022 1/06/2022 Rejected


City of Mount Gambier


Community & Recreation Hub
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23 Inclement Weather - Rain 0 8 1/04/2022 1/06/2022 Rejected


24 Inclement Weather - Rain 1.5 6.5 1/04/2022 1/06/2022 Approved


25 Inclement Weather - Rain 0.5 6 1/04/2022 1/06/2022 Approved


26 Inclement Weather - Rain 1 5 1/04/2022 1/06/2022 Approved


27 Inclement Weather - Rain 0 5 1/04/2022 1/06/2022 Rejected


28 Inclement Weather - Rain 1 4 1/04/2022 1/06/2022 Approved


29 Inclement Weather - Rain 1 3 1/04/2022 1/06/2022 Approved


3 - Revision B Delays to critical path activities associated 
with Gridline N changes


0 3 24/04/2022 24/06/2022 Outcome 
agreed in 


accordance 
3 - Revision C Delays to critical path activities associated 


with Gridline N changes
22.5 3 3/05/2022 at 


12 noon
29/06/2022 
at 12 noon


Outcome 
agreed in 


accordance 
32 Coordinated Pool Drawings 0 3 3/05/2022 at 


12 noon
29/06/2022 
at 12 noon


Rejected


30 Inclement Weather - Rain 1.5 1.5 3/5/2022 at 
12 noon


29/6/2022 at 
12 noon


Approved


31 Inclement Weather - Rain 3 -1.5 6/05/2022 at 
12 noon


2/07/2022 at 
12 noon


Approved


33 Inclement Weather - Rain 2 -3.5 9/5/2022 at 
12 noon


5/7/2022 at 
12 noon


Approved


34 Covid-19 shut down - SA/Vic border closure 0 -3.5 9/5/2022 at 
12 noon


5/7/2022 at 
12 noon


Rejected


35 Inclement Weather - Rain 2.5 -6 11/05/2022 7/07/2022 Approved


36 Inclement Weather - Rain 1 -7 12/05/2022 8/07/2022 Approved


37 Inclement Weather - Rain 2 -9 14/05/2022 11/07/2022 Approved


38 Inclement Weather - Rain 0.5 -9.5 16/5/2022 at 
12 noon


12/7/2022 at 
12 noon


Approved


39 Inclement Weather - Rain 1 -10.5 17/5/2022 at 
12 noon


13/7/2022 at 
12 noon


Approved


40 Inclement Weather - Rain 1 -11.5 18/5/2022 at 
12 noon


14/7/2022 at 
12 noon


Approved


41 Covid-119 State wide 7 day shutdown 6 -11.5 25/5/2022 at 
12 noon


21/7/2022 at 
12 noon


Approved


42 Inclement Weather - Rain 1 -12.5 Thursday 
26/5/5022 at 


12 noon


Friday 
22/7/2022 at 


12 noon


Approved


43 Inclement Weather - Wind Gusts 2 -14.5 Saturday 
28/5/2022 at 


12 noon


Monday 
25/7/2022 at 


12 noon


Approved


44 Inclement Weather - Wind Gusts 1 -15.5 Monday 
30/5/2022 at 


12 noon


Tuesday 
26/7/2022 at 


12 noon


Approved


45 Inclement Weather - Wind Gusts 1 -16.5 Tuesday 
31/5/22022 
at 12 noon


Wednesday 
27/7/2022 at 


12 noon


Approved


46 Inclement Weather - Wind Gusts 1 -17.5 Wednesday 
1/6/2022 at 


12 noon


Thursday 
28/7/2022 at 


12 noon


Approved
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47 Inclement Weather - Wind Gusts 1 -18.5 Thursday 
2/6/2022 at 


12 noon


Friday 
29/7/2022 at 


12 noon


Approved


48 Inclement Weather - Wind Gusts 1 -19.5 Friday 
3/6/2022 at 


12 noon


Saturday 
30/7/2022 at 


12 noon


Approved


49 Inclement Weather - Showers 0 -19.5 Friday 
3/6/2022 at 


12 noon


Saturday 
30/7/2022 at 


12 noon


Rejected


50 Inclement Weather - Rain 0.5 -20 Friday 
3/6/2022  


Saturday 
30/7/2022  


Approved at 
0.5 days


51 Inclement Weather - Rain & Wind Gusts 0.5 -20.5 Saturday 
4/6/2022 at 


12 noon


Monday 
1/8/2022 at 


12 noon


Approved


34 - Revision 
A


Covid-19 shut down - SA/Vic border closure 10 -20.5 Thursday 
16/6/2022 at 


12 noon


Friday 
12/8/2022 at 


12 noon


Approved


49 - Revision 
A


Inclement Weather - Showers 0.5 -21 Thursday 
16/6/2022  


Friday 
12/8/2022  


Approved


52 COVID-19 - State Border Closures


82.5





		1

		2

		3

		4

		5

		6



